PROJECT DEVELOPMENT

PHASE I

Preliminary Engineering and Environmental Study

Design Approval Spring 2014

PHASE II

Contract Plan Preparation and Land Acquisition
18-24 Months

PHASE III

Construction
IL 56 (Funded*)
IL 53 (Unfunded)

Estimated Construction Cost	
IL 56 Improvements	$21,000,000*
IL 53 Improvements	$12,000,000

*Included in IDOT's FY 2014-2019 Proposed Multi-Modal Transportation Improvement Program. Contingent upon plan readiness, land acquisition, and funding availability through future annual legislative appropriations.