Phase I Study Schedule

PROJECT MILESTONES

Establish problem statement, identify deficiencies

Develop Purpose and Need

Identify Possible Alternatives

Evaluate and Screen Alternative

Preferred Alternative

Environmental and Engineering Report

Design Approval

PUBLIC INVOLVEMENT

SUMMER 2011

FALL 2011

SPRING 2012

FALL 2012

FALL 2013

Public Meeting #1 (June 2011)
- Overview of study process
- Solicit issues and concerns
- Solicit input on deficiencies

Public Meeting #2 (July 2012)
- Share Problem Statement
- Present project Purpose & Need
- Present evaluation criteria
- Present alternatives to be further evaluated
- Solicit input on alternatives

Public Meeting #3 (Winter 2012)
- Present alternative evaluation findings
- Present refined alternatives
- Solicit input on alternatives

Public Hearing (Summer 2013)
- Present Preferred Alternative
- Present Draft Environmental Report
- Public review and input

Anticipated CAG Meeting Schedule