
PHASES OF IDOT PROJECT

Purpose and Needs        
Identified

ROW Needs Identified
Public Hearing
Project Approval

Design & Contract            
Plan Preparation

Land Acquisition

Construction
Estimated $4.6 million*

55th STREET WIDENING

PHASE IIIPHASE IIPHASE I

18-24 MonthsWE ARE HERE Minimum 2 Seasons

This Improvement is Included in IDOT’s FY 2018-2023 Proposed Highway Improvement Program
*does not include cost of MWRD Storm Sewer Construction


