
1 PHASE I
Preliminary 
Engineering & 
Environmental 
Studies

2 PHASE II
Contract Plan 
Preparation & 
Land Acquisition

3 PHASE III
Construction

*This improvement is included in the Department’s FY 
2017-2022 Proposed Highway Improvement Program. Our 
current engineering efforts are targeted to enable a 
contract letting in the middle years of our current multi-
year program contingent upon plan readiness, land 
acquisition, and funding availability through our future 
annual legislative appropriations.

IDOT Project Process
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