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The policies contained in this section represent the minimum documentation required 
statewide.  Each District may require additional documentation due to conditions specific to 
the District. 

USE OF THE ICORS FOR DOCUMENTATION 
Project records are now maintained on a computer-based system known as the Illinois 
Construction Records System (ICORS).  ICORS gives the Resident a computerized Diary 
and Quantity Book, as well as allowing the generation of a number of documents and 
reports that replace manually generated reports. 

The Documentation procedures for ICORS are the same as for non-ICORS projects, i.e., 
field books, IDR's, etc. as indicated on under Final Documentation.  

ICORS Project Diary (Example page F-3) 
 

Documentation policy requires the resident’s name and signature, and the names and 
initials of personnel assigned to the project, to be written on the first page of the project 
diary.  In ICORS, this can be accomplished by printing the ICORS diary cover page, and 
writing the information by hand on that cover sheet.  This page is then to be kept in the 
project files. 

 
If anyone other than the resident makes entries in the diary, they must type in their full 
name at the end of the day’s entry. 

 
The project diary is kept in the ICORS data base, but you must also print the new entries at 
least weekly.  The printed diary pages are to be kept with the signed cover sheet in the 
project records.  An acceptable alternative to this method is to save a snapshot file and 
store this data on a different CD other than where the contract data is backed up.  
 

 
Weekly Reports (Example page F-4) 

 
Weekly Reports must be generated every week for Completion Date projects and every 
week for Working Day contracts not in suspension. 

 
Daily Quantities (Example page F-9) 

 
Quantity documentation is kept on separate source documents (i.e. IDR’s, field books, 
tickets, etc.), and the Daily Quantity (DQ) entry is used only as a means of making entries 
into the ICORS Quantity Book.  The DQ is not a source document.  DQ entries must be 
printed at least weekly and kept in the project records.  An acceptable alternative to this 
method is to save a snapshot file and store this data on a different CD other than where the 
contract data is backed up.  
 

 
Quantity Book (Example page F-10) 
 
The Quantity Book is generated only by entries on DQ’s.  The Quantity Book, the Cover 
Sheet and the Scale Report must be printed at the end of the project. 
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Pay Estimates 
 

ICORS Pay Estimates are submitted by e-mail unless the estimate includes a new material 
allowance.  Be sure to check the test estimate prior to submitting the real pay estimate.  Do 
not send the same estimate twice, and do not send consecutive pay estimates within less 
than five days. 

 
Material Allowances 

 
Material Allowances are generated in ICORS.  For new material allowances or additions to 
existing material allowances, pay estimates must be sent by mail (not email).  For these 
two cases, the hard copy of the estimate, BC-131, BC-49, and invoices must all be 
submitted together by mail.  Subsequent estimates (material allowance decreases or stays 
the same) should be emailed with the BC-131 file included in the e-mail submittal. 

 
Authorizations 

 
Change authorizations are to be created in ICORS.  A complete explanation of the reason 
for change is necessary for authorization approval.  Use a separate attached sheet for this 
explanation if necessary. 

 
Final Copies 

 
When the project is complete, the following documents should be stored with the job 
records. 

 
1. A complete hard copy of the Diary.  The signed and initialed diary cover 

sheet must be stored with the complete Diary output. 
 
2. A complete hard copy of the Quantity Book. 

 
3. 2 CD copies of the contract data file. 

 
ICORS Backups 

In accordance with Department Order 8-2, 4.C.5, users of agency microcomputer systems 
(including laptops) are responsible for backing up data files stored on local microcomputer 
disk drive (e.g. C/ drive).  The required frequency for backups to be done is any time data 
files have been appended, altered, modified or created.  For personnel using ICORS, a 
backup must be made once a day any day data is entered into ICORS and a record of this 
backup must be kept on or with Form BC 2331, ICORS PC Backup Schedule.  Detailed 
instructions are included with Form BC 2331.  
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PROJECT DIARY 
The Project Diary is one of the most essential records kept on the job.  The Resident or a 
designated representative is required to keep a daily diary on each contract.  

The diary must be a bound hardback book, unless using ICORS.  There must be a separate 
diary for each contract.  Journal type entries must start at the beginning of the diary book.  
All entries must be in order by date.  (No wrap around entries will be allowed.)  Preprinted 
dates may be modified.  All entries throughout the diary must be in ink.  

The first entry in the diary must include the year, the name and signature of the Resident 
(and designated representative, if applicable), the complete official designation of the 
section, and the name of the Contractor.  (Example page F-1)  This may seem 
nonessential, but diaries have been thrown out of court because they were not properly 
identified. 

The District's (or Local Agency's) return address must be noted on the title page so that it 
may be returned if it is ever lost.  

A list of all personnel assigned to the job or who work on the job shall be entered in front of 
diary (print full name).  Each person shall put his/her initials after his/her name.  

An entry must be made in the project diary for each day of the project, including weekends 
and holidays, except when the project is officially suspended.  Entries must begin by the 
official start date or when the Contractor begins work, whichever is first.  (Example page F-
2) 

The diary need not repeat the detailed entries reported on the Inspectors’ daily field 
inspection reports but should contain only general information about these operations.  The 
diary should contain a day to day record of all significant items relating to the project.  
Since it may become important evidence in future claims or litigation it is essential that the 
diary be complete.  

The diary shall not be used as a Quantity Book or field book; only a reference to the work in 
progress is sufficient.  

A complete legible diary will be accepted in court if the need arises.  Diary entries made by 
the Resident do not need to be signed or initialed.  Only entries in a project diary made by 
someone other than the Resident or designated representative need to be signed by the 
person making that entry.  

Information entered in the diary must never be erased, whited-out, or eradicated in any 
manner.  To correct information already entered, cross out information to be changed.  The 
information changed should be initialed and dated by the person making the change.  
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A partial list of items to be noted in a project diary is:  

1. Weather – project location specific (how the weather affects the controlling item of 
work). 

2. Progress Schedule Controlling Item of Work and actual work done by Contractor's 
forces during day. 

3. Number of persons working. (The entries should contain enough information to 
supplement your required monitoring of DBE activities as per 49CFR 26.37(b) of the 
Code of Federal Regulations) 

4. Working days charged (working day contracts), workable days charged (completion  
date contracts) and reason for partial or non-working/workable days.  

5. Traffic control inspections and changes. 

6. Important orders, discussions, or meetings with Contractor. 

7. Official visitors and inspections. 

8. Opening or closing detours, lane closures, changes in lane closures. 

9. Work or materials rejected and reasons. 

10. Time of shutting down or resuming of work and explanations. 

11. Account of any time spent by Contractor's workers or equipment on disputable items 
of work. 

12. The presence of railroad flaggers and whether the Contractor is to be reimbursed for 
their services. 

13. Length and cause of any delay. 

14. Arrival and departure of major equipment. 

15. Record of important faxes and telephone calls. 

16. Unusual conditions, if any, such as high water, bridge failures, slides, 
accidents/injuries, etc.  

17. Approval for extra work, unless documented elsewhere, such as a prior approval 
authorization (BC 2256) or an RE memo attached to the authorization for the extra 
work pay item. 

18. Field review with prime and affected subcontractor personnel to determine the timing  
and placement of erosion/sediment control measures per Construction  
Memorandum 60 for projects involving these measures.  

19. Discussions regarding any specific safety related instruction given to field staff. 

At the completion of the project, the diary shall be filed as a part of the permanent job 
records.  
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THE QUANTITY BOOK 

Instructions pertaining to contract quantities are found in Article 104.02 and Section 109 in 
the Standard Specifications and the Method of Measurement and Basis of Payment articles 
for each construction pay item.  

For each contract you will be issued a Quantity Book in which contract items are to be 
posted.  The Quantity Book is to be considered the keystone of the complete record 
keeping structure you will be building in the field.  The daily quantities posted here will be 
referred to when each pay estimate is prepared.  

Title Page (Form BC 623) – Example page F-5.  The title page in the Quantity Book 
shall either be filled in by a rubber stamp, typewriter or neatly printed in ink.  For state-
run projects, the "Address" at the bottom of the page refers to the District in which the 
project is located.  For Local Agency projects (county, city, etc.) the address should be 
that of the local agency.  

Index of Sheets (Form BC 624) – Example page F-6.  The computerized index is prepared 
in the same item-to-item order as the first pay estimate.  If additional line items are later 
added to the contract, they can be added at the end of the index, under the appropriate 
fund type.  

Quantity Record (Form BC 625) – Example page F-7.  The job designation block and the 
upper left-hand side of Form BC 625 will be filled in by a computer run following project 
award.  A separate filled in sheet will be provided for each pay estimate line item.  These 
extra sheets will require the Resident to fill in by hand the complete job designation and 
quantity information.  The lines provided for authorization additions and deductions are to 
be filled in as authorizations are submitted and approved.  The final total quantity in the 
authorization box should be identical to the final measured and approved amount 
completed and accepted.  

The column headed "Date" should be the dates the quantity was placed.  

The “Station to Station, Location, or Description” shall describe the actual area where this 
item was placed.  

Quantities placed are to be kept daily when this particular pay item is constructed. The 
column "To Date" shall show the accumulative total of this item as additional days of work 
are entered.  This will facilitate the checking of material inspection reports and plan 
quantities for additions and deductions so that BC 22's may be kept current.  

When the pay item is complete, the quantity shall be marked final after the last entry on the 
quantity book page.  
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“Evidence of Material Inspection” - An entry must be made in this column each time an 
entry is made in the quantity column.  Evidence of material inspection, as described in the 
Project Procedures Guide, shall be such items as a State of Illinois stamp number, 
inspection report, plant report, or other information, written or verbal, to indicate that the 
material is satisfactory.  When the information is verbal, it should be recorded in the Project 
Diary.  The Resident should follow up any verbal approvals with written acceptance 
verification for his/her project files.  The evidence of inspection required in the Project 
Procedures Guide should be strictly adhered to for both Progress and Final Documentation 
and must lead to a verifiable source of the information required.  All delivery tickets shall be 
retained in the project files.  

Also, the District's Certification of Materials, which is prepared when the project is finalized 
can be expedited if the inspector would list under "Evidence of Material Inspection" such 
additional information as:  the name of the plant, quarry or manufacturer of the material 
together with any identifying marks, imprints, or tags on the material.  In any case, the 
name of the producer of the material must either be noted in this column, or cross-
referenced in the project files.  For example, if evidence of material inspection is noted only 
as “Approved Source & Tickets,” then the producer’s name must be noted on the delivery 
tickets.  If the producer’s name is not noted on the tickets, then it must be noted with the 
evidence of material inspection in the Quantity Book.  

“Source of Progress Documentation” - Except for Lump Sum, Each, and Calendar Month 
items, each entry in the Quantity Book must be supported by either progress or final 
documentation.  This column is to be used to cross reference to the source document.  The 
Quantity Book is the start of the audit trail for all information required to support all 
progress and final payments for each item.  

“Source of Documentation for Final Quantity” - Except for Each, Lump Sum, and Calendar 
Month items, this area must sufficiently identify the source documents which support the 
final quantity for this item.  This area shall also be used to cross reference to other 
supporting documentation such as depth checks.  

Inspection Reports (Form BC 625) – Example page F-8.  On the opposite side of Form 
BC 625, within the block titled INSPECTION REPORTS, it is acceptable to record a 
statement such as, "See MISTIC Form MIRC08, file" or directly log the quantity.  
Periodically, the quantities of materials shown on these MIRC08 printouts should be 
compared to the quantities actually used.  The District Materials section should be 
contacted if insufficient quantity of inspected material is being assigned to your project.  

For items in which a weight scale is used to determine the final quantity, the top of this 
page will be used to record the information on the scale decal placed by the Department of 
Agriculture.  (See Documentation of Pay Quantities based on Weight Tickets) 
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FIELD INSPECTION REPORTS/SOURCE DOCUMENTATION 
Each inspector is to provide a concise, accurate, daily account of the contractor’s work so it 
may be recorded and furnished to the Resident at the end of each working day. This record 
is to be completed by the inspector actually doing the inspection for the Resident and filed 
in project records.  This record may be documented using any of the appropriate 
documents listed under Final Documentation later in this section.  

Source documentation is required for all quantities of work for which payment will be made.  
The source document shall contain all information necessary to identify the contractor or 
subcontractor performing the work, date work was completed, location of work, quantity of 
work completed and depth checks (if required).  The document can also be used to record 
material inspection.  The source document shall also contain initials and dates for all 
parties involved in inspecting and measuring the work and calculating and checking the 
quantity of work completed.  This information may be documented using any of the 
appropriate documents listed under Final Documentation later in this section. 

When the BC 628 Inspector’s Daily Report/IDR (Example page F-23) is used to document 
the work, the completed BC 628’s shall be kept in chronological order and filed in a binder. 

When a field book is used to document a pay item, all quantities for that particular pay item 
should be kept in consecutive pages in the field book, and the field book index kept up to 
date. 

When a calculation file is used to document a pay item, all quantities for a particular pay 
item shall be kept in consecutive pages and filed,with pay item number and cross 
references clearly marked.  In addition, if an individual document includes more than one 
(loose-leaf) page, then each page should indicate that it belongs to the same document.  
This could be indicated, for example, by noting such information as the date, IDR number 
or “page __ of __.” 
 
When weight tickets are used to document a pay item, all tickets pertaining to that pay item 
shall be kept separately from other project tickets (i.e. separate envelopes). 

FIELD BOOKS 

All field books that are to become part of the permanent job records will conform to the 
following.  

1. The field books will be hard cover bound books. 

2. The inside cover must show the complete project designation (job stamp) and the 
return address for the District (or local agency).   

3. If more than one field book will be included in the project records, the cover must also 
show an identification (for example, F.B. #1) for cross-referencing purposes.  The 
outside cover also should show the project designation. 

4. An index of pages must be completed for the final records.  The index must contain 
enough detail to show the reviewer the contents and general location of the contents 
in the field book.  (Example page F-11)  



September 2013 GENERAL REQUIREMENTS 
 

A-8 

Use of a field book is required for:  

1. Permanent survey records, layout records and cross-sections 

2. Concrete Superstructure pour summary (Example page F-12) 

Field book required when not using forms:  

3. PC Concrete paving summary (Example page F-13), or Form BC 2531 (Example page 
F-15,16) 

4.     Hot-Mix Asphalt (HMA) paving summary (Example page F-14), or Form BC 2529 
(Example page, F-17,18) 

QC/QA projects do not eliminate the documentation requirements above for PCC and HMA 
Paving.  The use of field books for other types of records is optional. 

INITIALS AND DATES 
All documents will include the initials of the person (or persons) who performed each of the 
tasks involved in inspecting and documenting the work, as well as the date (or dates) each 
task was performed.  "Inspected by" initials and dates are optional.  "Measured by", "Calc'd 
by" and "Checked by" are required.  Initials and dates must be hand-written on all source 
documentation.  Each person will initial his/her own work, except that when more than one 
person performs the same task, one of those persons may also record the initials of each of 
the other persons involved in that task.  

When a document refers to another document, the referencing document does not need to 
repeat the initials and dates shown on the referenced document. 

PLAN QUANTITY ACCEPTANCE, Example pages F-20-22 

As stated in Article 109.02, payment to the Contractor will be made only for the actual 
quantities of work performed and accepted or materials furnished in accordance with the 
contract.  Most final pay quantities will be based directly on measurements and calculations 
performed by the Resident in the field.  However, for a number of pay items, the Method of 
Measurement specified in the contract documents allows the Department and the 
Contractor to agree in writing that the plan quantity is accurate and will be used for the final 
quantity; see Article 202.07(a). 

This agreement is based on three points:  (1) the plans accurately reflect the existing 
jobsite conditions, insofar as existing conditions will affect the final quantity of the agreed to 
items; (2) the plan quantity was accurately calculated; and (3) the work will be built to the 
lines, grades and dimensions shown on the plans, insofar as they pertain to the pay 
quantity of the agreed to items.  

Form BC 981, Agreement on Accuracy of Plan Quantities is to be used for this agreement.  
This form lists most of the items in the Standard Specifications for which agreement to 
contract quantities is permitted.  Extra spaces are available on the form for other items 
allowed by the contract documents.  Form BC 981M may be used for metric contracts.  In 
accordance with the Specifications, this agreement must be in writing for any given item 
before any work is started which would affect the measurements for that item.  
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The main purpose of the BC 981 is to save the Resident time in documenting the accuracy 
of the final quantity paid to the contractor.  The BC 981 is an acknowledgment that for 
certain items, at least, it is possible to determine during the design phase accurate final pay 
quantities.  The Regional Engineer’s signature on the BC 981 indicates that the Regional 
Engineer is satisfied that with the quality controls in place in the district the quantities 
agreed to are accurate.  

Even with these controls, however, errors are still possible, and the Specifications make 
two provisions for this.  First, if the plans have been altered or some other development 
arises which calls into question the applicability of the plan quantity, either party has the 
right to request in writing and thereby cause the quantities involved to be measured.  

Second, if an error has been discovered after the work has started, then that portion of the 
quantity which is affected by the error will be measured and the final quantity will be 
adjusted accordingly.  In order for this provision to apply, however, the plans must 
distinguish where the individual quantities apply.  This situation could arise, for example, if 
the plans indicate the quantity of trench backfill required for each run of storm sewer.  If the 
layout for one of the runs is altered then the trench backfill would have to be measured for 
that run only, and the final quantity for trench backfill would be adjusted by the measured 
difference for that run.  

For items agreed to, the source of documentation for final quantity noted in the Quantity 
Book will be “BC 981.”  If errors are found or changes are made to the plan quantity after 
the work has begun on an agreed item, adjustments to the plan quantity must be 
documented with appropriate measurements.  The final pay quantity will then be the agreed 
plan quantity plus or minus the documented adjustment to the plan quantity.  In this case, 
the source of documentation for final quantity noted in the Quantity Book is the BC 981, as 
well as the measurements and calculations used to document the adjustment to plan 
quantity.  

Even though the BC 981 is signed in the office, the Resident is responsible for 
administering the agreement correctly.  When the Resident cites the BC 981 as the source 
of documentation for the final quantity, the Resident is stating that the three points 
mentioned above have been satisfied.  The BC 981 is merely an alternate means of 
documenting the accuracy of final pay quantities; it does not mean that the Resident can 
ignore the actual quantities of work performed.  

As the work progresses on the agreed to items, the Resident should be aware of how the 
estimated progress quantities compare to the plan quantities.  If the estimated payments 
are disproportionate to the Contractor’s actual progress on the items, then the Resident 
should investigate the reason for the discrepancy.  

For some of the items for which the Standard Specifications allow agreement to contract 
quantities, such agreement may not be appropriate in all situations.  In general the 
following restrictions apply:  

• Granular backfill, such as PGE, for undercuts must be measured by before and after 
cross sections.  If the plan quantity for excavation includes undercut for PGE, then the 
excavation quantity may be agreed to only if the plans distinguish the undercut quantity 
from the rest of the excavation.  In this case, the estimated undercut quantity should be 
noted on the BC 981, and it will be adjusted for the actual measured quantity.  
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• If the plans contain both earth and rock excavation, and they are contiguous, plan 
quantities cannot be accepted for the rock excavation unless the unit prices for earth 
and rock excavation are the same.  Otherwise, it will be necessary for the actual 
quantity of rock excavation to be determined by before and after cross sections. Then, 
the previously agreed plan quantity of earth excavation will be adjusted by the 
measured difference in rock excavation.  As with the undercut example above, the plan 
estimate for rock excavation should be noted on the BC 981.  

• Plan quantity shall not be agreed to for any item for which the unit of measure is TON 
(M TON). 

PROGRESS DOCUMENTATION 

In order to properly document the quantities shown on partial payment estimates, 
progress entries in the Quantity Book are required.  These daily quantities can be 
based upon either estimates or final measurements.  In either case, progress 
documentation must be kept on file (preferably on the Inspector's Daily Report or in a 
field book) to indicate how the quantity was established.  Make cross-reference notes 
in the Progress Documentation Source column of the Quantity Book.  

The following guidelines can be used in establishing estimated quantities.  Quantities that 
are estimated should be labeled as such.  If a method other than one of those shown below 
is used to estimate a quantity, the method must be documented, clear and reasonable.  

Excavation Pay Items – cubic yard (cubic meter) 
Example pages D-1, F-23,24 

(1) Estimate percentages of plan balance quantities. 

(2) Upgrade quantities as balance volumes are completed, or 

(3) Use load counts, when available.  Use 80% of struck capacity. 

(4) Other. 

Concrete Items – cubic yard (cubic meter) 
Example page F-26. 

(1) Extract the daily volumes from your Computation Check file. 

or 

(2) Use a reasonable percentage (typically 90%) of actual delivered 
concrete. 

(3) Upgrade each completed structural item with the plan Bill-of-Materials 
quantity. 

(4) Other. 
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Reinforcement Bars – pounds (kilograms) 
Example page F-26. 

(1) Establish a lbs/yd3 (kg./m3) factor from plan quantities; use it as concrete 
volumes are placed or as the bars are tied in place. 

(2) Upgrade each completed structural item with the plan Bill-of-Materials 
quantity. 

(3) Other. 

Pipe Pay Items – feet (meter)  
Example page F-27. 

(1) Count and record pipe sections as installed. 

(2) Upgrade completed runs with plan quantities. 

Length and Area Pay Items – feet, sq. ft., and sq. yd (meter and sq. meter) 

(1) Base computations on paced dimensions. 

(2) Station to Station staked dimensions 

(3) Plan quantity schedules 

Sodding – sq. yd. (sq. meter) 

(1) Pay 25% upon placement of sod 

(2) Pay 75% upon acceptance of sod 

(3) Refer to Article 252.12 and 252.13 

Each and Lump Sum Items 

If payment is to be made when the item is partially completed, record station or 
location, date and estimated percentage of completion in the Quantity Book.   

For Traffic Control items, the following procedure is to be used to estimate progress 
payments (Example page F-28):  

• Except for temporary bridge or traffic signals, when the traffic control devices required 
by the standard or special provision are installed, pay 25% of the lump sum (or each) 
bid price.  On subsequent pay estimates, prorate 65% of the price, based on the actual 
vs. expected time of usage according to the progress schedule.  When the devices have 
been removed the remaining 10% will be paid.  

When it appears, (due to less than anticipated quantities of work performed), a negative 
adjustment to a traffic control pay item will be required per Article 701.20 (a) of the 
SSRBC, the Engineer shall make appropriate adjustments to the estimated progress 
payments noted above, in order to minimize the amount of overpayment to the 
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contractor, until such time as final payment and required adjustments for the traffic 
control pay item are determined. 

• For temporary traffic signals and temporary bridge signals, pay 60% after the initial 
installation is complete and the signals are operating.  The remaining 40% will be paid 
after the temporary signal installation has been completely removed.  

Blasting Residue Containment Disposal  

(Lump Sum) includes numerous contractor submittals, preliminary testing, specialized 
equipment, regulated disposal and extensive documentation, so the contractor is to be paid 
in accordance with the following schedule.  However, the full amount should not be paid 
until all of the required disposal documentation has been submitted to the Engineer.  

• Pay 30% on the first day of paint removal operations 

• Prorate 50% as removal is completed 

• Pay final 20% when all disposal documentation has been completed and the final 
testing is completed.  

Topsoil Excavation and Placement (Example page F-29) 

Since this pay item pertains to that material obtained from within the limits of the right of 
way and is measured in cubic yards (cubic meters) in its original position, for progress 
documentation purposes it may be necessary to pay 50% of the volume computed by 
method of average end areas in its original position upon completion of the excavation.  
The remaining 50% of the volume shall be paid after the placing and finishing of the topsoil 
to the lines, grades, and the minimum thickness shown on the plans. 

ITEMS THAT MUST BE FINAL MEASURED 

While payments for most items can be estimated under some circumstances (see 
Construction Memorandum No. 76, Contractor Payments), some types of work require that 
final measurements be taken each day.  Information needed to determine final quantities 
for such pay items must be obtained at the time the work is done as it will be difficult or 
impractical to compute quantities with acceptable accuracy at a later date.  Examples: 
removal items, piling, most weight ticket items, trench backfill, and similar items which, 
when covered, are impossible to measure later. 

USE OF COMPUTERS FOR FINAL DOCUMENTATION (Example pages F-30, 31) 
The use of computers to determine final quantities is encouraged especially for excavation 
quantities, reinforcement bars and area items.  If computer printouts are used to support 
pay item quantities paid, the following information is required for proper documentation:  

A. Compiled calculation programs verified and approved for use by the District 

1 Pay item number and description, with contract number (or job stamp).  

2. Printout of the input data, initialed and dated by the person who checked the 
input; 
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3. Hard-copy of the results.  

B. Electronic spreadsheets  

1. Printout of the spreadsheet.  The printout must show:   

a  Pay item number and description, with contract number (or job stamp). 

b. Input data  

c. Description of how the results are calculated (e.g. sample formulas) 

d. Calculation results, with page subtotals (if applicable)  

e. Cross-references to any other referenced documents 

2. The hard-copy of the spreadsheet must be manually initialed and dated by: 

a. The person who prepared the spreadsheet, and  

b. The person who checked the spreadsheet printout, or the person who 
checked the formulas embedded in the spreadsheet.  (i.e. “Prepared By:” and 
either “Checked By” or “Formulas Checked By” initials and dates.)   

In addition, if field measurements are entered directly in the spreadsheet, the 
printout must include “Measured By” initials and dates.  

C. Other programs, not verified and approved for use by the Department.  Because the 
Department has no way of knowing the accuracy of other programs, the following 
general rules apply: 

1. A record of the original field measurements (if applicable) must be included in the 
project files, 

2. The measurements, or a computer-interpolated version of the measurements, 
must be in the same format as would normally be required if the measurement 
had been recorded manually (e.g. station, offset and elevation for cross-section 
data, or length and width for rectangular field measurements).  In other words, the 
raw data must be in, or be put in, a format that could be understood by the 
reviewer; 

3. The program must be identified, including version numbers; 

4. Input data, if entered manually, must be checked; 

5. The preparer may be required to demonstrate that the results are correct.  This 
may be accomplished by manually calculating a sample of the results, under the 
supervision of the Department; 

6. All other documentation requirements shall apply.  

The documentation for each item shall be kept on file and marked with the item number for 
easy cross reference.  
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EXTRA WORK (Article 109.04)  

Extra work will be paid for at either the contract price, a lump sum price or agreed unit 
prices, or on a force account basis. (See Construction Memorandum No. 9, “Force Account 
Billing Article 109.04” and Construction Memorandum No. 4, “Contract Changes Articles 
104.02 and 109.04”)  

Agreed Unit Price Items:  

To establish a new unit price item will require a copy of the correspondence from the 
Contractor and an answering authorization from the Engineer.  A memorandum from the 
District Estimator agreeing with the Contractor's proposed unit prices is also necessary. In 
order to expedite the review and processing of an AUP request by the District Estimator, if 
higher than typical bid prices for a given type of work effort are requested by the contractor, 
justification for the higher costs (confined work area, lower production rates, small 
quantities, limited availability of material, etc.) should be clearly documented in the 
contractor’s request. 

Force Account:  

The Engineer must have copies of:  

(a) Proper authorization. 

(b) Daily copies of Form BC 635, Extra Work Daily Report, prepared by the 
Resident or Inspector, jointly signed with the contractor, recording labor, 
equipment, and material used.  In limited cases, more than one days work 
will be allowed on a BC 635, but only when the workers, equipment and 
time do not change from day to day. 

(c) Contractor's bill.  The format should be in accordance with the sample bill 
shown in Construction Memorandum No. 9, Force Account Billing. 

(d) Balancing authorization. 

MATERIAL ALLOWANCE 
Example page F-32 & F-33.  Payment may be made for materials such as structural steel 
on the basis of a material allowance if the Contractor requests payment for materials in 
storage.  (See Article 109.07 of the Standard Specifications, and Construction 
Memorandum No. 76, Contractor Payments).  

The pay estimate should be accompanied by Form BC 49, Materials Allowance Affidavit; 
Form BC 131, Statement of Material Allowances; and material supplier invoices and freight 
bills.  

Within 60 days of payment to the Contractor we need copies of proof that the 
Contractor has paid for the material.  Rubber stamp "Paid" will not do.  In the event 
the Contractor does not provide the Resident with proof of payment (copy of 
canceled check or copy of paid invoice signed and dated) for the material within 60 
days of receipt of the payment, the dollar figure entered on the next pay estimate 
should be reduced by the value of the subject material.  As a rule of thumb, the 

http://www.dot.il.gov/const/curpdf/memorandum_09.pdf
http://www.dot.il.gov/const/curpdf/memorandum_04.pdf
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Resident may use a time limit of 70 days from the date the pay estimate was mailed, 
to account for processing time and time spent in the mail.  See the Forms Section for 
specific instructions for preparing Forms BC 49 and BC 131.  

MAXIMUM PAYMENT 
Example page F-34,35.  Throughout the Specifications there are numerous references to 
pay items on which final payment cannot be made for more than      % of the amount 
specified by the Engineer.  The following is a listing of Pay Items and the applicable 
percentage that limits maximum payment.  (Generally, maximum payment percentages 
apply only to those Pay Items paid for on the basis of volume or weight.)  

Items With "Maximum Pay" Percentages 
 
NITROGEN FERT NUTR POUND (KILOGRAM) 103% 
PHOSPHORUS FERT NUTR POUND (KILOGRAM) 103% 
POTASSIUM FERT NUTR POUND (KILOGRAM) 103% 
AGG SHLDS (A or B) TON (M TON) 108% 
AGG SURF CSE (A or B) TON (M TON) 108% 
AGG BASE CSE (A or B) TON (M TON) 108% 
AGG BASE CSE REPAIR TON (M TON) 108% 
INCIDENTAL HMA SURFACING TON (M TON) 103% 
HMA BIND CSE TON (M TON) 103% 
HMA SURF CSE TON (M TON) 103% 
MIX FOR CR, JTS & FLGWYS TON (M TON) 103% 
LEVEL BIND (MACH & HAND) TON (M TON) 103% 
BIT MATLS PRIME CT GAL or TON (LITER) 105% 
BIT MATL (COVER & SEAL CTS) GAL or TON (LITER) 105% 
COVER COAT AGG TON (M TON) 110% 
SEAL COAT AGG TON (M TON) 110% 
BIT MATLS (ROAD MIX or SEAL CT) GAL or TON (LITER) 105% 
GRANULAR EMBANKMENT SPECIAL TON (M TON) 108% 
POROUS GRANULAR EMBANKMENT TON (M TON) 108% 
AGRICULTURAL GROUND LIMESTONE TON (M TON) 108% 
SUBBASE GRANULAR MATL, TY TON (M TON) 108% 
      TY (A, B, or C)   

Daily yield checks should be run on these items so that the Contractor can be 
notified when he/she is exceeding the maximum specified amounts of quantity.  The 
limit of the final amount paid shall be plan quantity plus (or minus) theoretical 
quantities approved by authorization, multiplied by the above percentage. 

YIELD CHECKS (Example page, F-14) 
A yield check is a calculation to determine if the correct amount of material was used 
in the work: 

100x
requiredquantitylTheoretica
deliveredmaterialofQuantity(%)Yield =  
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Frequent yield checks are a good engineering practice, and they may help uncover 
problems in the work early in the project.  Yield checks documented by inspectors provide a 
timely and valuable source of information to the Resident. 

While performing yield checks are highly recommended for all materials used in the work, 
they are required to be documented for the following items:  

Item  Frequency 
   
HMA Paving  Frequently, each day of paving 
   
PC Concrete Paving  At end of each day of paving 

Also, many items include materials for which the contract specifies the application 
rate of the material.  Ensuring the correct application of such a material is an 
important part of inspecting and approving the pay item work.  The Resident’s 
signature on the pay estimate assures the Department that the materials and 
procedures used were in accordance with the specifications for each pay item paid 
for on that estimate.  Application rates are recommended, but not required, to be 
documented explicitly.  However, there must be enough information in the project 
records that the application rate can be verified if the need arises. 

THICKNESS DETERMINATION SCHEDULE (Example page, F-36) 
In order to clarify the requirements for thickness determinations, we have compiled data 
from the Project Procedures Guide, the Standard Specifications and the Supplemental 
Specifications into an attached Thickness Determination Schedule.  The Schedule refers to 
the specification article, the minimum frequency for making checks, the source documents 
for recording the thickness and the method of measurement.  It should be pointed out that 
minimum checking may not be sufficient to verify plan thickness and should be increased 
as conditions dictate.  There are many time-honored engineering methods for determining 
thickness; i.e., before and after rod and level shots, before and after stringline 
measurements, direct probe, and measurements of density holes.  All are acceptable.  
Blanket statements such as "all sidewalk was 4 inches (100mm) or deeper" and "all 
patches were 9 inches (225 mm)" are NOT acceptable.  Actual measurements must be 
recorded.  In addition, some items such as full-depth HMA and PCC pavement require that 
cores will be taken and measured by other than project personnel.  This coring will be the 
responsibility of the Contractor, at locations determined by the Resident. (see Construction 
Memorandum No. 43).  

Thickness deficiencies identified by the Resident during construction should immediately be 
brought to the attention of the Contractor and corrective actions taken.  Thickness 
deficiencies identified during coring will require adjusted prices or removal and replacement 
per the Standard Specifications.  Large contract deductions or removals are the 
Department's last resort and are a source of embarrassment to both the Contractor and the 
Department.  Special care must be exercised in urban, curbed areas where corrective 
actions are limited.  

The schedule also includes miscellaneous items marked "All Others."  This category covers 
many square foot and square yard (square meter) and foot (meter) items.  Control and 
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documentation of the depth of these items are also very important and should be handled 
in the same manner as all other items listed.  

The location of where the thickness determinations were taken, along with the results, 
should be clearly noted on the source document.  The location of the source document, 
whether it be field books or IDRs, must be clearly indexed and referenced through the 
Quantity Book.  Many of the problems encountered in verifying thickness checks are in 
locating and identifying them in the project records.  Please have the source document 
properly cross-referenced.  

Thickness determinations are a department policy requirement.  The use of proper 
procedures for thickness determinations will significantly reduce the chances for 
unacceptable work.  

TYPE OF 
CONSTRUCTION 

SPEC. 
REFERENCE 

MINIMUM 
FREQUENCY 

DOCUMENT 
RECORD 

METHOD 
OF MEAS. 

     
BASE COURSES     
     
Agg Base Course 351.06 1000 lf (1 per 300 m) F.B., IDR 1/ 
PCC Base Course 420.15 &    
 C.M. 43 250 lf (1 per 75 m) F.B., IDR * 1/, 2/ 
PCC Base Course     
Widening (under 6') 354.09 1000 lf (1 per 300 m) F.B., IDR * 1/, 2/  
HMA Base Course 355.09 250 lf (1 per 75 m) F.B., IDR * 1/, 3/ 
HMA Bse Cse Wid. 356.07 250 lf (1 per 75 m) F.B., IDR * 1/ 3/ 
Soil-Cement 352.17 1000 lf (1 per 300 m) F.B., IDR 1/ 
     
SUBBASES     
     
Subbase Gran Matl 311.07 1000 lf (1 per 300 m) F.B., IDR 1/ 
HMA Agg Mixture 312.31 250 lf (1 per 75 m) F.B., IDR 1/, 10/ 
Cement Agg Mixture 312.31 250 lf (1 per 75 m) F.B., IDR 1/, 9/ 
Pozzolanic Agg Mixt. 312.31 250 lf (1 per 75 m) F.B., IDR 1/, 9/ 
Cement Agg Mixt. II 312.31 250 lf (1 per 75 m) F.B., IDR 1/, 9/ 
     
PAVEMENTS & SURFACE COURSES   
     
Agg Surface Course 402.06 1000 lf (1 per 300 m) F.B., IDR 1/ 
PCC Pavement 420.15 &    
 C.M. 43 250 lf (1 per 75 m) F.B., IDR * 1/, 4/ 
HMA Full Depth 407.10 250 lf (1 per 75 m) F.B., IDR * 1/, 5/ 
Pavement Removal 440.07 & 1 per location or when F.B., IDR * 1/ 
 Suppl. Specs thickness changes   
     
SHOULDERS     
     
Agg Shoulders 481.06 1000 lf (1 per 300 m) F.B., IDR 1/ 
PCC Shoulders 483.07 250 lf (1 per 75 m) F.B., IDR * 1/, 7/ 
HMA Shoulders 482.06 1000 lf (1 per 300 m) F.B., IDR 1/, 8/ 
     
PATCHING     
     
HMA Patching 442.11 1 per patch F.B., IDR 6/ 
PCC Patching 442.11 1 per patch F.B., IDR 6/ 
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TYPE OF 
CONSTRUCTION 

SPEC. 
REFERENCE 

MINIMUM 
FREQUENCY 

DOCUMENT 
RECORD 

METHOD 
OF MEAS. 

     
ALL OTHERS     
     
PCC Sidewalk 424.13 1000 sf (1 per 100 m

2
)  F.B., IDR 1/ 

     
PCC Slopewall 511.06 1000 sf (1 per 100 m

2
) F.B., IDR 1/ 

     
PCC Median    606.15 1000 sf (1 per 100 m

2
) F.B., IDR 1/ 

     
PCC Curb, Gutter,     
Combination Curb &     
Gutter 606.15 250 lf (1 per 75 m) F.B., IDR 1/, 11/ 
     
PCC Paved Ditch 606.15 250 lf (1 per 75 m) F.B., IDR 1/ 
     
Top Soil 211.08 2500 SY(1 per 2090m2) F.B., IDR 12/ 
     
Lime Modified Soil 310.15 1500 ft(1 per 450m) F.B., IDR 12/ 

Pay Items where a specific thickness is required and the 
method of measurement is not by volume or weight 

F.B., IDR  

Note: Thickness check shall include the entire typical cross section at the locations 
designated.  

* Cores required:  In addition to making field thickness measurements, the District may 
cut cores and make independent measurements.  The core results will be the basis for 
adjustment in unit prices for deficient pavement.  

** For items using aggregate of class RR3 or larger, the Resident has the option of 
documenting either depth checks or yield checks.  Documenting depth checks is not 
required for removal-only items.  

1/ Thickness determinations shall be documented by before and after cross sections or 
before and after measurements from an established reference elevation such as a 
stringline, form line or edge of pavement.  

2/ Thickness determinations will be made during (in the plastic state) and after placement 
of the material and recorded at the frequency shown in this table.  Thin base course, as 
determined by core measurements, will require an adjustment in the contract unit price 
as per Art. 420.15.  

3/ Thickness determinations will be made during and after placement of the material and 
recorded at the frequency shown in this table.  Thin base course, as determined by core 
measurements, will require an adjustment in the contract unit price as per Art. 420.15.  

4/ Thickness determinations shall be made during (in the plastic state) and after 
placement of the material and recorded at the frequency shown in this table.  Thin 
pavement, as determined by core measurements, will require an adjustment in the 
contract unit price as per Art. 420.15.  
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5/ Subgrade shall be checked after trimming from an established reference elevation such 
as stringline.  All thickness checks shall be recorded at the frequency shown in this 
table.  Thin pavement, as determined by core measurements, will require an adjustment 
in the contract unit price as per Art. 407.10.  

6/ Thickness shall be determined by measurements from the existing edge of pavement or 
form line.  

7/ Thickness determinations shall be made during (in the plastic state) and after 
placement of the material and recorded at the frequency shown in this table.  Shoulder 
areas less than 90% of the plan nominal thickness shall be removed and replaced in 
accordance with Art. 483.07.  

8/ Thickness determinations shall be made during and after placement of the material and 
recorded at the frequency shown in this table.  Shoulder areas less than 90% of the 
plan nominal thickness shall be brought to the proper thickness by placing additional 
shoulder material or by complete removal and replacement of the deficient shoulder 
area.  However, the final shoulder elevation shall not exceed the plan elevation or 
elevation established by the Engineer by more than 1/8 in (3 mm). 

9/ Thickness determinations shall be made during and after placement of the material and 
recorded at the frequency shown in this table.  Subbase areas less than 90% of the 
plan nominal thickness shall be brought to the nominal thickness by increasing the 
thickness of the PCC pavement or by removal and replacement with new mixture.  
When continuously reinforced concrete pavement is to be constructed, correction shall 
be removal and replacement only.  However, the surface elevation of the completed 
subbase shall not exceed the surface elevation shown on the plans or established by 
the Engineer by more than 3/16 in (5 mm). 

10/ Thickness determinations shall be made during and after placement of the material and 
recorded at the frequency shown in this table.  Subbase areas less than 90% of the 
plan nominal thickness shall be brought to the nominal thickness by increasing the 
thickness of the PCC pavement, by placing additional bituminous aggregate mixture or 
by removal and replacement with new mixture.  When continuously reinforced concrete 
pavement is to be constructed, correction shall be removal and replacement only.  
However, the surface elevation of the completed subbase shall not exceed the surface 
elevation shown on the plans or established by the Engineer by more than 3/16 in (5 
mm). 

11/ Thickness may be determined at the edge of pavement, back of curb, slipform template, 
or any other location at which the thickness of the item can be verified.  

12/ Thickness determinations shall be documented by before and after cross sections or 
before and after measurements from an established reference elevation such as a 
stringline, form line or edge of pavement or by measuring the depth in a hole dug in the 
completed work, or when IBV’s are conducted indicating the depth of acceptable 
subgrade improvement. 
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DOCUMENTATION PROCEDURES FOR CONSTRUCTION ENGINEERING PERFORMED 
BY CONSULTANTS 
Construction Memorandum No. 61, paragraph 7(c), outlines the documentation 
requirements for all partial payments made to Consultants for construction engineering 
services.  

The Consultant will periodically submit to the Resident an Invoice, Form BDE 430 or 
BDE 428, which will tabulate all costs being claimed.  All personal services and direct costs 
being claimed must be documented with time cards, paid receipts and itemized statements.  

The following two forms are to be used by the Consultant for documenting some of the 
applicable construction engineering costs:  

Form BC 930 Consultant Engineer's Weekly Personnel and Vehicle 
Time Distribution Record 

Form BC 931 Consultant Engineer's Private Vehicle Weekly Mileage Record 

It is the responsibility of a District Representative to review the Invoice for correctness, sign 
it, and transmit the original and five copies to the Regional Engineer, keeping one copy for 
the project files.  

The State Resident should make random checks from time to time to verify the information 
recorded by the Consultant on these forms.  Random checks of information such as 
employee names, hours worked, consultant vehicle numbers, and odometer readings on 
private vehicles should be recorded and filed in the permanent project records.  

DOCUMENTATION OF PAY QUANTITIES BASED ON WEIGHT TICKETS 
Pay quantities established based on truck weight tickets are not directly measured by 
Department representatives.  For this reason, the following steps are taken to ensure that 
the quantities shown on the weight ticket are accurate:  

1. The total weight of a truck cannot be obtained by adding separate axle weighings (see 
Obtaining Tare and Gross Weights of Trucks below). 

2. The scale must be checked by the Department of Agriculture (DOA).  In accordance  
with the DOA’s Bureau of Weights and Measures Inspection Program, permanent  
scales are to be checked during each period of 12 months, which means that the scale  
is inspected at some time within each calendar year.  Temporary scales are to be  
checked at each setup.  A check by a DOA-approved commercial scale company will be 
acceptable if the DOA is unable to provide a current inspection.  The date on the decal, 
identification number on the decal and location of the scale shall be recorded in the 
Quantity Book.  No payment is to be made for items measured on an unapproved 
scale. 

3. A State representative is to be at the scale to witness the weighings and initial the 
tickets.  This requirement may be waived under certain conditions (see Daily Tare 
Weights, Automatic Ticket Printers, Weekly Independent Weight Checks, and Small 
Quantities). 
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4. Every effort should be made to personally collect and initial all delivery tickets for 
tonnage pay items, however, the inspector is only to initial those tickets that he/she 
personally collects.  A memorandum should be written to the contract file explaining 
why the inspector was not present in witnessing the delivery of the material. A daily 
yield check should be conducted to justify the total amount placed.  

For certain materials, a correction factor is to be applied to the pay quantity shown on the 
tickets (see Aggregate Moisture Correction and Agricultural Ground Limestone Correction).  

Obtaining Tare and Gross Weights of Trucks 

All materials, which are paid for on the basis of truck weights, shall be weighed in 
accordance with the following procedure.  Reference for this procedure is the Illinois 
Weights and Measures Act, which refers to the National Bureau of Standards 
Handbook 44.  

"A vehicle or a coupled vehicle combination shall be commercially weighed on a vehicle 
scale only as a single draft.  That is, the total weight of such a vehicle or combination shall 
not be determined by adding together the results obtained by separately and not 
simultaneously weighing each end of such vehicle or individual elements of such coupled 
combination.  However:  

(a) the weight of a coupled combination may be determined by uncoupling the various 
elements (tractor, semitrailer, trailer), weighing each unit separately as a single draft, 
and adding together the results, or 

(b) the weight of a vehicle or coupled-vehicle combination may be determined by adding 
together the weights obtained while all individual elements are resting simultaneously 
on more than one scale platform."  

Daily Tare Weights 

Example page F-37  To determine the pay weight of material delivered by truck, both gross 
and tare weights must be measured.  Ordinarily, both measurements are to be witnessed 
by a representative of the Department.  Frequently, however, the contractor’s or supplier’s 
loading operations make two separate weighings for each truck burdensome.  For this 
reason, the Department permits the tare weights of each truck to be measured a minimum 
of once each day, and the measured tare weight of each is then to be used for the 
remainder of the day.  

When daily tare weights are used, the inspector is to witness and record the tare weights 
for each truck used in that day’s supply operation.  The inspector’s record must identify 
each truck, the tare weight of the truck, and whether the driver was in the truck during the 
measurement.  Form BC 1465, Report of Truck Tare Weights, is available for this use.  
(See Small Quantities)  

Weight Checks 

A weight check is a comparison of the net weight of material shown on the delivery ticket to 
the net weight measured on another scale.  The purpose of a weight check is to give some 
assurance that the amount of material paid for, as shown on the delivery tickets, is the 
amount of material delivered to the job site. 
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For HMA tonnage items, contractors determine the shipping weight either by direct 
weighing or by using the nominal batch weights.  The Standard Specifications require that 
scales used to measure HMA be equipped with automatic printers (Art. 1102.01(a)(9)).  For 
batch plants the specifications also allow the use of the batch weights, instead of direct 
scale measurement, when surge or storage bins are not used (Art. 406.13(b)).  There are 
three types of weight checks described in the following sections, one for weekly 
Independent Weight Checks, and two types (which should be alternated) for ticket weights 
determined from batch weights.  All three types require reweighing the net weight of the 
material on the selected truck.  The difference between them is the source of the weight for 
comparison with the independent scales. 

QC Checks by Contractor 

On HMA QC/QA contracts, the contractor is also required to perform scale checks and 
independent weight checks as part of the QC process.  Scale checks performed by the 
contractor are for the purpose of ensuring the accuracy of the scale equipment.  The 
procedures used by the contractor are the same as used by state representatives for 
performing the three types of weight checks described in the section above, except the 
contractor may use the approved platform scales at the plant site or a commercial scale 
approved by the Engineer.  The plant scale must not be the scale used for the original 
measurement, but may be owned or controlled by the contractor or material supplier.  QC 
checks performed by the contractor do not satisfy the requirement for independent weight 
checks to be performed by Department personnel. 

Automatic Ticket Printers 
 
Article 1102.01 (a)(9) defines an automatic ticket printer as follows:  

“The automatic printer shall be an integral part of the scale equipment or the scale and 
printer shall be directly connected in a manner that will prohibit the manual entry of weights 
except as provided in a, below.  

a. If the platform scale equipment measures gross weight (mass), the printer will record 
the gross weight (mass) as a minimum.  Tare and net weights (masses)  shall be 
shown on weight tickets and may be printed automatically or entered manually.  

b. If scale equipment on a platform scale zeros out the truck tare automatically, the 
printer shall record the net weight (mass) as a minimum.  

c. If the scale equipment on a surge bin weigh hopper zeros automatically after 
discharging each batch, the printer shall record the net weight (mass) as a minimum.  

d. If the scale equipment on surge bins automatically shuts down the feed system and 
weighs the amount in the silo before and after discharge, the printer shall record the 
net weight (mass) as a minimum.”  

For any weights recorded by an automatic ticket printer, no inspector will be required to 
witness the weighing and initial the ticket at the scale location.  If tare weights or net 
weights are not automatically measured, then an inspector must still witness and record the 
tare weights (see Daily Tare Weights).  
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Weekly Independent Truck Weight Check/Action Report (Example pages, F-38-
40) 

A weekly random check must be performed by a State (or Local Agency and QC) 
representative to verify the actual weight of material delivered.  Independent weight checks 
are to be performed as follows:  

1) The check weights will be measured on an independent, approved platform 
scale other than the scale on which the original measurement is performed and 
not owned or controlled by the contractor or material supplier.  The independent 
scale must be approved, and the DOA decal information is to be recorded on 
the OQCR 2367. 

2) Trucks are to be selected after leaving the plant, preferably at the paving location.  
Inspections should be unannounced and randomly scheduled.  Under no 
circumstances should the inspector report to the plant and request a truck be loaded 
for an independent weight check. 

3) Gross and tare weights must be measured and recorded, so that the actual net weight 
of material can be determined.  Ensure the independent scale has been zeroed prior 
to determining both the gross and tare weights. 

4) The independently measured net weight must agree with the weight shown on the 
tickets within a tolerance of 0.50 percent (HMA) 0.70 percent (aggregate):  

Tolerance (%) = (delivery ticket net wt – weight check net wt) x 100 / (weight check net wt 

5) The RE and the contractor shall be provided a copy of the OQCR 2367.  The 
information shall also be reported to the District Office which will in turn inform 
any other RE being supplied from the same producer.  The independent weight 
check results are to be recorded and placed in the job file available for 
inspection, with corrective action taken for deviations from tolerance noted. 

6) If the independent weight check results are not within tolerance, at the contractor’s 
request, the empty vehicle may be re-weighed on a second independent approved 
scale.  The three empty weights will be analyzed to determine the validity of the 
independent weight check. 

7) Independent weight checks must be performed at least once per week per scale (this 
includes any scale and batch weights) when any item is placed for which payment is 
based on weight tickets.  If the same scale is used for several contracts during the 
week, a weight check performed for any one of the contracts will be sufficient for all of 
the contracts, as long as a copy of the check is included in the records for each of the 
projects.  (See Small Quantities)  

8) The contractor must respond to the Engineer, in writing, within 7 calendar days as to 
the cause and correction of the deficient scale.   

Note: 

a) The DOA performs maintenance checks of scales that have current decals.  If 
the scale is out of tolerance a red tag is used and the scale is not usable.  The 
scale cannot be used during the time it has a red tag. 

https://insideidot.portal.illinois.gov/sites/businessservices/idotforms/IDOT%20Original%20Forms%20Library/OQCR%202367.docx
https://insideidot.portal.illinois.gov/sites/businessservices/idotforms/IDOT%20Original%20Forms%20Library/OQCR%202367.docx
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b) The Office of Quality Compliance and Review (OQCR) is conducting random 
independent weight checks utilizing statewide independent scales.  When an 
independent weight check is performed by OQCR, the Resident can utilize the 
weight check to satisfy the weekly independent weight check requirement 
outlined above. 

(See Article 109.01 for additional instructions.) 

Documentation for Payment of Hot-Mix Asphalt Based on Batch Weights 

The Specifications provide for measurement of the mixtures by either weighing the mixtures 
on approved platform scales or on the basis of plant batch weights.  When measured on 
the basis of plant batch weights, occasional checks shall be made by weighing full truck 
loads of the mixture on the approved platform scale at the plant site, or on a commercial 
scale approved by the Engineer. This check serves two purposes:  

(a) To check the accuracy of the scales, either batch, surge bin or the 
platform scales; or 

(b) The accuracy of batching the mixture.  

The frequency of check weighing should be a minimum of one per week; however, when 
the plant is in continuous daily operation, the frequency preferably should be one per day.  

The accuracy of the scales should be checked by observing the actual scale weight of the 
batches produced and comparing the total with the net weight of a truck load from the 
platform scale.  Variation between these weights of more than 0.5 percent would indicate 
the batch scales or the platform scales should be checked by the Illinois Department of 
Agriculture.  

Scale Accuracy Check   (0.5% Tolerance) 

1. Tare a truck on an approved platform scale 15000lbs 

2. As you observe the scale dial stopping on or 
near the preset scale face marker, record the 
actual accumulative aggregate weight.  Add in 
the mineral filler and paving asphalt weights. 

3,979.0 
3,951.0 
4,149.0  
3,960.0 
4,101.0 
4,149.0 
24,289 lbs 

3. Gross the truck on the platform scale. 39,401 lbs 

Tolerance, 0.5%=
net wt.(3-1)-summation of weighed batches

net wt.(3-1)
 x100 

=
24,401− 24,289

24,401
 x100 

 
= 0.46% O.K. 
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The accuracy of batching the mixture should be randomly checked with the batch 
weights compared to the platform scales.  The results, with an allowance for 
accuracy in weighing, should be checked within 0.5 percent of the gross load on the 
platform scale.  If batch weights vary more than 0.5 percent, the batch scales should 
be recalibrated.  

Batching Accuracy Check  (0.5% Tolerance)  

1. On an approved platform scale weigh a random truck after it has 
been loaded. 

37,840.0 lbs 

2. Empty it on the job.  

3. Tare the returning truck on the platform scale. 14,191.0 lbs 

Actual net weight =  23,649.0 lbs 

4. Record the load ticket 24,000.0 lbs 

 

Tolerance, 0.5%=
load ticket (4)-actual net weight (1-3)

actual net weight
x100 

=
24,000− 23,649

23,649
x100=1.48% Re check and/or recalibrate  

  

The Specifications also require the batch scales to be calibrated at the beginning of each 
construction season and at other times as deemed necessary by the Engineer.  The 
accuracy certification will be by the Department of Agriculture.  

The calibration and check weighing results are to be recorded and placed in the job file 
available for inspection with corrective action taken for deviations from tolerance noted.  

Each of the above checks can be run on alternate occasions.  Report these accuracy 
checks on Form MI 305, Bituminous Daily Plant Output.  Independent Weight Check Form 
OQCR 2367, or other methods using the above format.  Results shall be placed in the job 
file. 

Aggregate Moisture Correction (Example page, F-41) 

To correct the scale weight of Type A aggregate items, where a moisture deduction is 
applicable (see Art. 311.08(b)), the following formulas shall be used:  

https://insideidot.portal.illinois.gov/sites/businessservices/idotforms/IDOT%20Original%20Forms%20Library/OQCR%202367.docx
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(a) actual moisture = (wet weight of sample)- (dry weight of sample)
(dry weight of sample)

   

 

(b) pay weight = (scale weight)x(1+allowable moisture)
(1+actual moisture)

 

Note:  Actual moisture content test results shall be rounded to the nearest 0.1% in 
accordance with the Manual of Test Procedures for Materials. 

Agricultural Ground Limestone Correction 

(Example page F-42)  In accordance with the Article 250.09 ,  the pay weight for this item is 
to be adjusted using a source correction factor for the source of the agricultural limestone.  
This correction factor is stored in the MISTIC system, and is available upon request from 
the district Materials Engineer.  

The adjusted pay weight is to be calculated as follows:  

adj. pay weight = (ticket weight) / (4 year source correction factor) 

Small Quantities 

Witnessing the weighing and initialing of weight tickets at the scale site for materials paid 
on the basis of weight tickets should have a high priority.  However, due to logistics 
between sources and jobsites, small quantities may be accepted providing the receiving 
inspector is satisfied that prior to accepting the material the weight appears satisfactory.  
Under these conditions, the Resident is permitted to waive the following inspection 
requirements for items whose pay quantity is determined by scale measurements:  

1. No inspector will be required to be present at the scale to witness the weighing and 
initial the tickets. 

2. No inspector will be required to witness and record tare weights for that day (if 
otherwise applicable). 

3. No independent weight checks (if otherwise applicable) will be required as a result of 
that day’s delivery of material. 

4. No moisture determination will be required (if otherwise applicable) for that day. 

Limits on accepting the Contractor’s or Supplier’s weight tickets in accordance with this 
section are as follows: 

• Aggregates - Not to exceed 500 tons (500 m ton) per day. 

• Hot-Mix Asphalt - Mixtures for roadways should not exceed 250 tons (250 m 
ton) per day. 

• Bituminous materials - Not to exceed 4 tons (4 m ton) or 1000 gal (3800 liter) 
per day 

• Other materials consistent with this section. 



September 2013 GENERAL REQUIREMENTS 
 

A-27 

Unlimited quantities for the following items: 

• Fertilizer Nutrients  

• Calcium Chloride  

• Hydrated lime for lime stabilized soil  

• Agricultural ground limestone  

Individual Load Ticket Waiver For Recycled Aggregates Paid On Square Yard Or 
Cubic Yard Basis 

When recycled PCC or bituminous concrete is allowed for use in lieu of virgin aggregate for 
a square yard or cubic yard pay item (i.e. Agg. Subgrade 12) and the material is 
crushed/milled, graded and properly tested, the requirement for individual load tickets can 
be waived.  Instead, the Contractor can provide a daily tabulation of each truck used to 
provide this material.  This tabulation will contain, at a minimum, the truck number, struck 
capacity (volume calculation), number of loads delivered for each vehicle and the total 
calculated volume for the day.  Eighty percent of this calculated volume can then be used 
for yield check determinations. 
 
Progress documentation quantities should also use 80% of the daily volume determined 
above for estimating cubic yard items.  Station to station length times the average width 
calculations can be used for estimating square yard items.  Depth check measurements 
and documentation are still required.  Final documentation of the quantity will consist of 
field measurements and calculations or Agreement on Accuracy of Plan Quantities using 
Form BC 981.  Verbal approval by the Bureau of Materials, properly documented in the 
Resident’s diary and quantity book, is evidence of material inspection for progress 
payments.  Final Evidence of Material Inspection should be noted in the quantity book as 
“Material and gradation approved by Bureau of Materials”.  Copies of the gradation testing 
data must be in the Resident’s final job records. 

FINAL DOCUMENTATION 

The final quantity for all items appearing in the Quantity Book must be cross-referenced to 
one of the following which will serve as documentation and which will show measurements 
and calculations used in determining the final quantity. 

Note:  Calendar Month, Calendar Day, Each and Lump Sum items entered directly into the 
Quantity Book will not require a cross reference but these items will require a cross-
reference if documented on a source document other than the Quantity Book.  

(a) Field measurement books. (hardback only) 
(b) Inspector's Daily Report, BC 628, if identified as a "final field 

measurement." 
(c) Cross-section paper for cross sections only. 
(d) Weight tickets bound and summarized by means of an adding 

machine tape.  Example page F-41. 
(e) Project diary for calendar month or calendar day items.   
(f) Calculation file for such items as concrete structures and 

reinforcement bars. 



September 2013 GENERAL REQUIREMENTS 
 

A-28 

(g) Agreement on Accuracy of Plan Quantity, BC 981. 
(h) Force account file with Extra Work Daily Report, BC 635, and 

contractor's invoice. 
(i) Weekly Trainee Report, SBE 1014, file with signed reports for 

Trainees. 
(j) Built According to Standard #        . 
(k) Computer printout/spreadsheet. 
(l) Traffic Control Surveillance Report, BC 2240. 

The cross-referenced note for final measurements and calculations shall be placed at the 
bottom of the Quantity Book page, Form BC 625, and should be made only to the 
document(s) containing the information used in obtaining the final quantity.  On items 
requiring depth checks, the final source of documentation in the quantity book shall include 
a reference to the depth check documentation location, if that information is located in a       
different location (Example page, F-7). 

All calculations made to determine final pay quantities must be checked by someone other 
than the preparer.  (See Section D for Recommended Checking Procedures) 

All documents in the project files must be identified with the project designation (contract 
number or job stamp), except that documents identified above (Quantity Book, project diary 
and field books) and any document circulated outside the field office must contain the 
complete project designation (job stamp).  

In addition, if an individual document includes more than one (loose-leaf) page, then each 
page should indicate that it belongs to the same document.  This could be indicated, for 
example, by noting such information as the date, IDR number or “page __ of __.” 
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The following is a general breakdown of most pay units showing the degree of accuracy for 
measuring each and information required for documenting each.  It is acceptable to leave final 
quantities to the same accuracy as the daily quantities. 
 
PAY UNIT  ACCURACY OF MEASUREMENT  REQUIRED DOCUMENTATION 
     
Acre 
(Hectare) 
Seeding 
page F-43 
 
Tree Removal 
(acres) refer to Art. 
201.10(b)(2) F-70 

 1. Summation of final quantity to 
nearest 0.1 acre (0.1 hectare). 

 

 1. Field measurements used to calculate 
the final quantity 

Area acre
L ft x W ft

( )
( ) ( )

,
=

43 560
 

Area ha
L m x W m

( )
( ) ( )

,
=

10000
, or 

2. Form BC 981 (where applicable). 
     

Calendar Day 
Traffic Control 
Surveillance 
page F-44 

 1.  Daily or fraction thereof, to the 
nearest 0.01 CAL DAY. 

 

 1. Monthly entries in the Quantity Book 
cross referenced to daily, summarized 
BC 2240’s, Traffic Control Surveillance 
Reports, or 

2. Other source documents. 

 
     
Calendar Month 
Engr. Field Office 
page F-2 

 1. Monthly or fraction thereof. 

2. Summation of final quantity to 
nearest 0.5 month. 

 1. Project Diary entry, Quantity Book entry, 
or other source document on the date 
the office or lab is ready for use, and the 
date the Contractor was notified the 
office or lab would no longer be needed, 
and 

2. Monthly entries in the Quantity Book.  
     
Cubic Yard 
(Cubic Meter) 
Structure Ex. 
page F-45 
 
Trench Backfill page 
F-46 
 
P.G.E. Note on page 
F-25 
 
Conc. Struct.  
Page F-47,48 
 
Conc. Hdwl. 
page F-49 

 1. Final quantity of concrete 
measured to nearest 0.1 cubic 
yard (0.1 cubic meter)*. 

2. All other items measured to the 
nearest 0.1 cubic yard (0.1 
cubic meter) daily and the final 
quantity summarized to the 
nearest cubic yard (cubic 
meter)*. 

 

* Note:  Individual dimensions 
shall be measured at least to the 
nearest 0.1 ft (0.03m) 

 1. Field measurements used to calculate 
the final quantity or the statement "built 
to plan dimensions" when they are used 
to calculate the final quantity, and 

2. Calculations, or 

3.  “Built according to Standard ___”;    
”Built according to plan detail sheet__” 
statements, or 

4. Form BC 981 (where applicable) with 
calculations for daily estimates 

5.  Depth checks (where applicable). 

     
Each or Lump Sum 
Surf. Variations F-50 
Traf Cont Price Adj 
F-52,53 

 1. Each  1. Recorded by Station or location and 
date in the Quantity Book. 

2. Calculations required for any 
adjustments. 
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PAY UNIT  ACCURACY OF MEASUREMENT  REQUIRED DOCUMENTATION 
     

Foot 
(Meter) 
Elec. Cables  
page F-54 -55 
 
Pipe Culvert 
page F-56 
 
Piling 
page F-57-60 

 1. Each run measured to the 
nearest 0.1 ft. (0.1 m). 

2. (English) Summation of 
final quantity to the nearest foot. 
(Metric) Leave final quantity to 
nearest  0.1 meter. 

 1. Field Measurements. 

2.  Depth checks (where applicable) 

    . 
Gallon 
Prime Coat page    
F-61 (on adding 
machine tape)  

 

 1. Summation of final quantity to 
nearest gallon (liter). 

 

 1. Calculations based upon initialed weight 
tickets and Specific Gravity per gallon 
(liter).  The Specific Gravity is given on 
the shipping or storage ticket. 

Vol gallon
net wt lbs

x Sp Gr
( )

. ( )
. . .

=
8 328

 

Vol liter
net wt kg

Sp Gr
( )

. ( )
. .

=  

2. Record of the D.O.A. decal date, I.D. 
number, and scale location. 

     

Hour 
Trainees 
page F-62 

 1. Hourly  1. Monthly entries in the Quantity Book 
cross referenced to summarized, weekly 
preparedSBE 1014's. 

     

Pound 
(Kilogram) 
Rebar 
page F-31,47 
 
Str. Steel 
page F-63 
 
Fertilizer 
page F-64 

 1. Summation of final quantity to 
nearest pound (kilogram). 

 1. Calculations based on the Bill-of-
Materials.  Use the weight table shown 
in Art. 508.07, or 

2. "Built according to  Standard ____"; 
”Built according to plan detail sheet__”  
statements, or 

3. Weight tickets or bag counts, 
accompanied by conversion calculations 
(Fertilizer Nutrients), or 

4. Form BC 981 (where applicable) 
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PAY UNIT  ACCURACY OF MEASUREMENT  REQUIRED DOCUMENTATION 

PCC Sidewalk 
page F-36 
 
Patching 
page F-65 
 
Base Cse Wid 
page F-66 
 
Slopewall 
page F-67 

2. Summation of final quantity to 
nearest sq. ft. or sq. yd.(square 
meter). 

 

* Note:  Individual dimensions 
shall be measured at least to 
the nearest 0.1 ft (0.03m)  

sheet___” or 

2. Form BC 981 (where applicable), and 

3. Depth checks (where applicable). 

     
Ton  
(Metric Ton) 
Aggr Gr Limestone 
page F-42 
 
Aggr Base Cse 
page F-41 
 
HMA SC  
page F-34,17,18 
 
 

 1. Nearest 0.1 tons daily. 

2. Summation of final quantity to 
nearest ton except for 
bituminous materials, tack, or 
prime coat; where the final 
quantity shall remain to the 
nearest 0.1 tons. 

 1. Weight tickets showing the material, 
date and weight, and 

2. Daily adding machine tape showing:  job 
designation, pay item number & 
description, date, location, net weight & 
pay weight corrected for moisture and/or 
4-year lime conversion factor, if required, 
with "Calc. By:" and "Checked By:" 
initials and dates, and 

3. Record of the Department of Agriculture 
decal date and identification number in 
the Quantity Book or a record of a DOA-
approved commercial scale company, 
and 

4. Independent Truck Weight Check (not 
needed for Small Quantities), and 

5. Scale check for HMA batch plants or 
when automatic printer tickets are used 
in lieu of scale inspector, and 

6. Tickets should have the jobsite 
inspector’s initials on them, and 

7. Tickets should have the scale inspector's 
initials (where applicable), and 

 8. Daily tare weights on each truck 
recorded and retained (where 
applicable) 

 
     
     
     

     
     
     
     
     
     
     
     
     
     

     

     Square Foot or 
Square Yard 
(Square Meter) 

 1. Individual areas measured to 
the nearest 0.1 sq. ft. or 0.1 sq. 
yd. (0.1 sq. meter) * 

 1. Field measurements and calculations 
used to calculate the final quantity or the 
statement, ”built according to plan detail 
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PAY UNIT  ACCURACY OF MEASUREMENT  REQUIRED DOCUMENTATION 
Unit 
1000 gal. 
(1000 liters or 
5000 liters) 
 
Suppl. Water 
page F-68 
 
 

 1. Nearest 0.1 daily. 

2. Summation of final quantity to 
nearest unit. 

 

 1. Meter tickets or 

2. Weight tickets and calculations 

 Vol gallon
net wt lbs

x Sp Gr
( )

. ( )
. . .

=
8 328

 

 Vol liter
net wt kg

Sp Gr
( )

. ( )
. .

=  

  (Sp. Gr. for water = 1.0) 

or 

3. Volume measurements of conveyance 
and calculations or 

4. Record manufacturer rated capacity of 
truck tank when full loads are used. 

     
Unit  
100 ft.(30 m) 

 1. Nearest 0.1 daily. 

2. Summation of final quantity to 
nearest unit. 

 1. Field measurements.  Measure each 
side separately for Excavating and 
Grading Existing Shoulders. 

2. Record by Station (left or right) or 
location. 

3. Calculations. 
     
Unit 
100 plants or 100 
seedlings 
Seedlings 
page F-69 

 1. Perennial plants to the nearest 
0.05 daily; 

Seedlings to the nearest 0.1 
daily. 

2. Summation of final quantity to 
nearest unit. 

 1. Record by Station (left or right) or 
location.  

2. Calculations. 

 
Unit Diameter 
Tree Removal 
page F-70 

 1. Summation of final quantity to 
nearest unit diameter. 

 

 1. If a tree tape was used, make a note of 
this with your field measurements.  If a 
tree tape was not used, the actual field 
measurements must be shown along 
with calculations for the appropriate Unit 
Diameter. 

Unit Dia. = circumference (in.) 
 (English)               Π 

Unit Dia. = circumference (mm) 
 (metric)                 25 Π 

 (Note:  Art. 201.10 defines Π = 3.1416) 

and 

2.  Calculations. 
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ESTIMATING DAILY EARTH VOLUMES WITH LOAD COUNTS 
 
Page A-10 of this Documentation Guide presents a concept called "Progress Documentation."  
Simply stated, it is necessary to provide documented entries in the Quantity Book as work 
progresses, even though final measurements will usually be provided after the pay item is 
completed.  Therefore, with many pay items, the progress documentation may be based upon 
nothing more than a recorded estimate of work done. 
 
This section deals with a method of estimating Excavation pay items. 
 
Enclosed is a brief excerpt of hauling volumes of some of the scrapers and hauling units being 
used in the State.  If a piece of equipment is being used and the inspector is estimating earth 
volumes by load count, have the Contractor provide a specification sheet for the piece(s) of 
equipment in question.  The specification sheet will provide struck capacities.  Information can 
also be obtained from the Equipment Watch SpecFinder website, a few examples of which have 
been included herein.  The following example indicates the procedure, which may be used in 
estimating earth volumes utilizing the struck capacities as shown on available equipment 
manufacturer’s specification sheets, the EquipmentWatch SpecFinder website, or other 
commercially available data. 
 

1. Obtain the daily load count from the contractor.  Spot-check occasionally for 
accuracy. 

 
2. From the specification sheet for the piece of equipment in question, select the struck 

capacity for the model being used. 
 
3. Multiply the product of the load count and struck capacity by 80%.  (This factor may 

vary somewhat with various materials and loading procedures, but any factor 
differing from 80% must be documented as to explain the reasoning.) 

 
Example:  70 loads hauled by a CAT 621G. 
 
The days volume = 70 loads  x  15.7 cy  x  80% =  879 cy 
  879 cy  x  0.764555 m3/cy =  672 m3 

 
4. The above information and calculations shall be recorded on source documentation, 

such as the Inspector's Daily Report, Form BC 628, (Example, page F-24). When 
subsequent days of excavation take place with the same hauling units, if these are 
also estimated quantities, the source documents shall reference the first source 
document on which the struck capacity is shown.  
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J  18  2013 Case 340B 
Articulated Rear Dumps 

  

Size Class:   
35 MTons & Over   
Weight:   
63,934 lbs.   
Specifications   

DUMP BODY   
Body Capacity (Struck - Heaped) 22.2 - 28.8 cy  
Dump Angle 68 deg  
Dump Cycle (Hoist/Raise) 11 sec  
Dump Cycle (Power Down) 13 sec  
Body Floor-Plate Thickness N/A  
Body Sidewall Thickness N/A  
Body Front-Plate Thickness N/A  
ENGINE   
Net Horsepower 426  
Engine IV 13  
Engine Manufacturer Case  
Displacement (cu. in.) 787  
Cylinders 6  
Rated RPM 2,000  
Engine Torque @ RPM 1,475 @ 1,000  
TRANSMISSION   
Transmission Type Powershift  
Transmission Manufacturer ZF  
Number of Speeds 6F/3R  
Maximum Speed 29 mph  
AXLES & TIRES   
Axle Configuration 6 X 6  
Front Tire Size 29.5 R25  
Rear Tire Size 29.5 R25  
STEERING   
Steering Angle 45 deg  
BRAKES   
Service Brakes Disc  
Parking Brake Disc  
WEIGHTS & DIMENSIONS   
Rated Payload 39.672 MT  
Overall Machine Height 12'7"  
Load Over Height 10'2"  
Overall Machine Length 35'4"  
Overall Machine Width 10'11"  
Width Over Tires (Front) 10'11"  
Width Over Tires (Rear) 10'11"  
Inside Turning Radius 15'2"  
Outside Turning Radius 28'7"  
Tread Width (Front) 8'6"  
Tread Width (Rear) 8'6"  
Wheelbase 20'6"  
Ground Clearance 23 in  
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   Caterpillar 740 
Articulated Rear Dumps 

  

Size Class:   
Rated Tonnage Capacity: 35 MTons & Over   
Weight:   
72,973 lbs.   
Specifications   
DUMP BODY   
Body Capacity (Struck - Heaped) 24.0 - 31.4 cy  
Dump Angle 70 deg  
Dump Cycle (Hoist/Raise) 12 sec  
Dump Cycle (Power Down) 7 sec  
Body Floor-Plate Thickness .63 in  
Body Sidewall Thickness .47 in  
Body Front-Plate Thickness .31 in  
ENGINE   
Net Horsepower 453  
Engine Cat C15 ACERT  
Engine Manufacturer Caterpillar  
Displacement (cu. in.) 926  
Cylinders 6  
Rated RPM 1,800  
Engine Torque @ RPM N/A  
TRANSMISSION   
Transmission Type Autoshift  
Transmission Manufacturer Caterpillar  
Number of Speeds 7F/1R  
Maximum Speed 34 mph  
AXLES & TIRES   
Axle Configuration 6 X 6  
Front Tire Size 29.5 R25  
Rear Tire Size 29.5 R25  
STEERING   
Steering Angle 45 deg  
BRAKES   
Service Brakes Enclosed, Oil cooled  
Parking Brake SAHR  
WEIGHTS & DIMENSIONS   
Rated Payload 43.529 MT  
Overall Machine Height 12'4"  
Load Over Height 10'5"  
Overall Machine Length 35'8"  
Overall Machine Width 11'3"  
Width Over Tires (Front) 11'3"  
Width Over Tires (Rear) 11'3"  
Inside Turning Radius 13'6"  
Outside Turning Radius 26'8"  
Tread Width (Front) 8'10"  
Tread Width (Rear) 8'10"  
Wheelbase 20'4"  
Ground Clearance 22.7 in  
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Caterpillar 657G 
Dual Engine Conventional Scrapers 

 
Size Class: 
18CY & Over 
Weight: 
149,417 lbs. 

Specifications 
 

SCRAPER BOWL 
Scraper Capacity 32 - 44 cy 
Bowl Capacity - Struck 32 cy 
Bowl Capacity - Heaped 44 cy 
Rated Load 104,058 lbs 
Maximum Depth of Cut 16 in 
Width of Cut N/A 
Width of Apron Opening 7'8" 
Maximum Depth of Spread 26.7 in 
ENGINE 
Net Horsepower 564 
Engine C18 ACERT 
Engine Manufacturer Caterpillar 
Gross Horsepower 632 
Displacement (cu. in.) 1,105 
Cylinders N/A 
Rated RPM 1,800 
Scraper Engine C15 ACERT 
Scraper Engine Manufacturer Caterpillar 
Scraper Horsepower 410 
Scraper Gross Horsepower 478 
Scraper Engine Displacement 928 
Scraper Engine Cylinders N/A 
Scraper Rated RPM 1,800 
TRANSMISSION 
Transmission Powershift 
Number of Speeds 8F/1R 
Scraper Transmission Powershift 
Scraper Number of Speeds 8F/1R 
Maximum Speed F/R 36 mph 
HYDRAULICS 
Hydraulic Pump Type N/A 
Scraper Circuit 153 gpm 
Steering Circuit 115 gpm 
Cushion Hitch Circuit 15 gpm 
Relief Setting - Steering 1,959 psi 
Relief Setting - Implement 2,000 psi 
AXLES & TIRES 
Tractor Tire Size 40.5/75 R39 
Scraper Tire Size 40.5/75 R39 
STEERING 
Maximum Steering Angle (R) 90 deg 
Maximum Steering Angle (L) 85 deg 
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Terex TS14G 
Dual Engine Conventional Scrapers 

 
Size Class: 
Struck Capacity - Cubic Yds: 18CY & Over 
Weight: 
62,922 lbs. 

Specifications 
 

SCRAPER BOWL 
Scraper Capacity 14.0 - 20.0 cy 
Bowl Capacity - Struck 14 cy 
Bowl Capacity - Heaped 20 cy 
Rated Load 48,000 lbs 
Maximum Depth of Cut 12 in 
Width of Cut 9'10" 
Width of Apron Opening 6'11" 
Maximum Depth of Spread 27 in 
ENGINE 
Net Horsepower 175 
Engine QSB 5.9 
Engine Manufacturer Cummins 
Gross Horsepower 185 
Displacement (cu. in.) 360 
Cylinders 6 
Rated RPM 2,200 
Scraper Engine QSB 5.9 
Scraper Engine Manufacturer Cummins 
Scraper Horsepower 158 
Scraper Gross Horsepower 167 
Scraper Engine Displacement 360 
Scraper Engine Cylinders 6 
Scraper Rated RPM 2,200 
TRANSMISSION 
Transmission Powershift 
Number of Speeds 7F/1R 
Scraper Transmission Powershift 
Scraper Number of Speeds 7F/1R 
Maximum Speed F/R 28.2 mph 
HYDRAULICS 
Hydraulic Pump Type Gear 
Scraper Circuit 71.2 gpm 
Steering Circuit 38.7 gpm 
Cushion Hitch Circuit N/A 
Relief Setting - Steering 1,950 psi 
Relief Setting - Implement N/A 
AXLES & TIRES 
Tractor Tire Size 29.5 R25 
Scraper Tire Size 29.5 R25 
STEERING 
Maximum Steering Angle (R) 90 deg 
Maximum Steering Angle (L) 90 deg 
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Terex TR45 
Mechanical Drive Rear Dumps 

  

Size Class:   
Rated Tonnage Capacity: 40 - 54 MTons   
Weight:   
81,870 lbs.   

Specifications   

DUMP BODY   
Body Capacity (Struck - Heaped) 25.6 - 34.0 cy  
Dump Angle 58 deg  
Dump Cycle (Hoist/Raise) 13 sec  
Dump Cycle (Power Down) 9 sec  
Body Floor-Plate Thickness .75 in  
Body Sidewall Thickness .39 in  
Body Front-Plate Thickness .39 in  
ENGINE   
Net Horsepower 495  
Gross Horsepower 525  
Engine QSK19C  
Engine Manufacturer Cummins  
Displacement (cu. in.) 1,150  
Cylinders 6  
Rated RPM 2,100  
Engine Torque @ RPM 1,800 @ 1,400  
TRANSMISSION   
Transmission Type Automatic  
Transmission Manufacturer Allison  
Number of Speeds 6F/2R  
Maximum Speed 40  
AXLES & TIRES   
Front Tire Size 21.00 R35  
Rear Tire Size 21.00 R35  
BRAKES   
Service Brakes Disc  
Parking Brake Disc  
WEIGHTS & DIMENSIONS   
Rated Payload 41 MT  
Overall Machine Height 13'11"  
Load Over Height 11'3"  
Overall Machine Length 28'7"  
Overall Machine Width 15'2"  
Width Over Tires (Front) 13'0"  
Width Over Tires (Rear) 13'1"  
Inside Turning Diameter N/A  
Clearance Circle N/A  
Tread Width (Front) 10'11"  
Tread Width (Rear) 8'11"  
Wheelbase 12'11"  
Ground Clearance N/A  
Gross Weight 171,870  
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Caterpillar TS220 
Pull Type Scrapers 

  

Size Class:   
18CY & Over   
Weight:   
28,980 lbs.   
Specifications   

SCRAPER BOWL   
Scraper Capacity 17.0 - 23.5 cy  
Struck Capacity 17 cy  
Heaped Capacity 23 cy  
Rated Struck Load 56,400 lbs  
Depth of Cut 10 in  
Width of Cut 11'5"  
Depth of Spread 2'5" in  
Bucket Length N/A  
Bucket Width N/A  
Bucket Height N/A  
Apron Opening 63 in  
Type of Dump Gravity  
TRACTOR MOUNTING   
Tractor Mounting Hitch  
HYDRAULICS   
Required Hydraulic Flow N/A  
Required Hydraulic Pressure N/A  
Hydraulic Circuits Required 2  
Hydraulic Cylinders-Bucket N/A  
Hydraulic Cylinders-Gate 4"  
Hydraulic Cylinders-Ejector 5"  
Hydraulic Cylinders-Frame 5.5"  
HORSEPOWER REQUIRED   
Horsepower Required 400  
AXLES & TIRES   
Front Tire Size N/A  
Rear Tire Size 29.5 R25  
Number of Front Tires N/A  
Number of Rear Tires 2  
WEIGHTS & DIMENSIONS   
Operating Weight 28,980 lbs  
Overall Length 31'9"  
Overall Width 12'1"  
Overall Height 8'1"  
Ground Clearance 27.5 in  
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Caterpillar 623G 
Single Engine Elevating Scrapers 

   

Size Class:    
Heaped Capacity - Cubic Yds: 18 & Under 30CY    
Weight:    
82,530 lbs.    
Specifications    

SCRAPER BOWL    
Scraper Capacity  18.0 - 23.0 cy  
Bowl Capacity - Struck  18 cy  
Bowl Capacity - Heaped  23 cy  
Rated Load  55,115 lbs  
Depth of Cut  13 in  
Width of Cut  10'4"  
Maximum Depth of Spread  15 in  
ELEVATOR    
Number of Elevator Flights  15  
Elevator Overall Length  12'3"  
Width of Elevator Flights  8.5"  
Elevator Flight Spacing  20 in  
ENGINE    
Net Horsepower  365  
Engine  C15  
Engine Manufacturer  Caterpillar  
Displacement (cu. in.)  928  
Cylinders  6  
Gross Horsepower  394  
Rated RPM  1,800  
TRANSMISSION    
Transmission  Powershift  
Number of Speeds  8F/1R  
Maximum Speed Fwd/Rev  32 mph  
HYDRAULICS    
Hydraulic Pump Type  N/A  
Scraper Circuit  63.7  
Steering Circuit  55 gpm  
Cushion Hitch Circuit  9.8 gpm  
AXLES & TIRES    
Tractor Tire Size  33.25 R29  
Scraper Tire Size  33.25 R29  
STEERING    
Maximum Steering Angle (R)  90  
Maximum Steering Angle (L)  85  
WEIGHTS & DIMENSIONS    
Turning Width  35'11"  
Overall Shipping Height  12'2"  
Height with ROPS/EROPS  11'3"  
Overall Length  43'5"  
Length to Front from F. Axle  10'1"  
Length to Rear from Rear Axle  7'2"  
Overall Width 11'8"  
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Caterpillar 621G 
Single Engine Conventional Scrapers 

  

Size Class:   
Struck Capacity - Cubic Yds: Under 18CY   
Weight:   
73,789 lbs.   

Specifications   

SCRAPER BOWL   
Scraper Capacity 15.7 - 22.0 cy  
Bowl Capacity - Struck 15.7 cy  
Bowl Capacity - Heaped 22 cy  
Rated Load 52,800 lbs  
Depth of Cut N/A  
Width of Cut 9'11"  
Width of Apron Opening 5'10"  
Maximum Depth of Spread 20.6 in  
ENGINE   
Net Horsepower 365  
Engine C15  
Engine Manufacturer Caterpillar  
Power Mode Diesel  
Displacement (cu. in.) 928  
Cylinders 6  
Gross Horsepower 394  
Rated RPM 1,800  
TRANSMISSION   
Transmission Powershift  
Number of Speeds 8F/1R  
Maximum Speed F/R 32/5.4 mph  
HYDRAULICS   
Hydraulic Pump Type N/A  
Scraper Circuit 65.5 gpm  
Steering Circuit 55 gpm  
Cushion Hitch Circuit 9.8 gpm  
Relief Setting - Steering 2,250 psi  
Relief Setting - Implement 2,175 psi  
AXLES & TIRES   
Tractor Tire Size 33.25 R29  
Scraper Tire Size 33.25 R29  
STEERING   
Maximum Steering Angle (R) 90 deg  
Maximum Steering Angle (L) 85 deg  
WEIGHTS & DIMENSIONS   
Turning Width 35'11"  
Overall Shipping Height 12'2"  
Height with ROPS/EROPS 11'3"  
Overall Length 42'5"  
Length to Front from F. Axle 10'1"  
Length to Rear from Rear Axle 7'1"  
Overall Width 11'5"  
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When performing a series of arithmetic operations (i.e. addition, subtraction, division, multiplication, exponents), 

you must perform those operations in a particular order. There is a mnemonic to help you remember the order - 

PEMDAS: 

P Parentheses 

E Exponents 

M Multiplication 

D Division 

A Addition 

S Subtraction 

If you have a series of operations, do what’s in parentheses first, then apply exponents, then do any multiplication 

or division, and finally do any adding or subtracting. 

Example:  

Do what’s in parentheses first (find LCD):  

So now we have  

Now apply exponents: s 

So now we have  

Now do multiplication:  

So now we have  

Now do addition and subtraction (find LCD):  

is the same as  

So our answer is  
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RECOMMENDED CHECKING PROCEDURES 
 
The Checker assumes responsibility for all errors made by the Preparer that are not caught by the 
Checker! 
 
 DO NOT ERASE ERRORS!  Cross out the original entry with a single line and 

correct. 
 
  
 
 
 
 
 

 Show what you have checked by making small check marks. 
 

 Checking involves much more than punching numbers into a calculator.  The following is 
a partial list of things that the checker should be reviewing: 

 
o All items on any sketches were properly labeled, and the measurements were 

correctly transferred from the original sketch to the equations. 
 
o The correct equation was used. 
 
o The Stationing is correct. 
 
o The Pay Item, Pay Item Number, and Fund Code are correct. 
 
o All necessary yield checks have been made.  You should also note if the yield is 

within the spec.  (If it is out of spec, then an explanation of the factors that would 
account for the deviation or actions that were taken should be noted.) 

 
o The “Quantity and Units” column of the IDR matches the calculated value and the 

pay item requirements. 
 
o All numbers have been correctly rounded-off, in accordance with Section B of the 

Documentation Manual. 
 
o Each pay item is labeled as an “estimate” or a “final measurement.”  (A final 

measurement is one that cannot or will not be re-measured.) 
 
o The date, Contractor/Subcontractor, weather, and job stamp information have been 

completed on the IDR. 
 
o “Measured by,” “Calculated by” and “Checked by” have been initialed and dated. 

 
o All tonnage and gallon tickets have been initialed, correctly tallied and bound. 
 
o The “Evidence of Inspection” has been completed in accordance with the PPG, or 

Section C of the Documentation Manual. 
 
           Remember:  “Any place a mistake might be made, sooner or later, it will be made!”  
 
  

                                472’ 
8’                       A                  12’ 
                                                         N 

AREA A = ½(8.0’ + 12.0’) x 472’ x ( 1 SY./9 S.F. ) =  524.4  S.Y. 
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Section E 
 
 
 
 
 

TRENCH BACKFILL TABLES FOR CONCRETE PIPES 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

These tables can be used by the designer or the engineer to determine 
the volume of TRENCH BACKFILL that can be paid for when backfilling 

storm sewer trenches.  Maximum trench widths adopted by the  
January 1, 2012 Standard Specifications are used. 

 
NOTE:  If the trench depth is 5ft. (1.5m) and less, with protection, the 

values included in the tables herein will be of no value. The engineer will 
have to calculate the actual volume of TRENCH BACKFILL using the 

formulas included within this section.  
 

The calculated volumes are based on the use of standard  
English sized pipes which meet the tolerances of the Metric pay item. 



 

  



 

 TRENCH BACKFILL TABLE FOR CIRCULAR CONCRETE PIPE, ENGLISH 
 

 
EXAMPLE 

Given: Pipe = 42” Storm Sewer 

 Average Depth, D = 6.8 feet 

 Trench Length = 84.7 feet 

Find: Cubic Yards of TRENCH BACKFILL 

Solution: From Table, Cubic yard/lin. ft. = 1.093 

 x Trench length = x 84.7 

 TRENCH BACKFILL = 92.6 cu. yds. 
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VOLUME OF TRENCH BACKFILL (CU.YDS.) PER LINEAL FT. OF STORM SEWER 
Inside Diameter  
Wall thickness 

8”
1.667”

10”
1.833”

12”
2.00”

15”
2.25”

18” 
2.50” 

21”
2.75” 

2.0 0.138 0.136 0.132 0.121 0.105 0.083 

2.2 0.156 0.155 0.152 0.143 0.130 0.111 

2.4 0.174 0.175 0.173 0.167 0.155 0.138 

2.6 0.192 0.194 0.194 0.190 0.180 0.166 

2.8 0.210 0.214 0.215 0.213 0.205 0.193 

3.0 0.228 0.234 0.236 0.236 0.231 0.220 

3.2 0.246 0.253 0.257 0.259 0.256 0.248 

3.4 0.264 0.272 0.278 0.282 0.281 0.275 

3.6 0.282 0.292 0.299 0.305 0.307 0.303 

3.8 0.300 0.311 0.320 0.329 0.332 0.330 

4.0 0.319 0.331 0.341 0.352 0.358 0.358 

4.2 0.336 0.350 0.362 0.375 0.383 0.385 

4.4 0.354 0.370 0.383 0.398 0.408 0.413 

4.6 0.610 0.622 0.632 0.642 0.647 0.647 

4.8 0.639 0.653 0.664 0.676 0.684 0.686 

5.0 0.668 0.683 0.696 0.711 0.720 0.724 

5.2 0.698 0.714 0.728 0.745 0.756 0.763 

5.4 0.727 0.745 0.760 0.779 0.793 0.801 

5.6 0.756 0.776 0.792 0.813 0.829 0.840 

5.8 0.785 0.807 0.824 0.848 0.866 0.879 

6.0 0.815 0.837 0.856 0.882 0.902 0.918 

6.2 0.844 0.867 0.888 0.916 0.938 0.956 

6.4 0.873 0.898 0.921 0.950 0.975 0.994 

6.6 0.903 0.929 0.953 0.985 1.011 1.033 

6.8 0.932 0.959 0.985 1.019 1.048 1.071 

7.0 0.961 0.990 1.017 1.053 1.084 1.110 

7.2 0.990 1.021 1.049 1.087 1.121 1.149 

7.4 1.019 1.051 1.081 1.122 1.157 1.187 

7.6 1.049 1.082 1.113 1.156 1.193 1.226 

7.8 1.078 1.113 1.145 1.190 1.230 1.264 

8.0 1.107 1.143 1.177 1.224 1.266 1.303 

8.2 1.136 1.174 1.209 1.259 1.303 1.342 

8.4 1.165 1.205 1.241 1.293 1.340 1.380 

8.6 1.195 1.235 1.274 1.328 1.376 1.419 

8.8 1.224 1.266 1.306 1.362 1.412 1.458 

9.0 1.253 1.297 1.338 1.396 1.449 1.496 

9.2 1.282 1.327 1.370 1.430 1.485 1.535 

9.4 1.311 1.358 1.402 1.465 1.522 1.574 

9.6 1.341 1.389 1.435 1.499 1.558 1.612 

9.8 1.370 1.419 1.467 1.533 1.594 1.651 

10.0 1.399 1.450 1.499 1.568 1.631 1.689 

10.2 1.428 1.481 1.531 1.602 1.667 1.728 
10.4 1.457 1.511 1.563 1.636 1.704 1.767 

10.6 1.487 1.542 1.595 1.671 1.740 1.805 

10.8 1.516 1.573 1.627 1.705 1.776 1.844 

11.0 1.545 1.603 1.659 1.739 1.813 1.882 

11.2 1.574 1.634 1.691 1.773 1.849 1.921 

11.4 1.603 1.665 1.723 1.808 1.886 1.960 

11.6 1.633 1.696 1.755 1.842 1.922 1.998 

11.8 1.662 1.726 1.788 1.876 1.958 2.037 

For each additional 0.2’ depth 

 +0.0292 +0.0307 +0.0321 +0.0343 +0.0364 +0.0386 
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VOLUME OF TRENCH BACKFILL (CU.YDS.) PER LINEAL FT. OF STORM SEWER 
Inside Diameter  
Wall thickness 

24”
3.00”

27”
3.25”

30”
3.50”

33”
3.75”

36” 
4.00” 

42”
4.50” 

2.4 0.116   

2.6 0.146 0.121   

2.8 0.175 0.152 0.124   

3.0 0.205 0.184 0.158   

3.2 0.235 0.216 0.192 0.163   

3.4 0.264 0.248 0.226 0.199 0.168  

3.6 0.294 0.280 0.260 0.236 0.206  

3.8 0.323 0.311 0.294 0.272 0.244  

4.0 0.353 0.343 0.328 0.308 0.282 0.216 

4.2 0.383 0.375 0.362 0.344 0.321 0.259 

4.4 0.412 0.407 0.571 0.548 0.520 0.448 

4.6 0.642 0.632 0.616 0.595 0.569 0.502 

4.8 0.683 0.674 0.661 0.643 0.619 0.556 

5.0 0.723 0.717 0.706 0.690 0.668 0.610 

5.2 0.764 0.760 0.751 0.737 0.718 0.663 

5.4 0.805 0.803 0.796 0.784 0.767 0.717 

5.6 0.846 0.846 0.841 0.831 0.816 0.771 

5.8 0.886 0.889 0.886 0.879 0.866 0.824 

6.0 0.927 0.932 0.931 0.926 0.915 0.878 

6.2 0.968 0.975 0.976 0.973 0.964 0.932 

6.4 1.009 1.018 1.022 1.020 1.014 0.985 

6.6 1.049 1.061 1.067 1.068 1.063 1.039 

6.8 1.090 1.103 1.112 1.115 1.113 1.093 

7.0 1.131 1.146 1.157 1.162 1.162 1.147 

7.2 1.172 1.189 1.202 1.209 1.211 1.200 

7.4 1.212 1.232 1.247 1.256 1.261 1.254 

7.6 1.253 1.275 1.292 1.304 1.310 1.308 

7.8 1.294 1.318 1.337 1.351 1.359 1.361 

8.0 1.335 1.361 1.382 1.398 1.409 1.415 

8.2 1.375 1.404 1.427 1.445 1.458 1.469 

8.4 1.416 1.447 1.473 1.493 1.508 1.523 

8.6 1.457 1.490 1.518 1.540 1.557 1.577 

8.8 1.498 1.533 1.563 1.587 1.607 1.630 

9.0 1.539 1.576 1.608 1.635 1.656 1.684 

9.2 1.579 1.619 1.653 1.682 1.706 1.738 

9.4 1.620 1.662 1.698 1.729 1.755 1.791 

9.6 1.661 1.704 1.743 1.776 1.804 1.845 

9.8 1.701 1.747 1.788 1.823 1.854 1.899 

10.0 1.742 1.790 1.833 1.871 1.903 1.953 

10.2 1.783 1.833 1.878 1.918 1.953 2.006 

10.4 1.824 1.876 1.924 1.965 2.002 2.060 

10.6 1.864 1.919 1.968 2.012 2.051 2.114 
10.8 1.905 1.962 2.013 2.060 2.100 2.167 

11.0 1.946 2.005 2.058 2.107 2.150 2.221 

11.2 1.987 2.048 2.103 2.154 2.199 2.275 

11.4 2.028 2.091 2.148 2.201 2.249 2.328 

11.6 2.068 2.133 2.193 2.249 2.298 2.382 

11.8 2.109 2.176 2.239 2.296 2.347 2.436 

12.0 2.150 2.219 2.284 2.343 2.397 2.490 

12.2 2.191 2.262 2.329 2.390 2.446 2.543 

For each additional 0.2’ depth: 

 +0.0407 +0.0429 +0.0451 +0.0472 +0.0494 +0.0537 
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VOLUME OF TRENCH BACKFILL (CU.YDS.) PER LINEAL FT. OF STORM SEWER 
Inside Diameter  
Wall thickness 

48”
5.00”

54”
5.50”

60”
6.00”

66”
6.50”

72” 
7.00” 

78”
7.50” 

4.6 0.414   

4.8 0.472   

5.0 0.530 0.430   

5.2 0.588 0.492   

5.4 0.646 0.555   

5.6 0.704 0.617 0.509   

5.8 0.762 0.679 0.576   

6.0 0.820 0.742 0.643   

6.2 0.878 0.804 0.709 0.594   

6.4 0.936 0.866 0.776 0.665   

6.6 0.994 0.929 0.843 0.736 0.608  

6.8 1.052 0.991 0.909 0.807 0.683  

7.0 1.110 1.053 0.976 0.878 0.759  

7.2 1.168 1.116 1.043 0.949 0.834 0.699 

7.4 1.226 1.178 1.109 1.020 0.909 0.778 

7.6 1.284 1.240 1.176 1.091 0.985 0.858 

7.8 1.342 1.303 1.243 1.162 1.060 0.938 

8.0 1.400 1.365 1.309 1.233 1.135 1.017 

8.2 1.458 1.428 1.376 1.304 1.211 1.097 

8.4 1.517 1.490 1.443 1.375 1.286 1.177 

8.6 1.575 1.553 1.510 1.446 1.362 1.257 

8.8 1.633 1.615 1.576 1.517 1.437 1.336 

9.0 1.691 1.677 1.643 1.588 1.512 1.416 

9.2 1.749 1.739 1.710 1.659 1.588 1.495 

9.4 1.807 1.802 1.776 1.730 1.663 1.575 

9.6 1.865 1.864 1.843 1.801 1.738 1.655 

9.8 1.923 1.927 1.910 1.872 1.813 1.734 

10.0 1.981 1.989 1.977 1.943 1.889 1.814 

10.2 2.039 2.051 2.043 2.014 1.964 1.893 

10.4 2.097 2.113 2.110 2.085 2.039 1.973 

10.6 2.155 2.176 2.177 2.156 2.115 2.053 

10.8 2.213 2.238 2.243 2.227 2.190 2.132 

11.0 2.271 2.300 2.310 2.298 2.265 2.212 

11.2 2.329 2.363 2.377 2.369 2.341 2.292 

11.4 2.387 2.425 2.443 2.440 2.416 2.371 

11.6 2.445 2.487 2.509 2.511 2.491 2.451 

11.8 2.503 2.550 2.576 2.582 2.566 2.531 

12.0 2.561 2.612 2.643 2.653 2.642 2.610 

12.2 2.619 2.675 2.709 2.724 2.717 2.690 

12.4 2.677 2.738 2.776 2.795 2.792 2.770 

12.6 2.735 2.800 2.843 2.866 2.868 2.849 

12.8 2.793 2.862 2.909 2.937 2.943 2.929 
13.0 2.852 2.925 2.976 3.008 3.018 3.008 

13.2 2.910 2.987 3.043 3.079 3.094 3.088 

13.4 2.968 3.049 3.110 3.150 3.169 3.168 

13.6 3.026 3.111 3.176 3.221 3.244 3.247 

13.8 3.084 3.174 3.243 3.292 3.320 3.327 

14.0 3.142 3.236 3.310 3.363 3.395 3.407 

14.2 3.200 3.298 3.376 3.434 3.470 3.486 

14.4 3.258 3.361 3.443 3.505 3.545 3.566 

For each additional 0.2’ depth 

 +0.0580 +0.0623 +0.0667 +0.0710 +0.0753 +0.0796 
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VOLUME OF TRENCH BACKFILL (CU.YDS.) PER LINEAL FT. OF STORM SEWER 
Inside Diameter  
Wall thickness 

84”
8.00”

90”
8.50”

96”
9.00”

102” 
9.50” 

108”
10.00” 

7.8 0.795   

8.0 0.879   

8.2 0.963   

8.4 1.047 0.896   

8.6 1.131 0.984   

8.8 1.215 1.073 0.910 0.726 0.522 

9.0 1.299 1.161 1.002 0.823 0.623 

9.2 1.382 1.249 1.095 0.920 0.724 

9.4 1.466 1.338 1.187 1.017 0.825 

9.6 1.550 1.426 1.280 1.114 0.927 

9.8 1.634 1.514 1.373 1.211 1.028 

10.0 1.718 1.602 1.467 1.307 1.129 

10.2 1.802 1.690 1.558 1.404 1.230 

10.4 1.886 1.778 1.650 1.501 1.331 

10.6 1.970 1.866 1.743 1.598 1.433 

10.8 2.054 1.955 1.835 1.695 1.534 

11.0 2.138 2.043 1.928 1.792 1.635 

11.2 2.222 2.131 2.021 1.889 1.737 

11.4 2.306 2.220 2.113 1.986 1.838 

11.6 2.390 2.308 2.206 2.083 1.939 

11.8 2.474 2.396 2.298 2.180 2.040 

12.0 2.558 2.485 2.391 2.277 2.141 

12.2 2.642 2.573 2.484 2.374 2.243 

12.4 2.726 2.661 2.576 2.471 2.344 

12.6 2.810 2.749 2.669 2.567 2.445 

12.8 2.894 2.838 2.761 2.664 2.547 

13.0 2.978 2.926 2.854 2.761 2.648 

13.2 3.062 3.014 2.947 2.858 2.749 

13.4 3.146 3.102 3.039 2.955 2.850 

13.6 3.230 3.191 3.132 3.052 2.951 

13.8 3.314 3.279 3.224 3.149 3.053 

14.0 3.398 3.367 3.317 3.246 3.154 

14.2 3.482 3.455 3.410 3.343 3.255 

14.4 3.566 3.544 3.502 3.440 3.357 

14.6 3.649 3.632 3.595 3.537 3.458 

14.8 3.733 3.720 3.687 3.634 3.559 

15.0 3.817 3.809 3.780 3.730 3.660 

15.2 3.901 3.897 3.873 3.827 3.761 

15.4 3.985 3.985 3.965 3.924 3.863 

15.6 4.069 4.074 4.058 4.021 3.964 

15.8 4.153 4.162 4.150 4.118 4.065 

16.0 4.237 4.250 4.243 4.215 4.166 
16.2 4.321 4.338 4.335 4.312 4.268 

16.4 4.405 4.426 4.428 4.409 4.369 

16.6 4.488 4.515 4.521 4.506 4.470 

16.8 4.572 4.603 4.613 4.603 4.571 

17.0 4.656 4.691 4.706 4.699 4.672 

17.2 4.740 4.780 4.798 4.796 4.774 

17.4 4.824 4.868 4.891 4.893 4.875 

17.6 4.908 4.956 4.984 4.990 4.976 

For each additional 0.2’ depth: 

 +0.0839 +0.0883 +0.0926 +0.0969 +0.1012 
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TRENCH BACKFILL TABLE FOR ELLIPTICAL PIPES, ENGLISH 
 

 

EXAMPLE 

Given: Pipe = 38” rise x 60” span, Storm Sewer 

 Average Depth, D = 4.6 feet 

 Trench Length = 82.5 feet 

Find: Cubic Yards of TRENCH BACKFILL 

Solution: From Table, Cubic yard/lin. ft. = 0.645 

 x Trench length = x 82.5 

 TRENCH BACKFILL = 53.2 cu. yds. 
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VOLUME OF TRENCH BACKFILL (CU. YDS)  
PER LINEAL FOOT OF ELLIPTICAL STORM SEWER PIPE 

Eq. Round Size, in. 18 24 27 30 33 36 39 42
Rise, in. 

Span, in. 
Wall Thickness, in. 

Pipe End Area, sq. ft. 

14 
23 

2.75 
3.03 

19
30

3.25
5.08

22
34

3.50
6.49

24
38

3.75
7.82

27
42

3.75
9.31

29 
45 

4.50 
11.19 

32
49

4.75
13.24

34
53

5.00
15.12

1.4 0.061  
1.6 0.090  
1.8 0.118  
2.0 0.147 0.109  
2.2 0.176 0.143 0.114  
2.4 0.205 0.177 0.150 0.130  
2.6 0.233 0.210 0.186 0.169 0.135  
2.8 0.262 0.244 0.223 0.208 0.176 0.146 
3.0 0.291 0.277 0.259 0.247 0.218 0.191 
3.2 0.319 0.311 0.296 0.286 0.260 0.235 0.196
3.4 0.348 0.345 0.332 0.326 0.301 0.280 0.243 0.216
3.6 0.377 0.378 0.369 0.365 0.343 0.324 0.290 0.266
3.8 0.406 0.412 0.405 0.404 0.385 0.369 0.337 0.316
4.0 0.434 0.446 0.441 0.443 0.426 0.413 0.384 0.366
4.2 0.463 0.479 0.478 0.482 0.468 0.458 0.432 0.416
4.4 0.492 0.713 0.708 0.710 0.692 0.679 0.649 0.632
4.6 0.743 0.758 0.755 0.761 0.745 0.735 0.708 0.693
4.8 0.783 0.803 0.803 0.811 0.797 0.790 0.766 0.754
5.0 0.823 0.848 0.805 0.861 0.850 0.846 0.824 0.815
5.2 0.863 0.892 0.898 0.912 0.903 0.902 0.883 0.876
5.4 0.903 0.937 0.945 0.962 0.956 0.957 0.941 0.937
5.6 0.943 0.982 0.993 1.012 1.008 1.013 0.999 0.998
5.8 0.982 1.027 1.040 1.063 1.061 1.068 1.058 1.059
6.0 1.022 1.071 1.088 1.113 1.114 1.124 1.116 1.120
6.2 1.062 1.116 1.136 1.163 1.167 1.179 1.174 1.182
6.4 1.102 1.161 1.183 1.214 1.220 1.235 1.233 1.243
6.6 1.142 1.206 1.231 1.264 1.272 1.290 1.291 1.304
6.8 1.181 1.250 1.278 1.314 1.325 1.346 1.349 1.365
7.0 1.221 1.295 1.326 1.364 1.378 1.402 1.408 1.426
7.2 1.261 1.340 1.373 1.415 1.431 1.457 1.466 1.487
7.4 1.301 1.385 1.421 1.465 1.483 1.513 1.524 1.548
7.6 1.341 1.429 1.468 1.515 1.536 1.568 1.583 1.609
7.8 1.381 1.474 1.516 1.566 1.589 1.624 1.641 1.670
8.0 1.420 1.519 1.563 1.616 1.642 1.679 1.699 1.732
8.2 1.460 1.564 1.611 1.666 1.695 1.735 1.758 1.793
8.4 1.500 1.608 1.658 1.717 1.747 1.790 1.816 1.854
8.6 1.540 1.653 1.706 1.767 1.800 1.846 1.874 1.915
8.8 1.580 1.698 1.753 1.817 1.853 1.902 1.933 1.976
9.0 1.619 1.743 1.801 1.868 1.906 1.957 1.991 2.037

For each additional 0.2 ft. depth 
 +0.040 +0.045 +0.048 +0.050 +0.053 +0.056 +0.058 +0.061
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VOLUME OF TRENCH BACKFILL (CU. YDS)  
PER LINEAL FOOT OF ELLIPTICAL STORM SEWER PIPE 

Eq. Round Size, in. 48 54 60 66 72 78 84 90
Rise, in. 

Span, in. 
Wall Thickness, in. 

Pipe End Area, sq. ft. 

38 
60 

5.50 
18.98 

43
68

6.00
24.00

48
76

6.50
29.61

53
83

7.00
35.45

58
91

7.50
42.20

63 
98 

8.00 
49.12 

68
106
8.50

57.02

72
113
9.00

64.30
3.8 0.258  
4.0 0.312  
4.2 0.367 0.418  
4.4 0.579 0.489  
4.6 0.645 0.561 0.455  
4.8 0.711 0.633 0.532  
5.0 0.777 0.704 0.609 0.490  
5.2 0.843 0.776 0.686 0.572  
5.4 0.909 0.847 0.763 0.654  
5.6 0.975 0.919 0.841 0.736 0.614  
5.8 1.041 0.991 0.918 0.818 0.701  
6.0 1.107 1.062 0.995 0.900 0.789 0.653 
6.2 1.173 1.134 1.072 0.982 0.877 0.745 
6.4 1.239 1.205 1.149 1.064 0.964 0.838 0.694
6.6 1.305 1.277 1.226 1.146 1.052 0.931 0.792
6.8 1.371 1.349 1.304 1.228 1.140 1.023 0.891 0.768
7.0 1.437 1.420 1.381 1.311 1.227 1.116 0.989 0.871
7.2 1.503 1.492 1.458 1.393 1.315 1.208 1.087 0.974
7.4 1.570 1.564 1.535 1.475 1.402 1.301 1.185 1.077
7.6 1.636 1.635 1.612 1.557 1.490 1.394 1.283 1.180
7.8 1.702 1.707 1.689 1.639 1.578 1.486 1.381 1.283
8.0 1.768 1.778 1.766 1.721 1.665 1.579 1.480 1.386
8.2 1.834 1.850 1.844 1.803 1.753 1.671 1.578 1.489
8.4 1.900 1.922 1.921 1.885 1.841 1.764 1.676 1.593
8.6 1.966 1.993 1.998 1.967 1.928 1.857 1.774 1.696
8.8 2.032 2.065 2.075 2.049 2.016 1.949 1.872 1.799
9.0 2.098 2.136 2.152 2.132 2.104 2.042 1.970 1.902
9.2 2.164 2.208 2.229 2.214 2.191 2.134 2.068 2.005
6.4 2.230 2.280 2.307 2.296 2.279 2.227 2.167 2.108
9.6 2.296 2.351 2.384 2.378 2.367 2.320 2.265 2.211
9.8 2.362 2.423 2.461 2.460 2.454 2.412 2.363 2.314
10.0 2.428 2.494 2.538 2.542 2.542 2.505 2.461 2.417
10.2 2.494 2.566 2.615 2.624 2.630 2.597 2.559 2.520
10.4 2.560 2.638 2.692 2.706 2.717 2.690 2.657 2.623
10.6 2.626 2.709 2.770 2.788 2.805 2.783 2.755 2.726
10.8 2.692 2.781 2.847 2.870 2.893 2.875 2.854 2.830
11.0 2.758 2.852 2.924 2.953 2.980 2.968 2.952 2.933
11.2 2.824 2.924 3.001 3.035 3.068 3.060 3.050 3.036
11.4 2.891 2.996 3.078 3.117 3.156 3.153 3.148 3.139

For each additional 0.2 ft. depth: 
 +0.066 +0.072 +0.077 +0.082 +0.088 +0.093 +0.098 +0.103
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VOLUME OF TRENCH BACKFILL (CU. YDS)  
PER LINEAL FOOT OF ELLIPTICAL STORM SEWER PIPE 

Eq. Round Size, in. 96 102 108 114 120 132 144
Rise, in. 

Span, in. 
Wall Thickness, in. 

Pipe End Area, sq. ft. 

77 
121 
9.50 

73.30 

82
128
9.75

81.66

87
136

10.00
91.04

92
143

10.50
101.08

97 
151 

11.00 
112.28 

106
66

12.00
134.72

116 
180 

13.00 
159.55

7.2 0.811  
7.4 0.919  
7.6 1.028  
7.8 1.137 0.970  
8.0 1.245 1.084  
8.2 1.354 1.197 1.025  
8.4 1.463 1.310 1.144  
8.6 1.517 1.423 1.262 1.071  
8.8 1.680 1.537 1.381 1.194  
9.0 1.789 1.650 1.499 1.318 1.119 
9.2 1.897 1.763 1.618 1.441 1.248 
9.4 2.006 1.877 1.736 1.564 1.377 
9.6 2.115 1.990 1.855 1.688 1.506 
9.8 2.223 2.103 1.973 1.811 1.635 
10.0 2.332 2.216 2.092 1.935 1.764 1.400
10.2 2.440 2.330 2.210 2.058 1.893 1.539
10.4 2.549 2.443 2.329 2.182 2.022 1.679
10.6 2.658 2.556 2.447 2.305 2.151 1.818
10.8 2.766 2.669 2.566 2.429 2.280 1.958 1.502
11.0 2.875 2.783 2.684 2.552 2.409 2.097 1.651
11.2 2.984 2.896 2.803 2.676 2.538 2.237 1.801
11.4 3.092 3.009 2.921 2.799 2.667 2.376 1.950
11.6 3.201 3.123 3.040 2.922 2.796 2.516 2.100
11.8 3.310 3.236 3.159 3.046 2.925 2.655 2.249
12.0 3.418 3.349 3.277 3.169 3.054 2.795 2.398
12.2 3.527 3.462 3.396 3.293 3.183 2.934 2.548
12.4 3.636 3.576 3.514 3.416 3.312 3.074 2.697
12.6 3.744 3.689 3.633 3.540 3.441 3.213 2.847
12.8 3.853 3.802 3.751 3.663 3.570 3.353 2.996
13.0 3.961 3.915 3.870 3.787 3.699 3.492 3.145
13.2 4.070 4.029 3.988 3.910 3.828 3.632 3.295
13.4 4.179 4.142 4.107 4.034 3.957 3.771 3.444
13.6 4.267 4.255 4.225 4.157 4.086 3.911 3.593
13.8 4.396 4.369 4.344 4.280 4.215 4.050 3.743
14.0 4.505 4.482 4.462 4.404 4.344 4.190 3.892
14.2 4.613 4.595 4.581 4.527 4.473 4.329 4.042
14.4 4.722 4.708 4.699 4.651 4.602 4.469 4.191
14.6 4.831 4.822 4.818 4.774 4.731 4.608 4.340
14.8 4.939 4.935 4.936 4.898 4.860 4.748 4.490

For each additional 0.2 ft. depth: 
 +0.109 +0.113 +0.119 +0.123 +0.129 +0.140 +0.149
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 TRENCH BACKFILL FOR ARCH PIPE, ENGLISH 

 

 
 

W =  Width of Trench (ft.) 
D =  Depth from Subgrade to Pipe Invert (ft.) 
H =  Height of Trench Backfill Limits (ft) = (D – B) 
B =  Distance from Pipe Invert to Springline (ft.) (See Table) 
L =  Length of Trench (ft.) 
A =  End Area of Pipe above Springline (Sq. ft.) (See Table) 

  
 Volume (Cu. Yds.) = [(H x W) – A] x L x 1/27 

 
 
 
 
  

This formula should be used by the designer or field engineer to determine the 
volume of TRENCH BACKFILL that should be paid for when backfilling storm 
sewer trenches utilizing reinforced concrete ARCH PIPE.  Maximum trench 
widths permitted by Article 550.04 of the Standard Specifications are used.
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Equivalent Round 

Size (in.) 

 
 

Rise (in.) Span (in.) Wall Thickness (in.)

End Area Above 
Springline 

(sq. ft.) B (ft.)
15 11.00 18.00 2.25 1.08 0.39
18 13.50 22.00 2.50 1.42 0.50
21 15.50 26.00 2.75 1.94 0.52
24 18.00 28.50 3.00 2.77 0.49
27 22.50 36.25 3.50 4.20 0.64
30 22.50 36.25 3.50 4.20 0.64
36 26.63 43.75 4.00 6.04 0.71
42 31.31 51.13 4.50 8.20 0.84
48 36.00 58.50 5.00 10.67 0.97
54 40.00 65.00 5.50 13.07 1.08
60 45.00 73.00 6.00 16.34 1.22
66 54.00 88.00 7.00 23.76 1.42
72 54.00 88.00 7.00 23.76 1.42
84 62.00 102.00 8.00 32.10 1.55
90 72.00 115.00 8.50 39.65 1.98
96 77.25 122.00 9.00 46.07 2.03

108 87.13 138.00 10.00 59.07 2.24
120 96.88 154.00 11.00 71.05 2.61
132 106.50 168.75 10.00 72.95 3.79

 
EXAMPLE 

Given: Pipe = 30” Round size eq.,  rise = 22.5”, span = 36.25” 

 Average Depth, D = 4.7 feet 

 Trench Length = 82.3 feet 

 Width, W = 6.6 feet 

Find: Cubic Yards of TRENCH BACKFILL 

Solution: From Table, End Area, A = 4.20 sq. ft. 

  B = 0.64 ft. 

 Pay Height, H = D – B = 4.70 – 0.64 = 4.06 ft 

Volume  =  [(H x W) – A] x L x 1/27  

 =  [(4.06) (6.6) – 4.20] (82.3) (1/27)  

TRENCH BACKFILL = 68.9 cu. yds. 
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TRENCH BACKFILL FOR CIRCULAR PIPES, METRIC 

  
EXAMPLE 

Given: Pipe = 1050 mm Storm Sewer 

 Average Depth, D = 2.10 m 

  Trench Length = 25.8 m 

Find: Cubic Meters of TRENCH BACKFILL 

Solution: From Table, cubic meters/linear meter 2.937 m2 

 x Trench length x 25.8m 

 TRENCH BACKFILL VOLUME = 75.8  m3 

 
 
 

Note:  If the field engineer measures a width of trench less than the maximum 
permitted, the values included herein will be of no value.  The actual volume of 
TRENCH BACKFILL used will therefore have to be calculated using the following 
formula: 
 

Cubic Meters = [(H x W) - (Pipe End Area)/2] x L 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
PER LINEAL METER OF CIRCULAR STORM SEWER 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Nominal Diameter (mm) 

Wall Thickness (mm) 
End Area (sq meters) 

200 (8") 
42 

0.065 

250 (10")
47 

0.095 

300 (12")
51 

0.130 

375 (15")
57 

0.193 

450 (18") 
64 

0.268 

525 (21")
70 

0.356 

0.50 0.261 0.250 0.233 0.196  

0.55 0.298 0.290 0.276 0.243 0.198 

0.60 0.335 0.330 0.318 0.291 0.250 

0.65 0.372 0.370 0.361 0.338 0.302 0.253 

0.70 0.409 0.409 0.404 0.385 0.353 0.309 

0.75 0.446 0.449 0.447 0.433 0.405 0.365 

0.80 0.483 0.489 0.490 0.480 0.457 0.421 

0.85 0.520 0.529 0.533 0.527 0.509 0.477 

0.90 0.557 0.569 0.575 0.574 0.560 0.533 

0.95 0.593 0.609 0.618 0.622 0.612 0.589 

1.00 0.630 0.649 0.661 0.669 0.664 0.646 

1.05 0.667 0.688 0.704 0.716 0.715 0.702 

1.10 0.704 0.728 0.747 0.763 0.767 0.758 

1.15 0.741 0.768 0.789 0.811 0.819 0.814 

1.20 0.778 0.808 0.832 0.858 0.871 0.870 

1.25 0.815 0.848 0.875 0.905 0.922 0.926 

1.30 0.852 0.888 0.918 0.952 0.974 0.983 

1.35 0.889 0.928 1.619 1.637 1.642 1.635 

1.40 1.640 1.668 1.690 1.712 1.722 1.718 

1.45 1.704 1.735 1.760 1.787 1.801 1.802 

1.50 1.768 1.802 1.830 1.862 1.880 1.886 

1.55 1.833 1.870 1.901 1.937 1.959 1.969 

1.60 1.897 1.937 1.971 2.011 2.039 2.053 

1.65 1.962 2.004 2.041 2.086 2.118 2.136 

1.70 2.026 2.072 2.112 2.161 2.197 2.220 

1.75 2.090 2.139 2.182 2.236 2.276 2.304 

1.80 2.155 2.206 2.252 2.310 2.355 2.387 

1.85 2.219 2.274 2.323 2.385 2.435 2.471 

1.90 2.284 2.341 2.393 2.460 2.514 2.555 

1.95 2.348 2.409 2.463 2.535 2.593 2.638 

2.00 2.412 2.476 2.534 2.609 2.672 2.722 

2.05 2.477 2.543 2.604 2.684 2.751 2.806 

2.10 2.541 2.611 2.674 2.759 2.831 2.889 

2.15 2.606 2.678 2.745 2.834 2.910 2.973 

2.20 2.670 2.745 2.815 2.908 2.989 3.057 

2.25 2.734 2.813 2.885 2.983 3.068 3.140 

2.30 2.799 2.880 2.956 3.058 3.147 3.224 

2.35 2.863 2.947 3.026 3.133 3.227 3.308 

2.40 2.927 3.015 3.096 3.208 3.306 3.391 

2.45 2.992 3.082 3.166 3.282 3.385 3.475 

2.50 3.056 3.149 3.237 3.357 3.464 3.559 

2.55 3.121 3.217 3.307 3.432 3.544 3.642 

2.60 3.185 3.284 3.377 3.507 3.623 3.726 

2.65 3.249 3.351 3.448 3.581 3.702 3.810 

2.70 3.314 3.419 3.518 3.656 3.781 3.893 

2.75 3.378 3.486 3.588 3.731 3.860 3.977 

2.80 3.443 3.554 3.659 3.806 3.940 4.061 

2.85 3.507 3.621 3.729 3.880 4.019 4.144 

2.90 3.571 3.688 3.799 3.955 4.098 4.228 

2.95 3.636 3.756 3.870 4.030 4.177 4.312 

3.00 3.700 3.823 3.940 4.105 4.256 4.395 

For each additional 0.05 meter depth: 

 +0.064 +0.067 +0.070 +0.075 +0.079 +0.084 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
PER LINEAL METER OF CIRCULAR STORM SEWER 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Nominal Dia. (mm) 600 (24") 675 (27") 750 (30") 825 (33") 900 (36") 1050 (42")

Wall Thickness (mm) 76 83 89 95 102 114 

End Area (sq meters) 0.456 0.569 0.694 0.831 0.981 1.318 

0.70 0.251  

0.75 0.312  

0.80 0.372 0.310  

0.85 0.433 0.375  

0.90 0.493 0.440 0.374  

0.95 0.554 0.505 0.444 0.369 

1.00 0.615 0.570 0.513 0.443 

1.05 0.675 0.636 0.583 0.517 0.439 

1.10 0.736 0.701 0.652 0.591 0.517 

1.15 0.796 0.766 0.722 0.665 0.596 

1.20 0.857 0.831 0.791 0.739 0.674 0.505 

1.25 0.918 0.896 0.861 0.813 0.752 0.592 

1.30 0.978 0.961 0.930 0.887 1.294 1.101 

1.35 1.614 1.580 1.533 1.473 1.400 1.215 

1.40 1.702 1.672 1.630 1.574 1.506 1.330 

1.45 1.790 1.765 1.727 1.676 1.612 1.445 

1.50 1.878 1.857 1.824 1.777 1.718 1.560 

1.55 1.966 1.950 1.921 1.879 1.824 1.675 

1.60 2.054 2.042 2.018 1.980 1.930 1.789 

1.65 2.142 2.135 2.115 2.082 2.035 1.904 

1.70 2.230 2.228 2.212 2.183 2.141 2.019 

1.75 2.318 2.320 2.309 2.284 2.247 2.134 

1.80 2.407 2.413 2.406 2.386 2.353 2.248 

1.85 2.495 2.505 2.503 2.487 2.459 2.363 

1.90 2.583 2.598 2.600 2.589 2.565 2.478 

1.95 2.671 2.690 2.697 2.690 2.671 2.593 

2.00 2.759 2.783 2.794 2.792 2.777 2.707 

2.05 2.847 2.875 2.891 2.893 2.882 2.822 

2.10 2.935 2.968 2.988 2.994 2.988 2.937 

2.15 3.023 3.060 3.085 3.096 3.094 3.052 

2.20 3.111 3.153 3.182 3.197 3.200 3.167 

2.25 3.199 3.246 3.279 3.299 3.306 3.281 

2.30 3.288 3.338 3.376 3.400 3.412 3.396 

2.35 3.376 3.431 3.473 3.502 3.518 3.511 

2.40 3.464 3.523 3.570 3.603 3.624 3.626 

2.45 3.552 3.616 3.667 3.705 3.729 3.740 

2.50 3.640 3.708 3.764 3.806 3.835 3.855 

2.55 3.728 3.801 3.861 3.907 3.941 3.970 

2.60 3.816 3.893 3.958 4.009 4.047 4.085 

2.65 3.904 3.986 4.055 4.110 4.153 4.199 

2.70 3.992 4.078 4.152 4.212 4.259 4.314 

2.75 4.080 4.171 4.249 4.313 4.365 4.429 

2.80 4.169 4.264 4.346 4.415 4.471 4.544 

2.85 4.257 4.356 4.443 4.516 4.577 4.659 

2.90 4.345 4.449 4.540 4.617 4.682 4.773 

2.95 4.433 4.541 4.637 4.719 4.788 4.888 

3.00 4.521 4.634 4.733 4.820 4.894 5.003 

3.05 4.609 4.726 4.830 4.922 5.000 5.118 

3.10 4.697 4.819 4.927 5.023 5.106 5.232 

3.15 4.785 4.911 5.024 5.125 5.212 5.347 

3.20 4.873 5.004 5.121 5.226 5.318 5.462 

For each additional 0.05 meter depth: 

+0.088 +0.093 +0.097 +0.101 +0.106 +0.115 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
PER LINEAL METER OF CIRCULAR STORM SEWER 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Nominal Dia. (mm) 

Wall Thickness (mm) 
End Area (sq meters) 

1200 (48") 
127 

1.705 

1350 (54") 
140 

2.141 

1500 (60") 
152 

2.627 

1650 (66) 
165 

3.162 

1800 (72") 
178 

3.748 

1950 (78") 
191 

4.383 

1.35 0.979 0.000 0.000 0.000 0.000 0.000 

1.40 1.103 0.000 0.000 0.000 0.000 0.000 

1.45 1.226 0.000 0.000 0.000 0.000 0.000 

1.50 1.350 0.000 0.000 0.000 0.000 0.000 

1.55 1.474 1.221 0.000 0.000 0.000 0.000 

1.60 1.597 1.353 0.000 0.000 0.000 0.000 

1.65 1.721 1.486 0.000 0.000 0.000 0.000 

1.70 1.844 1.618 1.340 0.000 0.000 0.000 

1.75 1.968 1.751 1.481 0.000 0.000 0.000 

1.80 2.092 1.883 1.623 0.000 0.000 0.000 

1.85 2.215 2.016 1.764 1.461 0.000 0.000 

1.90 2.339 2.148 1.906 1.611 0.000 0.000 

1.95 2.463 2.281 2.047 1.762 0.000 0.000 

2.00 2.586 2.414 2.189 1.912 0.000 0.000 

2.05 2.710 2.546 2.330 2.062 1.742 0.000 

2.10 2.834 2.679 2.472 2.213 1.902 0.000 

2.15 2.957 2.811 2.613 2.363 2.061 0.000 

2.20 3.081 2.944 2.754 2.513 2.220 1.875 

2.25 3.205 3.076 2.896 2.664 2.379 2.043 

2.30 3.328 3.209 3.037 2.814 2.539 2.211 

2.35 3.452 3.341 3.179 2.964 2.698 2.379 

2.40 3.576 3.474 3.320 3.115 2.857 2.547 

2.45 3.699 3.606 3.462 3.265 3.016 2.716 

2.50 3.823 3.739 3.603 3.415 3.175 2.884 

2.55 3.947 3.872 3.745 3.566 3.335 3.052 

2.60 4.070 4.004 3.886 3.716 3.494 3.220 

2.65 4.194 4.137 4.027 3.866 3.653 3.388 

2.70 4.318 4.269 4.169 4.017 3.812 3.556 

2.75 4.441 4.402 4.310 4.167 3.971 3.724 

2.80 4.565 4.534 4.452 4.317 4.131 3.892 

2.85 4.689 4.667 4.593 4.467 4.290 4.060 

2.90 4.812 4.799 4.735 4.618 4.449 4.229 

2.95 4.936 4.932 4.876 4.768 4.608 4.397 

3.00 5.060 5.065 5.017 4.918 4.768 4.565 

3.05 5.183 5.197 5.159 5.069 4.927 4.733 

3.10 5.307 5.330 5.300 5.219 5.086 4.901 

3.15 5.431 5.462 5.442 5.369 5.245 5.069 

3.20 5.554 5.595 5.583 5.520 5.404 5.237 

3.25 5.678 5.727 5.725 5.670 5.564 5.405 

3.30 5.802 5.860 5.866 5.820 5.723 5.573 

3.35 5.925 5.992 6.008 5.971 5.882 5.742 

3.40 6.049 6.125 6.149 6.121 6.041 5.910 

3.45 6.173 6.257 6.290 6.271 6.201 6.078 

3.50 6.296 6.390 6.432 6.422 6.360 6.246 

3.55 6.420 6.523 6.573 6.572 6.519 6.414 

3.60 6.544 6.655 6.715 6.722 6.678 6.582 

3.65 6.667 6.788 6.856 6.873 6.837 6.750 

3.70 6.791 6.920 6.998 7.023 6.997 6.918 

3.75 6.915 7.053 7.139 7.173 7.156 7.086 

3.80 7.038 7.185 7.281 7.324 7.315 7.255 

3.85 7.162 7.318 7.422 7.474 7.474 7.423 

For each additional 0.05 meter depth: 

+0.124 +0.133 +0.141 +0.150 +0.159 +0.168 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
PER LINEAL METER OF CIRCULAR STORM SEWER 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Nominal Dia. (mm) 

Wall Thickness (mm) 
End Area (sq meters) 

2100 (84")
203 

5.067 

2250 (90")
216 

5.801 

2400 (96")
229 

6.585 

2550 (102") 
241 

7.419 

2700 (108")
254 

8.302 

2.35 2.009  

2.40 2.186  

2.45 2.363  

2.50 2.540  

2.55 2.717 2.330  

2.60 2.894 2.516  

2.65 3.071 2.702  

2.70 3.248 2.888 2.476  

2.75 3.425 3.074 2.671  

2.80 3.602 3.260 2.866  

2.85 3.779 3.446 3.060 2.623 

2.90 3.956 3.632 3.255 2.827 

2.95 4.133 3.817 3.450 3.030 

3.00 4.310 4.003 3.645 3.234 2.772 

3.05 4.487 4.189 3.839 3.438 2.984 

3.10 4.664 4.375 4.034 3.642 3.197 

3.15 4.841 4.561 4.229 3.845 3.409 

3.20 5.018 4.747 4.424 4.049 3.622 

3.25 5.195 4.933 4.619 4.253 3.835 

3.30 5.372 5.119 4.813 4.456 4.047 

3.35 5.549 5.305 5.008 4.660 4.260 

3.40 5.726 5.490 5.203 4.864 4.472 

3.45 5.903 5.676 5.398 5.067 4.685 

3.50 6.080 5.862 5.592 5.271 4.897 

3.55 6.257 6.048 5.787 5.475 5.110 

3.60 6.434 6.234 5.982 5.678 5.322 

3.65 6.611 6.420 6.177 5.882 5.535 

3.70 6.788 6.606 6.372 6.086 5.748 

3.75 6.965 6.792 6.566 6.289 5.960 

3.80 7.142 6.978 6.761 6.493 6.173 

3.85 7.319 7.163 6.956 6.697 6.385 

3.90 7.496 7.349 7.151 6.900 6.598 

3.95 7.673 7.535 7.346 7.104 6.810 

4.00 7.850 7.721 7.540 7.308 7.023 

4.05 8.027 7.907 7.735 7.511 7.235 

4.10 8.204 8.093 7.930 7.715 7.448 

4.15 8.381 8.279 8.125 7.919 7.661 

4.20 8.558 8.465 8.319 8.122 7.873 

4.25 8.735 8.651 8.514 8.326 8.086 

4.30 8.912 8.836 8.709 8.530 8.298 

4.35 9.089 9.022 8.904 8.733 8.511 

4.40 9.266 9.208 9.099 8.937 8.723 

4.45 9.443 9.394 9.293 9.141 8.936 

4.50 9.620 9.580 9.488 9.344 9.149 

4.55 9.797 9.766 9.683 9.548 9.361 

4.60 9.974 9.952 9.878 9.752 9.574 

4.65 10.151 10.138 10.072 9.955 9.786 

4.70 10.328 10.324 10.267 10.159 9.999 

4.75 10.505 10.509 10.462 10.363 10.211 

4.80 10.682 10.695 10.657 10.566 10.424 

4.85 10.859 10.881 10.852 10.770 10.636 

For each additional 0.05 meter depth: 

+0.177 +0.186 +0.195 +0.204 +0.213 
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 TRENCH BACKFILL TABLE FOR ELLIPTICAL PIPE, METRIC 

 
EXAMPLE 

Given: Pipe = 950 mm rise x 1500 mm span, Storm Sewer 

 Average Depth, D = 1.40m 

 Trench Length = 25.1m 

Find: Cubic Meters of TRENCH BACKFILL 

Solution: From Table, cubic meters/linear meter 1.690 

 x Trench length x 25.1 

 TRENCH BACKFILL VOLUME = 42.4 m3 

 
 
 
 
 
 
 
 
 
 
 
 
 

Note:   If the Field Engineer measures a width of trench less than the 
maximum permitted, the values included herein will be of no value.  The actual 
volume of TRENCH BACKFILL used will therefore have to be calculated using 
the following formula: 
 

 Cubic Meters = [(H x W) - (Pipe End Area)/2] x L 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
 PER LINEAL METER OF ELLIPTICAL  STORM SEWER PIPE 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Eq. Round Size (mm) 450 (18") 600 (24") 675 (27") 750 (30") 825 (33") 900 (36") 975 (39") 1050 (42")

Nominal Rise (mm) 
Nominal Span (mm) 
Wall Thickness (mm) 
End Area (sq meters) 

350 (14") 
575 (23") 

70 
0.28 

475 (19")
750 (30")

83 
0.47 

550 (22")
850 (34")

89 
0.60 

600 (24")
950 (38")

95 
0.73 

675 (27")
1050 (42")

95 
0.87 

725 (29") 
1125 (45") 

114 
1.04 

800 (32")
1225 (49")

121 
1.23 

850 (34")
1325 (53")

127 
1.40 

0.50 0.237  
0.55 0.296  
0.60 0.355 0.258  
0.65 0.414 0.327 0.251  
0.70 0.472 0.396 0.326  
0.75 0.531 0.465 0.401 0.352  
0.80 0.590 0.534 0.475 0.432 0.348  
0.85 0.648 0.602 0.550 0.512 0.433  
0.90 0.707 0.671 0.624 0.593 0.518 0.449 
0.95 0.766 0.740 0.699 0.673 0.604 0.540 0.437 
1.00 0.824 0.809 0.773 0.753 0.689 0.631 0.534 0.463 
1.05 0.883 0.878 0.848 0.833 0.775 0.722 0.631 0.565 
1.10 0.942 0.947 0.923 0.914 0.860 0.813 0.728 0.668 
1.15 1.000 1.016 0.997 0.994 0.945 0.904 0.824 0.770 
1.20 1.059 1.084 1.072 1.074 1.031 0.995 0.921 0.873 
1.25 1.118 1.153 1.146 1.155 1.116 1.086 1.018 0.975 
1.30 1.177 1.222 1.221 1.235 1.201 1.690 1.606 1.555 
1.35 1.880 1.901 1.884 1.890 1.841 1.808 1.731 1.685 
1.40 1.966 1.997 1.986 1.998 1.954 1.927 1.855 1.815 
1.45 2.052 2.093 2.088 2.106 2.066 2.045 1.979 1.945 
1.50 2.139 2.190 2.190 2.213 2.179 2.164 2.104 2.075 
1.55 2.225 2.286 2.293 2.321 2.292 2.283 2.228 2.205 
1.60 2.311 2.383 2.395 2.429 2.405 2.401 2.352 2.335 
1.65 2.397 2.479 2.497 2.537 2.518 2.520 2.476 2.465 
1.70 2.483 2.575 2.599 2.645 2.631 2.638 2.601 2.595 
1.75 2.570 2.672 2.701 2.752 2.744 2.757 2.725 2.725 
1.80 2.656 2.768 2.803 2.860 2.856 2.876 2.849 2.855 
1.85 2.742 2.864 2.905 2.968 2.969 2.994 2.974 2.985 
1.90 2.828 2.961 3.007 3.076 3.082 3.113 3.098 3.115 
1.95 2.914 3.057 3.109 3.183 3.195 3.231 3.222 3.245 
2.00 3.000 3.153 3.211 3.291 3.308 3.350 3.346 3.375 
2.05 3.087 3.250 3.313 3.399 3.421 3.468 3.471 3.505 
2.10 3.173 3.346 3.415 3.507 3.534 3.587 3.595 3.635 
2.15 3.259 3.442 3.517 3.615 3.647 3.706 3.719 3.765 
2.20 3.345 3.539 3.619 3.722 3.759 3.824 3.844 3.895 
2.25 3.431 3.635 3.722 3.830 3.872 3.943 3.968 4.025 
2.30 3.518 3.732 3.824 3.938 3.985 4.061 4.092 4.155 
2.35 3.604 3.828 3.926 4.046 4.098 4.180 4.217 4.285 
2.40 3.690 3.924 4.028 4.154 4.211 4.298 4.341 4.415 
2.45 3.776 4.021 4.130 4.261 4.324 4.417 4.465 4.545 
2.50 3.862 4.117 4.232 4.369 4.437 4.536 4.589 4.675 
2.55 3.949 4.213 4.334 4.477 4.549 4.654 4.714 4.805 
2.60 4.035 4.310 4.436 4.585 4.662 4.773 4.838 4.935 
2.65 4.121 4.406 4.538 4.692 4.775 4.891 4.962 5.065 
2.70 4.207 4.502 4.640 4.800 4.888 5.010 5.087 5.195 
2.75 4.293 4.599 4.742 4.908 5.001 5.129 5.211 5.325 
2.80 4.380 4.695 4.844 5.016 5.114 5.247 5.335 5.455 
2.85 4.466 4.791 4.946 5.124 5.227 5.366 5.459 5.586 
2.90 4.552 4.888 5.048 5.231 5.339 5.484 5.584 5.716 
2.95 4.638 4.984 5.151 5.339 5.452 5.603 5.708 5.846 
3.00 4.724 5.080 5.253 5.447 5.565 5.721 5.832 5.976 

For each additional 0.05 meter depth: 
+0.086 +0.096 +0.102 +0.108 +0.113 +0.119 +0.124 +0.130 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
 PER LINEAL METER OF ELLIPTICAL  STORM SEWER PIPE 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Eq. Round Size (mm) 1200 (48") 1350 (54") 1500 (60") 1650 (66") 1800 (72") 1950 (78") 2100 (84") 2250 (90")

Nominal Rise (mm) 
Nominal Span (mm) 
Wall Thickness (mm) 
End Area (sq meters) 

950 (38") 
1500 (60") 

140 
1.76 

1075 (43")
1700 (68")

152 
2.23 

1200 (48")
1900 (76")

165 
2.75 

1325 (53")
2075 (83")

178 
3.29 

1450 (58")
2275 (91")

191 
3.92 

1575 (63") 
2450 (98") 

203 
4.56 

1700 (68")
2650 (106")

216 
5.30 

1800 (72")
2825 (113")

229 
5.97 

1.15 0.623  

1.20 0.735  

1.25 0.848 1.019  

1.30 1.410 1.171  

1.35 1.550 1.323  

1.40 1.690 1.474 1.202  

1.45 1.831 1.626 1.365  

1.50 1.971 1.777 1.528  

1.55 2.111 1.929 1.691 1.391  

1.60 2.251 2.081 1.854 1.564  

1.65 2.391 2.232 2.017 1.737  

1.70 2.531 2.384 2.180 1.910 1.597  

1.75 2.672 2.535 2.343 2.084 1.781  

1.80 2.812 2.687 2.506 2.257 1.966  

1.85 2.952 2.839 2.669 2.430 2.151 1.808 

1.90 3.092 2.990 2.832 2.603 2.335 2.003 

1.95 3.232 3.142 2.995 2.776 2.520 2.198 1.832 

2.00 3.372 3.293 3.158 2.950 2.705 2.393 2.038 

2.05 3.513 3.445 3.321 3.123 2.889 2.587 2.244 

2.10 3.653 3.597 3.484 3.296 3.074 2.782 2.450 2.144 

2.15 3.793 3.748 3.647 3.469 3.258 2.977 2.657 2.360 

2.20 3.933 3.900 3.810 3.642 3.443 3.172 2.863 2.576 

2.25 4.073 4.051 3.973 3.816 3.628 3.367 3.069 2.793 

2.30 4.213 4.203 4.136 3.989 3.812 3.561 3.275 3.009 

2.35 4.354 4.355 4.299 4.162 3.997 3.756 3.481 3.225 

2.40 4.494 4.506 4.462 4.335 4.181 3.951 3.688 3.442 

2.45 4.634 4.658 4.625 4.508 4.366 4.146 3.894 3.658 

2.50 4.774 4.809 4.788 4.681 4.551 4.340 4.100 3.874 

2.55 4.914 4.961 4.951 4.855 4.735 4.535 4.306 4.091 

2.60 5.055 5.113 5.114 5.028 4.920 4.730 4.512 4.307 

2.65 5.195 5.264 5.277 5.201 5.105 4.925 4.719 4.524 

2.70 5.335 5.416 5.441 5.374 5.289 5.120 4.925 4.740 

2.75 5.475 5.567 5.604 5.547 5.474 5.314 5.131 4.956 

2.80 5.615 5.719 5.767 5.721 5.658 5.509 5.337 5.173 

2.85 5.755 5.871 5.930 5.894 5.843 5.704 5.543 5.389 

2.90 5.896 6.022 6.093 6.067 6.028 5.899 5.750 5.605 

2.95 6.036 6.174 6.256 6.240 6.212 6.093 5.956 5.822 

3.00 6.176 6.325 6.419 6.413 6.397 6.288 6.162 6.038 

3.05 6.316 6.477 6.582 6.587 6.582 6.483 6.368 6.255 

3.10 6.456 6.629 6.745 6.760 6.766 6.678 6.575 6.471 

3.15 6.596 6.780 6.908 6.933 6.951 6.873 6.781 6.687 

3.20 6.737 6.932 7.071 7.106 7.135 7.067 6.987 6.904 

3.25 6.877 7.083 7.234 7.279 7.320 7.262 7.193 7.120 

3.30 7.017 7.235 7.397 7.453 7.505 7.457 7.399 7.336 

3.35 7.157 7.387 7.560 7.626 7.689 7.652 7.606 7.553 

3.40 7.297 7.538 7.723 7.799 7.874 7.846 7.812 7.769 

3.45 7.437 7.690 7.886 7.972 8.059 8.041 8.018 7.986 

3.50 7.578 7.841 8.049 8.145 8.243 8.236 8.224 8.202 

3.55 7.718 7.993 8.212 8.318 8.428 8.431 8.430 8.418 

3.60 7.858 8.145 8.375 8.492 8.612 8.626 8.637 8.635 

3.65 7.998 8.296 8.538 8.665 8.797 8.820 8.843 8.851 

For each additional 0.05 meter depth: 
+0.140 +0.152 +0.163 +0.173 +0.185 +0.195 +0.206 +0.216 
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VOLUME OF TRENCH BACKFILL (CU. METERS) 
 PER LINEAL METER OF ELLIPTICAL STORM SEWER PIPE 

Note:  The calculated volumes are based on the use of standard English sized pipes that meet the tolerances of the Metric pay items. 
Eq. Round Size (mm) 2400 (96") 2550 (102") 2700 (108") 2850 (114") 3000 (120") 3300 (132") 3600 (144")

Nominal Rise (mm) 
Nominal Span (mm) 
Wall Thickness (mm) 
End Area (sq meters) 

1925 (77") 
3025 (121") 

241 
6.81 

2050 (82")
3200 (128")

248 
7.59 

2175 (87")
3400 (136")

254 
8.46 

2300 (92")
3575 (143")

267 
9.39 

2425 (97") 
3775 (151") 

279 
10.43 

2650 (106") 
4150 (166") 

305 
12.52 

2900 (116")
4500 (180")

330 
14.82 

2.20 2.163   

2.25 2.391   

2.30 2.618   

2.35 2.846 2.418   

2.40 3.074 2.656   

2.45 3.302 2.893   

2.50 3.530 3.130 2.694   

2.55 3.757 3.368 2.942   

2.60 3.985 3.605 3.190   

2.65 4.213 3.842 3.438 2.958   

2.70 4.441 4.080 3.687 3.216   

2.75 4.669 4.317 3.935 3.475 2.973  

2.80 4.896 4.554 4.183 3.733 3.243  

2.85 5.124 4.791 4.431 3.991 3.513  

2.90 5.352 5.029 4.679 4.250 3.782  

2.95 5.580 5.266 4.927 4.508 4.052  

3.00 5.808 5.503 5.175 4.766 4.322 3.377 

3.05 6.035 5.741 5.423 5.024 4.591 3.669 

3.10 6.263 5.978 5.672 5.283 4.861 3.960 

3.15 6.491 6.215 5.920 5.541 5.131 4.251 

3.20 6.719 6.453 6.168 5.799 5.401 4.542 

3.25 6.947 6.690 6.416 6.058 5.670 4.834 

3.30 7.174 6.927 6.664 6.316 5.940 5.125 3.974 

3.35 7.402 7.165 6.912 6.574 6.210 5.416 4.286 

3.40 7.630 7.402 7.160 6.832 6.479 5.708 4.597 

3.45 7.858 7.639 7.408 7.091 6.749 5.999 4.909 

3.50 8.086 7.877 7.656 7.349 7.019 6.290 5.221 

3.55 8.313 8.114 7.905 7.607 7.289 6.582 5.532 

3.60 8.541 8.351 8.153 7.866 7.558 6.873 5.844 

3.65 8.769 8.589 8.401 8.124 7.828 7.164 6.156 

3.70 8.997 8.826 8.649 8.382 8.098 7.455 6.467 

3.75 9.225 9.063 8.897 8.640 8.367 7.747 6.779 

3.80 9.452 9.301 9.145 8.899 8.637 8.038 7.090 

3.85 9.680 9.538 9.393 9.157 8.907 8.329 7.402 

3.90 9.908 9.775 9.641 9.415 9.176 8.621 7.714 

3.95 10.136 10.013 9.890 9.673 9.446 8.912 8.025 

4.00 10.364 10.250 10.138 9.932 9.716 9.203 8.337 

4.05 10.591 10.487 10.386 10.190 9.986 9.495 8.649 

4.10 10.819 10.725 10.634 10.448 10.255 9.786 8.960 

4.15 11.047 10.962 10.882 10.707 10.525 10.077 9.272 

4.20 11.275 11.199 11.130 10.965 10.795 10.368 9.583 

4.25 11.503 11.437 11.378 11.223 11.064 10.660 9.895 

4.30 11.730 11.674 11.626 11.481 11.334 10.951 10.207 

4.35 11.958 11.911 11.875 11.740 11.604 11.242 10.518 

4.40 12.186 12.149 12.123 11.998 11.874 11.534 10.830 

4.45 12.414 12.386 12.371 12.256 12.143 11.825 11.142 

4.50 12.642 12.623 12.619 12.515 12.413 12.116 11.453 

4.55 12.869 12.861 12.867 12.773 12.683 12.408 11.765 

4.60 13.097 13.098 13.115 13.031 12.952 12.699 12.076 

4.65 13.325 13.335 13.363 13.289 13.222 12.990 12.388 

4.70 13.553 13.573 13.611 13.548 13.492 13.281 12.700 

For each additional 0.05 meter depth: 

 +0.228 +0.237 +0.248 +0.258 +0.270 +0.291 +0.312
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 TRENCH BACKFILL FOR ARCH PIPES, METRIC 
 

 
 
W = Width of Trench (meters) 
D = Depth from Subgrade to Pipe Invert (meters) 
H = Height of Trench Backfill Limits (meters) = (D – B) 
B = Distance from Pipe Invert to Springline (meters) (See Table) 
L = Length of Trench (meters) 
A = End Area of Pipe above Springline (square meters) (See Table) 
 
Volume (cubic meters) = [(H x W) – A] x L 
 
 

This formula should be used by the designer or field engineer to determine the 
volume of TRENCH BACKFILL that should be paid for when backfilling storm 
sewer trenches utilizing reinforced concrete ARCH PIPE.  Maximum trench 
widths permitted by Article 550.04 of the Standard Specifications are used.
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Volume of Trench Backfill (cu m) Per Lineal Meter 
Of Reinforced Concrete Pipe Arch Storm Sewer 

 
 
 

Equivalent 
Round Size (mm) 

Rise Span 

 
Wall 

Thickness 
(mm) 

End Area 
Above 

Springline 
(sq m) 

 
 

B 
(m) (mm) (inch) (mm) (inch) 

375   (15 in) 279 11.0 457 18.0 57 0.100 0.119 

450   (18 in) 343 13.5 559 22.0 64 0.132 0.152 

525   (21 in) 394 15.5 660 26.0 70 0.180 0.158 

600   (24 in) 457 18.0 724 28.5 76 0.257 0.149 

675   (27 in) 572 22.5 921 36.3 89 0.390 0.195 

750   (30 in) 572 22.5 921 36.3 89 0.390 0.195 

900   (36 in) 676 26.6 1111 43.8 102 0.561 0.216 

1050   (42 in) 795 31.3 1299 51.1 114 0.762 0.256 

1200   (48 in) 914 36.0 1486 58.5 127 0.991 0.296 

1350   (54 in) 1016 40.0 1651 65.0 140 1.214 0.329 

1500   (60 in) 1143 45.0 1854 73.0 152 1.518 0.372 

1650   (66 in) 1372 54.0 2235 88.0 178 2.207 0.433 

1800   (72 in) 1372 54.0 2235 88.0 178 2.207 0.433 

2100   (84 in) 1575 62.0 2591 102.0 203 2.146 0.472 

2250   (90 in) 1829 72.0 2921 115.0 216 3.684 0.604 

2400   (96 in) 1962 77.3 3099 122.0 229 4.280 0.619 

2700   (108 in) 2213 87.1 3505 138.0 254 5.488 0.683 

3000   (120 in) 2461 96.9 3912 154.0 279 6.601 0.796 

3300   (132 in) 2705 106.5 4286 168.8 254 6.777 1.155 

 
EXAMPLE 

Given: Pipe = 750 mm Round size eq.,  rise = 572 mm,  span = 921 mm 

 Average Depth, D = 1.43 m 

 Trench Length = 25.1 m 

 Width, W = 2.01 m 

Find: Cubic Meters of TRENCH BACKFILL 

Solution: From Table:  End Area, A =  0.39 sq. m 

  B =  0.195 m ≈ 0.20 m 

 Pay Height, H =  D – B =  1.43 - 0.20 =  1.23 m 

 Volume = [(H x W) - A] x L = [(1.23)(2.01) - 0.39](25.1) 

 TRENCH BACKFILL VOLUME =  52.3 cu. m3 
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DOCUMENTATION EXAMPLES 
 
 
 

QUANTITY BOOK, PROGRESS AND FINAL DOCUMENTATION 
 
 
 

The following pages of this Section contain  
examples for the Quantity Book and typical  

cross-refrence progress and final documentation.  
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  County CHAMPAIGN 
 
  Section (10-33HB)BDR 
 
  Route FAI 57 
 
  District 05 
  
  Contract Number 70924 
 
  Job Number C-95-031-11 
 
  Project Number  
 
  Year _____________________________________________ 
 
  IF FOUND RETURN TO: 

   
 __________________________________________________________________ 
  
 __________________________________________________________________ 
 
 __________________________________________________________________ 
 
 __________________________________________________________________ 
  
 
 

  Resident Name Sheldon Cooper 
 
  Project Phone (217) 251-XXXX 
 
  Contractor’s Name Murphy Construction 
 
  Contractors Address 604 E Green St 
 
  Contractor City Champaign 
 
  Contractor Phone (217 ) 891-XXXX 

                                                                                                 
 
 
 
                                                                                                 
   

 
 
 
 
 
 
 
 
 

 

Illinois Dept. of Transportation 

13473 IL Hwy 133 

P.O. Box 610 

Paris IL 61944-0610 

2012 

 

  All entries made by Resident unless otherwise noted: ________________________________________        

       Resident Signature 

Leonard Hoftstadter 

Raj Koothrappali 

Howard Wolowitz 
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Diary Entry Example 
  

  

  

  

 Hours Worked:  11.0 
 Weather:  Cloudy, Warm 

 Temp:  75of 
 Controlling Item:  Earth Ex 
 Working Day Charged:  1.0 
  
 Kilian:  Worked from 12p to 7p placing Bit. on shldr at 17th 

 St.  Sawcutting crew worked at Royal Heights Road. 
  
 Baxmeyer:  Worked on Earth Ex and pipe culverts 

  
 Craig:  Finished setting forms on floor slab of box culvert 

  
 Kilian supplied completed Engrs Field Office TY A 

 on this date, begin payment. J. Smith (SFE) visited job 
 site today. Union Pacific RR provided 2 RR flaggers for  
 11 hours.  

 T.C. okay at 7AM and 5PM 
 Baxmeyer:  6 0P - 5 LAB – 1 TMSTR 
 Kilian:  7 LAB – 4 0P – 1 TMSTR 
 Craig (DBE):  2 CAR, 1 LAB 
  

 

30 MAY Wed. 

(Traffic Control) 
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Contract: 70924        Resident:  Jason R. Smith 
County: CHAMPAIGN       Supervisor:  Mike Carnahan
Section: (10-33HB)BDR       Field Office Phone: (217)251-4749 
          Job Number:  C-95-031-11 
Route:  FAI 57        Project:  N/A

District: 05     

Date Thursday, July 12, 2012  Weekly Report Number 7 

Controlling Item Microsilica Overlay

Persons Working 6.00  Hours Worked  8.00 

Weather  7am 61 Cloudy 12p 85 Cloudy 3p 88 Cloudy 

Working Days Charged 0.00  Workable Days 1.00 

Weekly Report Paragraph Oneil removed protective shield and began digging out for Class D patches on the bridge 
ends 

Additional Paragraphs  Traffic Control inspected by Jason Smith at 7am and no problems found 

Contacted Tom Proctor to let him know asphalt could not be vibratory rolled near the 
bridge deck until the 7 day cure time had lapsed.  The patching is not scheduled for 
Tuesday.

Friday, August 17, 2012           Page 1 of 1
Report Name: Diary

State of Illinois
Department of Transportation 

ICORS System
Diary of Resident Engineer
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Q Illinois Department W of Transportation 

Report No: 7 Week Ending: 7/14/2012 

Weekly Report 
of Resident 

%Complete: 

County: CHAMPAIGN 

Section: (10-331-!B)BDR 

Contract Price: $409,252.83 Estimated Completion Date: 

46.00 

8/3/2012 
Route: FA! 57 

District: 05 

Contract No. 70924 
Contractor: Oneil Brothers, a Division of MACC of ILL, INC 

Contract Completion Date: 08/03/2012 Contract Working Days: 0.00 

Time Limit Extended To: Average Number of Persons Working: 7 
Job No. C-95-031-11 

Project: N/A 

Execution 02/29/2012 Start 05/29/2012 

Resident Name: Jason R. Smith 

Total This Week: 

Previous Total: 

Total To Date: 

Reports 
Suspended: 

Reports 
Resumed 

Significant 
Completion: 

8/3/2012 

Working 
Days 

Charged 

Provide summary of Contractor's and Subcontractor's operations each 
Workableday. Compare performance with Progress Schedule. A reason must be 

Days provided when less than a full working day is charged. 

0.00 work. No workable clay clue to rain on the jobsite. 

Oneil wetting the deck and covering in preparation of the microsilica overlay scheduled 
for the following day. 

removed protective shield and began digging out for Class D patches on the bridge 

0.00 1.00 Oneil removed protective shield and began digging out for Class D patches on the bridge 

0.00 

0.00 

0.00 

6.00 

38.00 

44.00 

ends. Also placed the polymer concrete over the bridge joints. 

r 

Will Contractor Complete project on time at present rate of progress? Yes 

If no- Why? 
Have you discussed rate of progress with Contractor this week?: Yes 

If no- Why? 
..... ········~···· ---- -------·------~---

Orig: Regional Engineer 
c.c : Contractor 

Bur. Construction 
Project File 

Printed 8/17/2012 10:19:46 AM 

"''"'"' 9::/?;,,~;,~;:;;h ,;:::;,:~~::~:,::::~:::,;,,, 
reasons must be expressed in writing to the Regional Engineer within 7 days 
after receipt of report. 

BC 239 (Rev 02/06/09) 
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streetc
Typewritten Text



 

 IDOT QUANTITY BOOK 
 
 
 
 
 
 
  County CHAMPAIGN 

  Section (10-33HB)BDR 

  Route FAI 57 

  District 05 

  Contract Number 70924 

  Job Number C-95-031-11 

  Project Number  

  Resident’s Name Sheldon Cooper 

  Field Office Phone (217) 251-XXXX 

  Supervisor Name Amy Farrah Fowler 

  Contractor Name Murphy Construction 

  Contractor Address 604 E Green St 

   Champaign  IL            61820   

  Contractor Phone (217) 891-XXXX 
 
 
 
 
 

If found, please return this to the Resident Engineer or forward it to the District Office 
address below 

   
  ____________________________________________ 
      
 ____________________________________________ 
  
  ____________________________________________ 
 

  ____________________________________________ 
 
 
 

Illinois Dept. of Transportation 

13473 IL Hwy 133 

P.O. Box 610 

Paris IL 61944-0610 
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 IDOT QUANTITY BOOK  

 
 
 
 

  COUNTY 177 DISTRICT 02 
      
  SECTION 20RS-1 & 20BR   

INDEX      
  ROUTE FAP 5   

OF      
  CONTRACT 84776   

SHEETS      
  JOB NO C-92-072-12   
      
  PROJECT STPF-BRF-0005/050/000   

 
 
 
 
 
FASID ITEM NO PAGE DESCRIPTION 
    
Q10C01 20300100 1 CHANNEL EXCAV 
 28100107 2 STONE RIPRAP CL A4 
 28200200 3 FILTER FAB  
 50100100 4 REM EXIST STRUCT 
 50200100 5 STRUCTURE EXCAVATION 
 50300100 6 FLOOR DRAINS 
 50300208 7 CONC ENCASE 
 50300225 8 CONC STRUCT 
 50300255 9 CONC SUP-STR 
 50300260 10 BR DECK GROOVING 
 50300300 11 PROTECTIVE COAT 
 50800205 12 REINF BARS, EPOXY CTD 
 50800515 13 BAR SPLICERS 
 51200700 14 FUR CONC PILES 
 51202305 15 DRIVE CONC PILES 
 51204200 16 TEST PILE CONCRETE 
 51205200 17 TEMP SHT PILING 
 51500100 18 NAME PLATES 
 66700205 19 PERM SURV MKRS T1 
 70106500 20 TEMP BR TRAF SIGNALS 
    
3AAL01 X0322352 21 SEEDING MOBILIZATION 
 X2500200 22 TEMP SEEDING 
 40600645 23 LEV BIN MM, N90 
 40603090 24 HMA BINDER CSE, IL-19.0, N90 
 40603345 25 HMA SURFACE CSE, MIX “D”, N90 
 Z0013798 26 CONSTRUCTION LAYOUT 
 Z0028415 27 GEOTECHNICAL REINF 
 FRC00100 28 CONSTRUCTING TEST STRIP 
 X9200400 29 TRAF CONT & PROT 
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Page   280 
Item   44200156 
PAVT PATCH T2 13 
Fund   33DC01 
Plan Quantity   327.800 
Unit Measure   SQ YD 
Contract Unit Price   64.0000 

 
 

Quantity Sheet 

County   177 
 
Section   20RS-S & 20BR 
 
Route   FAP 5 
 
District   02 
Contract No.   84776 
Job No.   C-92-072-12 
 
Project   STPF-BRF-0005/050/000 

  
Authorizations  Cnty Const Sfty Quantity 

Number Date App’vd Add Deduct Total  177   I000   2A 327.800 
3 7/27/12 35.4       363.2              

                                           
                                           
                                           
                                           
                                           
        
 Station to Station Quantities Placed Evidence of Progress 

Date Location or Description This Date To Date Pay Est Material Inspection Document Source 

7/12/12 STA 69+34 → 84+21 NB 83.2 83.2       Plant Rpt. FB #3, p. 12 

7/13/12 STA 96+13 → 130+01 NB 121.4 204.6       & Tickets FB #3, p. 12 

7/16/12 STA 125+16 → 74+95 SB 95.4 300.0       & Test “  , p. 16 

7/17/12 STA 74+51 → 62+49 SB 63.2 363.2 #3/327.8       “  , p. 24 

                   #4/363.2             

             
FINAL 

                  

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     
Source of documentation 
for final quantity: FB #3, pp. 8-24 for Qtys & Depths 
 

BC 625 (Rev. 4/98) 
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For all tonnage items 
weighed on platform scales: 
Scales checked by 
Dept. Of Agriculture 
Date on decal        
Identification No.        
Scale Location        
      
 

 

 Inspection Reports  
   
 

Date 
Mistic Report No. or 

Source or Manufacturer 
 

Amount 
Total 

to Date 
Transferred to 

Other Code or Remarks 

7/12/12 MI-305, Daily Plant Output 65.4 tons 65.4       

7/13/12  90.2 tons 155.6       

7/16/12       70.4 tons 226.0       

7/17/12       47.1 tons 273.1       

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              

                              
 

F-8



Contract: 76308        Resident:  Brett Schwalb 
County: MADISON       Supervisor:  Ted Nemsky 
Section: 60-(4,5)RS-2       Field Office Phone: (618)288-5071 
          Job Number:  C-98-123-10 
Route:  FAI 270       Project:  N/A 

District: 08     

DQ Number:  41  Date: 09/16/2011  Contractor: Keeley & Sons, Inc 

Pay Item Key:  44200204-Q050J01-119I0002A-A PAVT PATCH T3 17 

Qty Inspected:  24.40 SQ YD     Posted    Paid on Estimate Nbr:       2    Estimate or Final:          Final 

Evidence of Inspection: Plant Report & Tickets and Test in File 

Location:   I-270 WB Driving lane Station 837+55 to 816+50 
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 PCC Paving 
 Daily Record 

 
 
Date September 7, 2012 Contract No. 90632 Mix Design No. 85PCC6427 
 
Pay Item No. and Description 42000400 PCC PAVEMENT 9” 
 
Resident Matt Young Contractor A1 Construction Company  
 

Inspectors  Visitors  Weather Time Temp. Conditions 
       Amber Weiser  Greg Idleman - FE  7:00 AM 70 Sunny, Dry 

Steve Blakeney    Noon 81 Sunny, Dry 
Todd Richardson     3:00 PM 85 Sunny, Dry 
 

Start Sta. End Sta. Distance  Width    Sq. Yds. 
1508+00 1516+00 800.0 ft x 24 ft x 1/9 = 2133.3 
                  x       x 1/9 =       
                  x       x 1/9 =       
                  x       x 1/9 =       
                  x       x 1/9 =       
                  x       x 1/9 =       
 

Contractor’s Paving Equipment Trucks 
Spreader       Non-agitating   Yes       No 
Paver Gomaco GP – 2500 Agitating   Yes       No 

Tining Maching Gomaco T/C - 600 Average Haul Time 20 Min 
Curing Sprayer         
         
         
 
Rebar Lap Detail       Rebar Depth       
 Tie Bar Depth       
 

Daily Yield 

Required Volume 2133.3  (Total sq. yds.) x .75 (Thickness in feet) = 533.3 Cu. Yds. 
3 

Used Volume 61 No. of batches or truck (x) 9 cu. yds/batch or truck = 549.0 Cu. Yds. 

Surplus ( 549 (Used) – 533.3 (Req’d.) ) (x)   100 
= 2.94 % Surplus 

533.3 (Req’d.)  
 

Membrane Curing 
Type Type II Inspection LA - 15 

Required Gallons 
 800 (L) x 24 (W) x 2 (Applic.)  

= 
153.6 Gals. 

250 Sq. ft./gal.  
Used Gallons  3 Barrels  (x)  55 Gals./Barrel = 165.0 Gals. 
 
 
 
 
 
 

 
  BC 2531 (9/01) 
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Tests 

Station % Air Slump Beams/ 
Cylinders 

Conc. 
Temp. 

Air 
Temp. Station % Air Slump Beams/ 

Cylinders 
Conc. 
Temp. 

Air 
Temp. 

1508+00 06.50 2 ¾” 6 76 70                                
1509+00 05.20 2 ½” - - - - - - 78 75                                
1509+85 05.30

 
- - - - - - - - - - - 78 77                                

1510+70 05.70 3” - - - - - -  80 79                                
1511+55 05.90 2 ¾” - - - - - - 80 80                                
1512+40 06.10 3” 4 83 80                                
1513+25 05.90 - - - - -  - - - - - - 83 81                                
1514+15 05.90 3” - - - - - -  84 85                                
1515+50 06.00 2 ½” - - - - - -  84 88                                

 
Remarks 

Formulas for the yield check 
station – station = length 
(length x width x depth) / 27 = cubic yard 
      
      
      
      
      
      
      
      

 
Calculations / Measurements / Misc. 

Yield Checks                                                                                                    Depth Checks 
1) From Sta. 1508+00 - 1510+00          135.0 
Actual = 135.0 cuyd                          133.3 x 100 = 101.3%                             @1508+25      9” – EOP 
Theo.= 133.3 cuyd                                                                                                              9 ¼ “ – Lane Line 
                                                                                                                                          9 ½ “ – EOP(North) 
2) From Sta. 1508+00 – 1512+00         270.0                                                    @1510+75     9 1/8 “ – EOP  
Actual = 270.0 cuyd                         266.7 x 100 = 101.2%                                                  9” – Lane Line  
Theo.= 266.7 cuyd                                                                                                              9 3/8” – EOP (North) 
 
3) From Sta. 1508+00 to 1514+00       423.0                                                     @1513+25      9” – EOP 
Actual = 423.0 cuyd                          400.0 x 100 = 105.8%                                                 9 3/8 “ – Lane Line 
Theo.= 400.00 cuyd                                                                                                            9 ½ “ – EOP (North) 
 
4) From Sta. 1508+00 to 1516+00       549.0                                                     @1515+75      9 ¼ “ – EOP 
Actual = 549.0 cuyd                          533.3 x 100 = 102.9%                                                   9” – Lane Line 
Theo.= 533.3 cuyd                                                                                                                9 ¼” – EOP (North) 
      

 
 

Measured by: AMW Date: 09/07/12 
Calculated by: AMW Date: 09/07/12 
Checked by: DEM Date: 09/10/12 
 
 

  BC 2531 (9/01) 
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 Bituminous Paving 
 Daily Record 

 

Date June 20, 2012  Contract Number 70812 Mix Design No. 86 BIT 1536 
 
Payment Item No. & Description 40603360 Hot-Mix Asphalt Surface, Mix E, N50 
 
Resident John Preston   Contractor Al Construction Company 
 

Inspectors  Visitors  Weather Time Temp. Conditions 
John Dough Bill Smith, F.E.  6:30AM 65° F Sunny 
Robert Fell  2:30PM 90° F Sunny 
     
 

Start Sta. End Sta. Mat Width Mat Thick  Tons Placed Today 920.6 tons 
WB 37+20 115+80 12 ft. 1.5 inch Theo. Tons Today 901.2 tons 
    +/- Tons Today +19.4 tons 
    Daily Yield (%) 102% 
    Cumulative Yield (%)  
 

Contractor’s Paving Equipment 
Paver Barber-Greene SA – 131 Reed Tach         

Mat’l Transfer Device RoadTech Shuttlebuggy 2500     

Breakdown Roller Dynapac CC 42A Reed Tach 2400VPM Amplitude       

Vibratory Roller  Reed Tach       Amplitude       

Pneumatic Roller Ingram     

Finish Roller Gallion V05 2-66 B, Static Mode     

 
Max Vib. 
Roller Speed 

2400 VPM = 240  ft./min 
Max. Paver 
Speed 

240 ft/min x .9 =  24 ft/min 10 impacts/foot 9 passes 
 
Time of Temp. & Speed 8:00 AM 10:00 AM 12 Noon 2:00 PM       
Temp. in Truck 295° 290° 305° 310°       
Temp. Behind Paver 280° 270° 285° 290°       
Paver Speed 23 ft/min 20 ft/min 22 ft/min 23 ft/min       
 

Theo. Truck Dumping Distance 
(2000 lb/ton) (9 sf/sy) (12 ton/truck) 

= 104.6 ft/truck 
(114.7 lb/in/sy) (1.5 in) (12 ft) 

 
Rolling Pattern Daily Total Yield Check (addt’l checks on reverse side) 

4 Passes Required over each  
point therefore 9 Passes for  
Full Mat Width 

Theo: 
 
     = 901.2 tons required 
 
Delivered & placed: 920.6 tons 
 
Yield =            x 100 = 102%     

      BC 2529 (Rev. 6/05) 

(12 ft x 7860 ft) (2.45 x 62.4 x .75) (1.5 in) 
(9 sf/sy)(2000 lb/ton) 

920.6 
901.2 
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Total Running Yield Checks 
Starting Station:        
 
 

Time 

Total 
Tons 
Place

 

 
Check 
Station 

Length 
Placed 

(1) 

Theo. 
Tons 
(2) 

Yield 
% 
(3) 

 
 
Time 

Total 
Tons 

Placed 
 

 
Check 
Station 

Length 
Placed 

(1) 

Theo. 
Tons 
(2) 

Yield 
% 
(3) 

10:00 AM 303.0 63+00 2580 ft. 295.8 102.4%                                    
12 Noon 608.7 89+20 5200 ft. 596.2 102.1%                                    
1:00 PM 766.8 102+70 6550 ft. 751.0 102.1%                                    
                                                                      
                                                                      
                                                                      
                                                                      
(1) Length Placed = Starting Station – Check Station 
(2) Theo. Tons = (Length x Mat Width x Lbs./Sq. Yd. X Mat Thickness) + (9 x 2000) 
(3) Yield % = (Total Tons Placed ÷ Theo. Tons) x 100 

 
Surface Variations 

Tested by: RS Station/Location Station/Location Station/Location 

Check one below:    

 None found today                   

 Found variations & finish roller was able to 
correct variations 

                  

 Found variations that require corrective 
action or deduction. 

                  

 
Short Term Pavt. Mkg. (Item No. 70300100 )  Remarks 

STA. 37+20 to 115+50 
Required: 4 ft. every 40 ft.  
Counted 195 skip dashes 
         at 4 ft. each = 780 ft.  

      
      
      
      
      
      
      
      

 
Calculations / Measurements / Misc. 

      

 
Measured by: JD, RF  Date: 6/20/12 
Calculated by: JD  Date: 6/22/12 
Checked by: RF  Date: 6/22/12 
      BC 2529 (Rev. 6/05) 
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County 

      

Section       

 Route        
  Agreement on Accuracy 
 

District        
 of Plan Quantities Contract No.        
 Job No.        
       
 Project        
       
  

Quantity  Unit  Pay Item Code 
Number 

 
       Acre Tree Removal Acres 20100500 
34,960*  Cu Yd Earth Excavation 20200100 
       Cu Yd Channel Excav 20300100 
       Cu Yd Rock Excav Channel 20300200 
       Cu Yd Furnished Excavation 20400800 
       Cu Yd Gran Embank Spec 20600200 
       Cu Yd Trench Backfill 20800150 
       Sq Yd Compost Furnish & Place 211018   
       Cu Yd Topsoil Excavation & Place 21101505 
       Acre Mowing 25000750 
11.8  Acre Seeding CL 2  25000 200 
       Acre Mulch Method        25100    
       Sq Yd Erosion Control Blanket 25100630 
       Sq Yd Processing Modified Soil 3020     
       Cu Yd Sub Gran Mat A  31100200 
       Sq Yd Sub Gran Mat A        31100    
       Cu Yd Sub Gran Mat B 31101100 
       Sq Yd Sub Gran Mat B        31101    
       Cu Yd Sub Gran Mat C 31102000 
       Sq Yd Sub Gran Mat C        31102    
       Sq Yd Stab Sub-Base 4 31200100 
       Cu Yd Agg Base Cse A 35100200 
       Sq Yd Agg Base Cse A        3510     
       Cu Yd Agg Base Cse B 35101500 
       Sq Yd Agg Base Cse B        3510     
       Sq Yd Proc Soil-Cem BC        35200    
       Sq Yd Hes PCC Bse Cse        3530     
       Sq Yd PCC Bse Cse        35300    
       Sq Yd PCC Bse Cse 16 ½” – 10 ½” 35300800 
       Sq Yd PCC Base Cse W        35400    
       Sq Yd Hes PCC Base Cse W        3540     
       Sq Yd HMA Base Cse        3550     
2,464  Sq Yd HMA BC Wid 10  35600 716 
       Sq Yd HMA BC Wid 8 35600708 
       Sq Yd Base Cse Wid        35650    
       Sq Yd Preparation of Base 35800100 
       Cu Yd Agg Surf Cse A 40200200 
       Sq Yd Agg Surf Cse        40200    
       Sq Yd HMA Pavt FD 4070     
       Sq Yd PCC Pvt        42000    
       Sq Yd Hes PCC Pvt        4200     
       Sq Yd Br Appr Pavt 42001165 
       Sq Yd Pavement Fabric 42001200 
       Sq Yd Protective Coat (pavement) 42001300 
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       Sq Yd Cont Reinf PCC Pvt        42100    
       Sq Yd C R Hes PCC Pvt        42100    
       Sq Yd Pavt Reinforcement        42100    
       Sq Yd Pavement Removal 44000100 
       Sq Yd Driveway Pavement Removal 44000200 
       Cu Yd Aggregate Shlds A 48100200 
       Sq Yd Aggregate Shlds A        4810     
       Sq Yd HMA Shoulders        4820     
       Sq Yd PC Concrete Shoulder        48300    
       Cu Yd Structure Excavation 50200100 
       Cu Yd Class MS Conc 50300220 
       Cu Yd Conc Sup-Str 50300255 
       Cu Yd Seal Coat Conc 50300265 
       Cu Yd Concrete Handrail 50300275 
       Cu Yd Concrete Encasement 50300280 
       Sq Yd Protective Coat (structures) 50300300 
       Sq Ft Prec Conc Br Slab 50400105 
       Sq Ft PP Conc Dk Bm       DP 50400    
       (11", 17", 21", 27", 33") 
       Lin Ft F & E P P Con I-BM          5040     
       (36”, 42”, 48”, 54”) 
       Pound Reinforcement Bars 50800105 
       Pound Reinf Bars, Epoxy CTD 50800205 
       Sq Yd Slope Wall        51100    
       Cu Yd Conc Box Cul 54003000 
       Sq Ft Membrane Waterproof 58000100 

(and the following items, as permitted by the Standard Specifications or contract provisions):  

383.5  Cu Yd  Conc Struct  50300225 
                           
              * Undercut quantity of 5,631 Cu Yd 

shown on plans will be adjusted for 
actual measurements. 

       
                     
                     

                           
                           
                           
                           
                           
 
We hereby agree that when the project is constructed essentially to the lines, grades and dimensions shown on the plans, no 
further measurement will be required for the above items and payment will be made for the quantities shown in the contract 
except that if errors are discovered after work has been started, appropriate adjustments will be made. 
 

When the plans have been altered or when disagreement exists between the Contractor and the Engineer as to the accuracy 
of the plan quantities, either party shall, before any work is started which would affect the measurement, have the right to 
request in writing and thereby cause the quantities involved to be measured as specified. 
 

Contractor 
 

TB Cheez, V. Pres.  General Contractors, Inc.  5/21/12 
Signature and Title  Name of Firm  Date 

 
Department of Transportation  

  
D.E. Bradbury  5/24/12  

Deputy Director Division of Highways, Regional Engineer  Date  
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PLAN QUANTITY CHECK 
 
20200100 EARTH EXCAVATION, PLAN = 34,960 CY 
• SPOT CHECKED EXISTING GRADES.  SEE FB #1 FOR  

X-SECTIONS. 
• PLAN X-SECTIONS VISUALLY COMPARED TO EXISTING GROUND 

⇒ NO SIGN OF RECENT CONSTRUCTION 
• DESIGN END-AREA VOLUME CALCS WERE CHECKED 
NOTE:  UNDERCUT VOLUMES AND LOCATIONS ARE DESIGNATED 

ON THE PLANS AND WILL BE FINAL MEAS. BY BEFORE & AFTER 
X-SECS. 

∴  ACCEPT PLAN QTY. 
 
25000200 SEEDING CL 2, PLAN = 11.8 ACRE 
• STA 1034+20 TO 1108+12 = 7,392 FT., WIDTH = 34 FT. 

• SEEDING AREA = acresx
acresf

ftxft 5.112
/560,43

.34.392,7
=  

• DIFFERENCE = 0.3 ACRE.  ROUGH CALC NOT INCLUDED GROUND 
SLOPE. 

∴  ACCEPT PLAN QTY. 
 
35600716 BIT CONC BC WID 10, PLAN = 2,464 SY 

PLAN WIDTH = 1.5’ 

AREA = 2 x 7,393’ x 1/9 = 2,464 SY         ∴  ACCEPT PLAN QTY. 
 
50300225 CONC STRUCT, PLAN = 383.5 CY 
CALC. QTY = 378.1 CY (SEE CALC FILE #4) 

DIFFERENCE = 5.4 CY @ $425/CY = $2,295           ∴ NOT OK 
 
 
→  CONTRACTOR NOTIFIED BY LETTER ON 9-7-12 
 
 

CALC BY:  BC  9-7-12 
 
 
 

 

EXAMPLE 
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Itemized Material Statement 

 
Date 9/5/2012 
 
County  Jefferson 
 
Section  (14-3, 3-1) RS-2 
 
Route  FAI 57 
 
District  7 
Contract No.  94270 
Job No.  C-97-062-12 
 
Project  IM-57-3(133)94 

 
Item of Material Quantity Unit Cost Amount 

Mast Arms 8 2,640.00 21,120.00 
                        

                        

                        

                        

                        

                        
 
 Freight on Material 702.47 
 
I hereby certify that the above material Total 21,822.47 
has been received and properly stored. 
 Allowed on Est. No.       
 
  Proof of Payment Rec’d       

Resident’s Signature  
AFFIDAVIT 

 
STATE OF ILLINOIS 

ss.  
County of Jefferson  
 

John Smith being first duly sworn, deposes and says that he 
is the duly authorized representative of the Quality Contracting Inc. Company 
and as such has authority to make the following statement: 
 
    I hereby, certify that the material herein mentioned has been received and stored in a manner satisfactory to a 
representative of the Department of Transportation.  Further, that said material is to be used for the purposes of constructing 
the Contract captioned above. 
 
    I further certify that the within statement is true and correct and that the purpose of this affidavit is to obtain payment for 
material in storage. 
 
 John Smith Contractor 
 By  
Subscribed and sworn to before me this 5th day of September , 2012 
 (Notary Seal) Mary Jones 
 Notary Public 
 My commission expires 6/27/14 
 BC 49 (Rev. 5/06) 

Material Allowance Affidavit 

OFFICIAL SEAL” 
MARY JONES 

Notary Public, State of Illinois 
My Commission Expires 06/27/14 
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Page   235 
Item   40603310 
HMA SC “C” N50 
Fund   33DC01 
Plan Quantity   3397.000 
Unit Measure   TON 
Contract Unit Price   77.08 

 
 

Quantity Sheet 

County   177 Stephenson 
 
Section   20RS-1 & 20BR 
 
Route   FAP 5 
 
District   02 
Contract No.   84776 
Job No.   C-92-072-12 
 
Project   STPF-BRF-0005/050/000 

  
Authorizations  Cnty Const Sfty Quantity 

Number Date App’vd Add Deduct Total  177   I000   2A 3397.000 
8 10/13/12 25.0       3,422.0              

                                           
                                           
                                           
                                           
                                           
        
 Station to Station Quantities Placed Evidence of Progress 

Date Location or Description This Date To Date Pay Est Material Inspection Document Source 

 Per Art. 406.13, the Adjusted Plan Quantity is as follows    

 Avg. Bulk Specific Gravity from the approved mix design (little d) = 2.34  

 C=                         =                  = 0.978  

 Adj Plan Qty = 0.978(3,397) = 3,322.3 tons    

       

9/2/12 STA 62+03 → 118+27 NB 865.8 865.8       Daily Plant Rpt. 
&Tickets & Test Tickets 

9/3/12 STA 118+27 → 175+79 NB 885.5 1,751.3       “  “  

9/4/12 STA 175+19 → 119+27 SB 861.0 2,612.3       “   “  

9/5/12 STA 119+29 → 62+03 SB 872.7 3,485.0 #5/3397 “   “  

9/9/12 Deduct for Max Pay -63.0 3,422.0 #6             

             
FINAL 

                  

      
          

      

      
Max. Pay = 3,322.3 tons x 1.03 = 3,422.0 tons → Deduct Pay Qty 

      

      

      

      

      

      
Quan. Placed 3,485.0 – Max. Pay 3,422.0 = Deduct 63.0 

      

      

      

      

      

      
The surface was checked and no variations found.  See FB #3, p. 35. 

      

      

      

      

      

      
 

                              
Source of documentation 
for final quantity: Tickets  
 

IL 494-0424 
BC 625 (Rev. 4/98) 
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For all tonnage items 
weighed on platform scales: 
Scales checked by 
Dept. Of Agriculture 
Date on decal  2012 
Identification No.  074346 
Scale Location  General 
Plant 1, Rock Falls 
 

 

 Inspection Reports  
   
 

Date 
Mistic Report No. or 

Source or Manufacturer 
 

Amount 
Total 

to Date 
Transferred to 

Other Code or Remarks 

9/2/12 MI-305, Daily Bit Plant 865.8 865.8       

9/3/12 Output 887.5 1,753.3       

9/4/12       861.0 2,614.3       

9/5/12       875.5 3,489.8       
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Truck Tare Weights 

 

Date 7-25-2012  County        
 
Contractor Frozen  Section        
 
Scale Location Kinderhook  Route        
 
Material CA-6  District        
 Contract No.        

Job No.        
 
Project        

 
Truck 

or 
License Number 

 
Name on Truck 

 
Tare 

Weight 

 
Driver in Truck? 

19 LUMLEY 20,000   Yes   No 

44 LUMLEY 20,500   Yes   No 

21 LUMLEY 20,800   Yes   No 

22 LUMLEY 21,000   Yes   No 

43 LUMLEY 20,100   Yes   No 

40 LUMLEY 20,000   Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 

                    Yes   No 
 
Note: Tare weights of trucks hauling material to Department of Transportation projects must be established daily when pay 
 quantities are determined by platform scale weights. 
 
Department of Agriculture scale certification information: 
 Date 2012 Certificate No. 35044 
 
 PETE DONNER  Mike Hammley 
 Inspector  Resident 

 
IL 494-0457 BC 1465 (Rev. 9/97) 
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Printed:  9/5/2013 OQCR 2367 (09/14/10) 
 Formerly BC 2367 

 

 
 Independent Truck Weight Check\ 
 Action Report 
 Bituminous 

District  5 
Instructions: At random, select a loaded truck and obtain a loaded weight on an independent scale.  Allow the truck to unload then 

obtain an empty weight.  All information (except * fields) is required.  E-mail your submission to: DOT.ITWC@illinois.gov   
DO NOT SUBMIT FORMS MISSING INFORMATION.   
See Construction Manual and Article 109.01 of the Standard Specifications Book for additional information. 

 
 
Ticket Information 

 
Load Ticket Number 047488  Supplier Name Cross Construction  
 
Loaded Weight (Gross)* 73,260  City Urbana  
 
Empty Weight (Tare)* 28,180  Supplier Code 3916-03  
 
Load Ticket Weight (Net) 45,080  Scale Decal No. 006320  
 
 Decal Date 2013  
 
 
 Independent Scale Information 
 
Loaded Weight (Gross) 73,260  Scale Location Bunge(Dump 2)/Danville  
 
 Scale Decal No. 006151  
 
Empty Weight (Tare) 28,080  Decal Date 2013  
 
 Name of Truck Gilbert  
 
Calculated Net Weight 45,180  Truck: ID: 456   
 
    610 78 45  IL  
    License Plate  State  
 
 
  
Tolerance -.22 %  Contracts 90939         
Ticket Weight – Ind Wt Ck Net Weight / Ind. Wt. Ck. Net Wt. x 100  
 List all contracts using 

material from this 
supplier this week. 

              
Tolerance for bituminous should not exceed 0.50%. 
Tolerance for aggregates should not exceed 0.70%. 

 
              

 
 
 
Calculated By Matt A. Young  Initials MAY Date 08/21/2013  
 Print Name Clearly  
 
Weighs Verified By Matt A. Young  Initials MAY Date 08/21/2013  
 Print Name Clearly  
 
 E-Mail Your Submission to:  DOT.ITWC@illinois.gov 
 
cc:  Contractor 
 Resident 
 District Office 

Hard Copy Submission: 
Illinois Department of Transportation 
Office of Quality Compliance and Review,  
2300 South Dirksen Parkway, Springfield, IL 62764 
 
DO NOT SUBMIT A HARD COPY IF AN ELECTRONIC COPY 
HAS BEEN SUBMITTED. 
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Printed:  9/5/2013  OQCR 2367 (09/14/10) 
 Formerly BC 2367 

 

  
Action Report 

   
   
Date: 08/21/2013  Contract Number: 90939 
   
 

 An Independent Weight Check was performed today and passed.  No further action is required. 
 

 An Independent Weight Check was performed today and failed.  Complete this form within 48 hours and send to the 
 Office of Quality Compliance and Review, Gene.Thomen@illinois.gov and DOT.ITWC@illinois.gov  If you have any 
 questions, please contact Gene Thomen’s (Cell) at 847-846-3132 or (Office) at 217-558-4617.  Thank you in 
 advance for your cooperation. 
 
Weight Check Reviewer: Matt A. Young Phone Number 217-251-0004 
 Print Name Clearly  
   
Supplier: Cross Construction                                 Urbana, IL Phone Number: 217-367-3526 
 Name City  
    
 
 
Report Action Taken to Correct Scale:        

   
Resident Engineer’s Signature:    
    

 
   
Resident Engineer:  Matt A. Young  217-251-0004 
  Print Name Clearly  Phone Number 

   

   

NOTE:  Resident Engineer to receive a copy of Independent Weight Check and Action Report. 
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Printed:  9/5/2013 OQCR 2367 (09/14/10) 
 Formerly BC 2367 

  Print Name Clearly  Phone Number 

   

   

NOTE:  Resident Engineer to receive a copy of Independent Weight Check and Action Report. 
 

 

 

 

 

  
Action Report 

 

If the truck is out of tolerance the contractor may request the empty truck to be taken to another independent scale to verify 
the empty weight. 
 
If the contractor requests a check on the independent scale, please fill out the information below. 
 

   
  2nd INDEPENDENT SCALE INFORMATION  
   
  Scale Location         
   
  Scale Decal No.         
   
  Decal Date         
   
  Name of Truck         
   
  Truck:  ID         
   
  Empty Weight of Truck         
   
  Remarks:         
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Ticket Tape Example, Aggregate Base Course, Type A (English) 
     
     
8-7-12     
35100100    
AGG BASE CSE A  
STA 1+20 0. C   

to 19+00     

 24,300. +   

contract 90002 23,700. +   
 22,300. +   
 24,700. +   
 23,500. +   
 22,900. +   
 25,500. +   
 23,700. +   
 23,800. +  

  22,800. + 

C
al

c 
by

:  
JW

S 
8-

7-
12

 
C

he
ck

 b
y:

  R
H 

8-
8-

12
 24,000. + 

23,100. + 
23,600. + 
24,100. + 
23,800. + 
24,300. + 
23,400. + 
24,300. + 
22,800. + 
25,600. + 
23,200. + 

 24,000. + 
 23,900. + 
 547,300 * 
 LBS  
   
 547,300. ÷ 
 2,000 = 

273.65 * 
 tons  
Actual 
Moisture 

= 220.9 – 206.1 = 
206.1 

 
= 0.072 

  

Pay Wt. = 273.65 x 1.06 
1.072 

  

 = 270.6 TONS   
     

 
 

This is an example of the documentation 
requirement for granular pay items paid on a 
tonnage basis. 
 
This adding machine tape is to be securely bound 
around the truck tickets for each pay item for each 
day. 

NOTE:   Refer to Small Quantities provision in 
Section A of doc guide. No moisture correction 
required if less than 500 tons per day, however 
IDOT reserves right to perform moisture correction 
on any amounts delivered.  
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CALC BY:  jws  11-8-12 50300225 
CHECK BY:  MLC  11/8/12   CONCRETE STRUCTURES 
 1. 

 
 
 
2. 
 
 
 
3. 
 
 
4. 
 
5. 

8.5’ x 2.25’ x 18.33’ x 1/27 (no 
deduction for steel H-pile) 
 
 
 
 
 
 
 
 
 
12.00’ x 5.50’ x 2.50’ x 1/27 
 
16.00’ x 0.11’ x 2.17’ x 1/27 
 

Total Conc. Pier 2 

= 12.98 
 
 
 

= 21.06 
 
 
 

= 5.93 
 
 

= 6.11 
 

= 0.14 
 

46.2 
cu yd 

50800105 
REINFORCEMENT BARS 
 
Bar Size No. Length 

Ea. 
#5 #6 #9 #11 

        
h9 5 4 27’ – 9” 111.0    
h10 5 4 23’ – 0” 92.0    
h11 5 36 11’ – 9” 423.0    
n 5 36 4’ – 10” 174.0    
p1 11 10 27’ – 9”    277.5’ 
p2 5 8 9’ – 3” 74.0    
s1 5 56 6’ – 8” 373.3    
s2 5 36 8’ – 8” 312.0    
s3 5 18 9’ – 8” 174.0    
t1 9 22 8’ – 3”   181.5’  
u1 6 6 10’ – 3”  61.5’   
v7 5 36 20’ – 6” 738.0    
w1 5 8 18’ – 0” 144.0    

Total Length Each Size 2615.3’ 61.5’ 181.5’ 277.5’ 
  x lbs./ft. 1.043 1.502 3.400 5.313 
  Total lbs. each size 2727.8 92.4 617.1 1474.4 

Total lbs. rebar pier #2 = 4912 lbs. 

12.0 + 16.0 
2 

x 16.25 ’ x 2.5 ’ x 
1 
27 

2    
1 
27 

2.5 + 5.5 
2 

(         ) 
 

x 8.00’ x 2.5’ x    

F-47



 
 

SUMMARY OF FIELD COMPUTATIONS County 

 Section 

50300225 CONC STRUCT Route 

50300255 CONC SUP-STR District 

50800105 REINFORCEMENT BARS Contract No. 

50800205 REINF BARS, EPOXY CTD. Job No. 

 Project No. 
LOCATION CALCULATED 

BY 

CHECKED 

BY 

PLAN QTY. CALC. QTY. PAY 

QTY. 

CONCRETE SUPERSTRUCTURES  

DECK JCS 

8-23-12 
BDL 

9-1-12 
257.4 CY 259.8 CY 259.8 CY 

PARAPETS JCS 

8-23-12 

PLAN 

CHECKS 23.0 23.2 23.2 

  TOTAL 280.4 CY  283.0 CY 

   ADD 2.0 CY AUTH #2 

                

CONCRETE STRUCTURES 

2 ABUTMENTS BDL 

8-23-12 

PLAN CHECKS 77.8 CY 77.5 CY 77.5 CY 

PIERS 1 & 3 BDL 

8-23-12 

PLAN CHECKS 136.4 136.4 136.4 

PIER 2 BDL 

8-24-12 

JCS 

8-24-12 
79.0 74.0 74.0 

  TOTAL 293.2 CY  287.9 CY 

   
DEDUCT  5.3 CY AUTH. #2 

REINFORCEMENT BARS, EPOXY COATED 

DECK BDL 

8-24-12 

jcs 

8-24-12 
52,910 LB 52,804 52,804 LB 

PARAPETS jcs 

8-23-12 
PLAN CHECKS 1,840 1,844 1,844 

  TOTAL 54,750 LB  54,648 LB 

   
DEDUCT  102 LBS  AUTH. #2 

REINFORCEMENT BARS 

2 ABUTMENTS JCS 

8-30-12 
PLAN CHECKS 5,760 LB 5,756 LB 5,756 LB 

PIERS 1 & 3 BDL 

9-1-12 
PLAN CHECKS 8,690 8,691 8,691 

PIER 2 BDL 

8-30-12 

PWR 

8/30/12 6,030 5,912 5,912 

  TOTAL 20,480 LB  20,359 LB 

   
DEDUCT  121 LBS  AUTH. #2 

2.6 
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Page   16 
Item   70100800 
TRAF CONT PROT 701401 
Fund   07E0A01 
Plan Quantity   1.000 
Unit Measure   L SUM 
Contract Unit Price   28000.00 

 
 

Quantity Sheet 

County   117 
 
Section   59-1, 2(I-2); 68-1, 2(I-2) 
 
Route   FAI 55 
 
District   06 
Contract No.   72B21 
Job No.   C-96-023-12 
 
Project         

 
Authorizations  Cnty Const Sfty Quantity 

Number Date App’vd Add Deduct Total  117 I000 2A 1.000 
                                           
                                           
                                           
                                           
                                           
                                           
 
 Station to Station Quantities Placed Evidence of Progress 

Date Location or Description This Date To Date Pay Est Material Inspection Document Source 

      From Progress Schedule Total 
            N/A - - - - -  

      Est. Months of Use = 9                         

                                     

3/22/12 Initial Setup 0.25 0.25 
                  

4/3/12 0.5 MO/9 MO. X 65% 0.04 0.29 #1 
            

4/27/12 1 MO/9MO x 65% 0.07 0.36 #2 
            

5/29/12 “ 0.07 0.43 #3 
            

6/25/12 “ 0.07 0.50 #4 
            

7/24/12 “ 0.07 0.57 #5 
            

8/29/12 “ 0.07 0.64 #6 
            

9/20/12 “ 0.07 0.71 #7 *Note:  The Total Value Of 
Work Items Covered By This 
Traffic Control Item Increased 
By 10%.  See Calc. On Opposite 
Page. 

 

10/25/12 “ 0.07 0.78 #8 

11/27/12 TRAF CONT. 
REMOVED 

0.22 1.0 #9 

             
FINAL 

                  

                                     

                                     
Source of documentation 
for final quantity: - - - - - - 

Page 1 of 2  BC 625 (Rev. 4/98) 
 

F-51



XX
X0

31
00

  T
.C

. P
RI

CE
 A

DJ
U

ST
M

EN
T

U
N

IT
U

N
IT

 
PR

IC
E

SQ
 .Y

D.
$1

85
.0

0
SQ

 .Y
D.

$1
60

.0
0

SQ
 .Y

D.
$1

55
.0

0
SQ

 .Y
D.

SQ
 .Y

D.
$1

90
.0

0
SQ

 .Y
D.

$6
0.

00
FT

.
$1

.0
0

DO
LL

A
R

$1
.0

0
SQ

 .Y
D.

$1
90

.0
0

EA
CH

$1
5.

00

  

PG
. 4

 

 

CL
A

 P
A

TC
H

 T
2 

12
 

   
   

   
   

  
 

 
 

          
 

PL
A

N
  

Q
TY

 
 

 
 

          
 

FI
N

A
L 

Q
TY

 
   

   
   

   
 

 
 

 
 

          
 

FI
N

A
L 

CO
ST

 
   

   
   

   
 

 
 

 
 

          
 

PL
A

N
 

CO
ST

 
   

   
   

   
 

 
 

 
 

          
 

DE
SC

RI
PT

IO
N

 
   

   
   

   
  

 
 

 
          

 

CL
A

 P
A

TC
H

 T
3 

12
 

   
   

   
   

  
 

 
 

          
 TI

E 
BA

RS
 

   
   

   
   

  
 

 
 

          
 CL

A
 P

A
TC

H
 T

4 
12

 
   

   
   

   
  

 
 

 
          

 CL
A

 P
A

TC
H

 T
2 

14
 

   
   

   
   

  
 

 
 

          
 CL

A
 P

A
TC

H
 T

3 
14

 
   

   
   

   
  

 
 

 
          

 PA
TC

H
 R

EI
N

F.
 

   
   

   
   

  
 

 
 

          
 

SA
W

 C
U

TS
 

   
   

   
   

  
 

 
 

          
 SU
BG

RA
DE

 R
EP

A
IR

 
   

   
   

   
  

 
 

 
          

 CL
A

 P
A

TC
H

 T
2 

13
 

   
   

   
   

  
 

 
 

          
 

15
5 48
 

31
 

 
   

   
   

   
 

 
 

 
 

          
 

15
9 16

 
42

0 
 

   
   

   
   

 
 

 
 

 
          

 30
59

 0 
 

   
   

   
   

 
 

 
 

 
          

 

11
 

12
 

 
   

   
   

   
 

 
 

 
 

          
 

$2
8,

67
5.

00
 

$7
,6

80
.0

0 
$4

,8
05

.0
0 

 
   

   
   

   
 

 
 

 
 

          
 $3

1,8
00

.0
0 

$3
,0

40
.0

0 
$2

5,
20

0.
00

 
 

   
   

   
   

 
 

 
 

 
          

 

$3
,0

59
.0

0 
$0

.0
0 

 
   

   
   

   
 

 
 

 
 

          
 

$2
,0

90
00

 
$1

80
.0

0 
 

   
   

   
   

 
 

 
 

 
          

 

$3
1,3

76
.0

0 
$9

,5
20

.0
0 

$4
,6

81
.0

0 
 

   
   

   
   

 
 

 
 

 
          

 $3
8,

62
0.

00
 

$0
.0

0 
$2

7,
54

6.
00

   
   

   
   

 
 

 
 

 
          

 

$3
,2

41
.4

0 
$8

52
.0

5 
 

   
   

   
   

 
 

 
 

 
          

 

$2
,0

14
.0

0 
$1

50
.0

0 
 

   
   

   
   

 
 

 
 

 
          

 

FO
R 

ST
D.

 7
01

40
1 

   
   

   
   

  
 

 
 

          
 

TO
TA

L 
   

   
   

   
  

 
 

 
          

 

$1
06

,5
29

.0
0 

   
   

   
   

 
 

 
 

 
          

 

$1
18

,0
00

.4
5 

   
   

   
   

 
 

 
 

          
 

16
9.

6 
59

.5
 

30
.2

 
 

   
   

   
   

 
 

 
 

 
          

 19
3.

1 
0.

0 
45

9.
1 

 
   

   
   

   
 

 
 

 
 

          
 32

41
.4

 
85

2.
05

 
 

   
   

   
   

 
 

 
 

 
          

 10
.6

 
10

.0
 

 
   

   
   

   
 

 
 

 
 

          
 

(F
IN

A
L 

CO
ST

 -
 P

LA
N

 C
O

ST
) =

 (1
18

,0
00

.4
5 

- 
10

6,
52

9.
00

) 
   

   
   

   
   

  P
LA

N
 C

O
ST

   
   

   
   

   
   

   
   

   
 10

6,
52

9.
00

 
          

 

 =
 10

.7
68

% 
   

   
   

   
  >

 10
% 

   
   

   
   

  
 

 
 

          
 

P 
= 

28
,0

00
  (

BI
D 

U
N

IT
 P

RI
CE

 F
O

R 
ST

D.
 7

01
40

1)
 

X 
= 

(1
18

,0
00

.4
5 

- 
10

6,
52

9.
00

)  
 

   
   

   
   

   
   

   
10

6,
52

9 
   

  
 

 
 

          
 

TH
ER

EF
O

RE
 -

 A
DJ

U
ST

M
EN

T 
N

EE
DE

D 
   

   
   

   
  

 
 

 
          

 

$2
00

.0
0 

 
   

   
   

   
 

 
 

 
 

          
 

A
DJ

. U
N

IT
 P

RI
CE

 =
 0

.2
5P

 +
 0

.7
5P

[1
 +

 (X
 -

 0
.1)

] 
   

   
   

   
   

   
   

   
   

   
 =

 2
8,

16
1.3

6 
   

  A
DJ

U
ST

M
EN

T 
= 

$2
8,

16
1.3

6 
- 

$2
8,

00
0 

= 
$1

61
.3

6 
   

   
   

  
 

 
 

 
    

 M
ea

su
re

d 
B

y:
   

   
C

al
cu

la
te

d 
B

y:
   

 M
D 

   
  6

/2
6/

12
 

C
he

ck
ed

 B
y:

   
   

 V
M

C 
  6

/2
6/

12
 

 

PA
Y 

XX
X0

31
00

 =
 $1

61
.3

6 
   

   
   

   
  

 
 

 
    

F-52



 
Page   27 
Item   xxx03100 
Traf Cont Price Adj 
Fund   07E0A01 
Plan Quantity   0 
Unit Measure   L SUM 
Contract Unit Price   161.36 

 
 

Quantity Sheet 

County   117 
 
Section   59-1, 2(I-2); 68-1, 2(I-2) 
 
Route   FAI 55 
 
District   06 
Contract No.   72B21 
Job No.   C-96-023-12 
 
Project    

 
Authorizations  Cnty Const Sfty Quantity 

Number Date App’vd Add Deduct Total  117 I000 2A 0.000 
16 12/19/12 1.0       1.0 

 
             

                                           
                                           
                                           
                                           
                                           
 
 Station to Station Quantities Placed Evidence of Progress 

Date Location or Description This Date To Date Pay Est Material Inspection Document Source 

12/12/12 Price Adjustment 1.0 1.0       N/A See calc file 

      Of 70100800 Traf.  
      

FINAL                   

      Cont. & Protection                                

      Std 701401                               

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     

                                     
Source of documentation 
for final quantity:        See spreadsheet in calc file 
Page 1 of 2  BC 625 (Rev. 4/98)
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February 27, 2012 

 

County 
Section 
Route 
Contract No. 
 

Don Doe, Superintendent 
ACME Construction 
1200 North Easy Street 
Anyplace, IL 
 

Dear Mr. Doe: 

As specified in Article 512.16 of the Standard Specifications for Road and Bridge 
Construction, you are hereby being provided this itemized list of authorized lengths of 
metal pile shells to furnish for the structure for the above route and section.  

It has been determined from the test piles driven on February 20, 2012 that the 
following lengths should be furnished: 

E Abut 23 pile @ 24’ = 552 lin. ft. 

Pier 1 32 pile @ 30’ = 960 lin. ft. 

W Abut 23 pile @ 36’ = 828 lin. ft. 

 

Very Truly Yours, 

 

 

John Smith 
District Engineer 

Note: 
Final documentation for 
FURNISHING PILES consists of a 
copy of the itemized list which was 
given to the Contractor and field 
measurements of the delivered 
piling. 
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Test Pile Driving Record 

Structure Number 016-2861 Date Driving Started 6/21/2012 Date Completed 6/22/2012 Sheet 1 of 1   
Abutment/Pier No. East Abut. (Stage 1) Calculated by RMW Route FAP 343 
Pile Type & Size Metal Shell 12" dia w/.179" walls Checked by WMK Section 70D-Y-B-R & 70HB-R-1 
Nominal Required Bearing 372 kips Estimated Plan Length 69 ft. County COOK 
Pile Cutoff Elevation 873.77 ft. Authorized Furnished Length 78 ft. Contract 62897 
Ground Surface Elev. At Pile While Driving 840.23 ft.* Closest Boring(s) B-1 & sb-5 Driven Bearing Verification Gates 
Hammer Make & Model Delmag D30-32 Hammer Cushion Material & Thickness Conbest , 2" thick 
Max. Operating Energy 55,898 ft.-lbs. Min. Operating  Energy 25,383 ft.-lbs. Pile Helmet Weight 4250 lbs. 

 Tip 
Elevation 

(Feet) 

Distance 
Below 
Cut Off 

Blows 
Per 

(Inch) 

Hammer 
Energy 

Developed 

Nominal 
Driven 
Bearing 

 Tip 
Elevation 

(Feet) 

Distance 
Below 
Cut Off 

Blows 
Per 

(Inch) 

Hammer 
Energy 

Developed 

Nominal 
Driven 

Bearing 
840.23 31.54                   811.23 61.54 1.1 36400 248 
839.23 32.54                   810.23 62.54 1.1 34125 237 
838.23 33.54                   809.23 63.54 1.0 31850 212 
837.23 34.54                   808.23 64.54 0.9 36400 219 
836.23 35.54                   807.23 65.54 1.1 36400 248 
835.23 36.54                   806.23 66.54 1.2 40650 282 
834.23 37.54 <0.5 <25383       805.23 67.54 1.1 38675 258 
833.23 38.54 <0.5 <25383       804.23 68.54 1.3 40950 294 
832.23 39.54 <0.5 <25383       803.23 69.54 1.3 40950 294 
831.23 40.54 <0.5 <25383       802.23 70.54 1.3 47775 326 
830.23 41.54 <0.5 <25383       801.23 71.54 1.5 45500 339 
829.23 42.54 <0.5 <25383       800.23 72.54 2.5 45500 422 
828.23 43.54 <0.5 <25383       799.23 73.54 2.2 47775 413 
827.23 44.54 <0.5 <25383       798.23 75.54 2.5 43225 409 
826.23 45.54 0.5 27300 102 797.23 76.54 2.5 43225 409 
825.23 46.54 0.5 27300 102 796.23 77.54 2.5 45500 422 
824.23 47.54 0.5 31850 118                               
823.23 48.54 0.7 27300 144                               
822.23 49.54 0.7 27300 144                               
821.23 50.54 0.7 27300 144                               
820.23 51.54 0.6 27300 125                               
819.23 52.54 0.6 31850 143                               
818.23 53.54 0.8 29575 172                               
817.23 55.54 1 29575 201                               
816.23 56.54 1 27300 189                               
815.23 57.54 0.5 31850 118                               
814.23 58.54 0.5 31850 118                               
813.23 59.54 0.5 34125 126                               
812.23 60.54 0.8 34125 192                               

Driving Observations and Comments:   Hammer would not fire until 835.23, Could not Read Energy until elevation 825.23 
 
*reflects being driven from bottom of plan specified precored hole elevation 
 
 min. test pile driven bearing = 372kips X 1.10 = 409 kips 
 
First consistant Bearing around 73 ft  ---- order ~ 78ft. since boring st-5 shows stiffer soil at deeper elevation.  
  

cc: Bureau of Bridges and Structures  
  

Printed 8/15/13 BBS 757 (Rev. 01/21/10) 
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Production Pile Driving Data 

Structure Number 016-2861 Date Driving Started 10/19/2012 Date Completed 10/22/2012 Sheet 1 of 1 
Abutment/Pier No. East Abut. (Stage 1) Calculated by RMW Route FAP 343 
Pile Type & Size Metal Shell 12" dia w/.179" walls Checked by WMK Section 70D-Y-B-R & 70HB-R-1 
Nominal Required Bearing 372 kips Estimated Plan Length 69 ft. County COOK 
Pile Cutoff Elevation 873.77 ft. Authorized Furnished Length 78 ft. Contract 62897 
Ground Surface Elev. At Pile While Driving 840.23 ft.* Closest Boring(s) B-1 & sb-5 Driven Bearing Verification Gates 
Hammer Make & Model Delmag D30-32 Hammer Cushion Material & Thickness Conbest , 2" thick 
Max. Operating Energy 55,898 ft.-lbs. Min. Operating  Energy 25,383 ft.-lbs. Pile Helmet Weight 4250 lbs. 
 As driven pile layout sketch with piles numbered, north arrow included, and any significant deviations from plan locations noted  
 

Indicate (B) at battered piles and (T) at test piles 
 
Pile 
No. 

 

Delivered 
Length 
(Feet) 

Added 
Splice 
Length 

Final 
Cutoff 
Length 

Paid 
Driven 
Length 

Paid 
Furnished 

Length 

Blows 
Per 

(Inch) 

Hammer 
Energy 

Developed 

Nominal 
Driven 
Bearing 

Driving Observations & Comments 

1 81.8 0 3 78.8 78.8 2 43225 373 82 ft piles delivered as two 41 ft. sections 
2 81.8 0 10.5 71.3 78 2.5 38675 381       

3B 82 0 5 77 78 3 34125 378       
4 82 0 4 78 78 2 43225 373 Bend in Pile 4 occurred 10' prior to bearing, 

5B 82 0 5 80 80 2.4 38675 375            cut out bend and re-splied pile per BBS 
6T ----- ----- ------ ---- ------ 2.5 45500 422 Test pile driven on 6/22/07 
7B 82.1 0 6 76.1 78 3.1 36400 398       
8 82.1 0 6 76.1 78 3.5 36400 416       

9B 82.2 0 5 77.2 78 4 36400 435       
10 78 0 1 76.6 78 2.5 38675 381 78 ft. long piles were composed of 20+38+20 

11B 78.1 0 1.5 76.1 78 2 43225 373       
12 78.1 0 2 76.1 78 2.4 38675 375       

13B 78.1 10.5** 6 82.6 78 3 34125 378       
14 78.2 5** 1.5 81.7 78 2.5 38675 381  Pile hit something at 12' below precore and    

15B 78 10 5.8 82.2 88 3.5 34125 399       moved out of 6" tolerence (ok per BBS)   
16 78.1 10 5.8 82.2 88 3 36400 393       

17B 78.1 10 5.9 82.1 88 3.1 34125 382       
18 78.1 10 5.2 82.9 88 3.4 31850 378       

                                                           
                                                           
                                                           
                                                           
                                                     *elevation reflects +/- 30ft. precore specified 
                                                     **Not paid as furnished since obtained from Cut 
                                                                 off sections from piles 2 and 3B 
cc: Bureau of Bridges and Structures  

  
 BBS 2184 (Rev. 01/21/10) 
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 2 
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6T  8 10 12 
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8” from 
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contract  97311      

     

     
     
     
     
 0. C   
     
 13.00 -   
 10.71 =  

 

 

2.29 * 
  
  
  

0. C 
  

2.29 x 
2000 = 

4580.0 * 
  
  

0. C 
   
   
 4580.0 ÷ 
 8.328 ÷ 
 0.943 = 
 583 * 

 gallons  

     
 Pay 583 Gallons 

  
   

     
     
     

     

     

     

     

This is an example of the documentation requirement for 
bituminous materials prime coat items paid on a gallon 
basis. 
 
This adding machine tape is to be securely bound 
around the truck ticket(s) for each pay item for each day.  

9-5-07 
40600100 
BIT MATLS (PRIME COAT) 
STA 1 + 20 
to 23 + 06 
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