
 
Subject: CONSTRUCTION MEMORANDUM NO. 15-4 
Contract Changes     
Articles 104.02 and 109.04 Effective:  April 1, 2015  
 Expires:  Indefinitely 
 

This memorandum supersedes Construction Memorandum No. 14-4 dated April 8, 
2014. 

This memorandum provides the procedures by which highway construction contract 
changes will be administered, as well as the circumstances under which such changes 
will be permitted.  These procedures are designed to ensure compliance with the letter 
and spirit of all applicable laws, to foster proper administration of the provisions of all 
Department-let highway construction contracts in accordance with accepted legal 
principles, and to avoid disputes that can arise when it is necessary to modify the terms 
of a highway construction contract.  These procedures apply to all contracts that are let 
by the Department of Transportation.  It should be noted, that for the purpose of this 
memorandum, the term “changes” includes change orders and adjustments.  

A contract change is one of the most important aspects of contract administration.  By 
definition, it alters the contract work from that awarded under the competitive bidding 
process and, therefore, requires clear explanation and careful consideration.  The 
signature of the Regional Engineer on such an order (BC 22), Authorization of Contract 
Changes signifies complete review of and support for the change proposed. 

The applicable state laws are the Illinois Procurement Code (30 ILCS 500), the State 
Finance Act (30 ILCS 105/9.02) and the Criminal Code (720 ILCS 5/33E).  The 
Secretary of Transportation and the Director of Highways have directed further changes 
in procedure both to bring the Department into conformance with the laws and to better 
enable the Department to administer contract changes (Departmental Order 2-2, 
Signature Authority). 

Basic Requirements 

• All contract changes must be germane to the original contract.   

• On a limited basis, Small Purchases may be approved by the Central Bureau of 
Construction and paid for under an existing contract. 

• All extra work must be approved and directed in writing before the work begins.  
The method of payment should be determined prior to beginning any extra work.   

  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=532&ChapterID=7
http://www.ilga.gov/legislation/ilcs/ilcs2.asp?ChapterID=7
http://www.ilga.gov/legislation/ilcs/ilcs2.asp?ChapterID=7
http://www.ilga.gov/legislation/ilcs/ilcs2.asp?ChapterID=53
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• The written approval of a contract change and the written directive to the 
contractor may or may not be the same document.  The approval or the directive 
can be in the form of a Resident's memo, form BC 2256, Prior Approval, form 
BC 22, Authorization of Contract Changes, or other written instrument, as 
appropriate. 

• The contract change must be approved by a person who has direct or delegated 
authority to approve the type, scope or value of the work involved in the change. 

• The written approval for a contract change must include a determination that the 
work is germane to the contract, and the reasons for this germaneness 
determination.  Ordinarily, emergency contracts are procured as outlined at 
https://insideidot.portal.illinois.gov/SiteDirectory/CPO/Procurement%20Processes/
Emergency%20Process.pdf however, in case of an immediate hazard to public 
safety, the Resident is granted limited authority to initiate work if immediate action 
is necessary. 

• Contract changes for individual extra work efforts greater than $30,000 must be 
published in the Transportation Bulletin on the Internet.  An extra work effort is 
comprised of all the work, paid under one or more new or existing pay items, 
necessary to accomplish the goal of the extra work.  To the extent practical, the 
districts are asked to submit a separate BC 22 for each extra work effort that 
requires publication.  The Central Bureau of Construction will not try to dissect the 
items on the BC 22.  Instead, the relevant information treated as a whole, will be 
published. 

• Contract changes for individual extra work efforts greater than $30,000 must also 
be reviewed by the Procurement Policy Board (PPB).  The BC 24 is to be 
submitted to the Central Bureau of Construction to provide the information in the 
format agreed to by the PPB.  Certain changes require the waiver prior to 
beginning the work. 

• The delegated authority to approve contract changes is in relation to the entire 
work effort involved in the change.  A work effort may involve payment under 
several different pay items.  The delegated authority levels are for the net value of 
a work effort, including both additions and deductions to the various pay item 
quantities involved in the changed work effort. 

• Residents will assign a two-digit code number to each authorization line item, to 
categorize the type of change involved in the line item.  This requirement applies 
primarily to State projects.  For Local Agency projects, there is a single category 
code (33) that is to be used for all contract changes. 

Change Order - Contract Adjustment 
44 Administrative Code Part 6 provides the following definitions: 
 
Change Order – A formal, written directive issued to a contractor or an agreement that 
amends a contract in order to address contingencies affecting the performance and 
completion of the contract, including but not limited to such matters as extra work,  

  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
https://insideidot.portal.illinois.gov/SiteDirectory/CPO/Procurement%20Processes/Emergency%20Process.pdf
https://insideidot.portal.illinois.gov/SiteDirectory/CPO/Procurement%20Processes/Emergency%20Process.pdf
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2024.docx
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design changes or alterations to plans, or special provisions or specifications for which 
no provision is included in the original contract. 
 
Contract Adjustment – A written price adjustment that adds to or deducts from a 
contract in accordance with provisions included in the original contract, including 
but not limited to increases or decreases in quantities, incentives, changed conditions 
and the addition of missing pay items called for in the contract. 
 
In the past, the terms change order and authorization have been used interchangeably.  
To help administer contract changes, the term change order will be used to refer only to 
such contract changes which modify the work called for in the contract.  The term 
authorization is used more generically to refer to all the contract changes and 
adjustments submitted on a BC 22.  See the Procurement Policy Board section for 
further discussion on Change Orders and Contract Adjustments. 

Major and Minor Changes 
It is the policy of the Department to require the approval of the Central Bureau of 
Construction prior to a commitment for all major changes in the plans or contract 
provisions.  The prior approval of the Federal Highway Administration is required for all 
Major Changes on full oversight (non-exempt) projects.    

A. Major is considered to apply to any contract change that: 

1. Revises the alignment or typical section of the mainline roadway, ramps, 
frontage roads or crossing areas. 

2. Revises the access control (either temporary or permanent). 

3. Accelerates work on the project involving payment for premium time or loss 
of productivity, or involving other forms of acceleration (e.g. winter protection 
of concrete), greater than $20,000 per contract. 

4. Revises the staging of construction or the traffic control plan and reduces 
the number of lanes open to traffic or otherwise impacts traffic flow or traffic 
patterns. 

5. Changes the limits of the project or adds omitted work. 

6. Impacts a protected environmental resource or modifies an environmental 
commitment such that follow-up coordination is required with the affected 
entities.  

7. An extra work effort at contract unit prices, agreed unit prices or force 
account methods that equals or exceeds a total cost of $250,000.  On 
FHWA full-oversight (non-exempt) projects, the FHWA must grant prior 
approval for extra work efforts exceeding $250,000.   

8. Contract Claims filed in accordance with Article 109.09.  (See Construction 
Memorandum 71 – Guidelines for Review of Contract Claims) 

  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/Doing-Business/Memorandums-&-Letters/Highways/Construction/Construction-Manual-Memos/Construction%20memorandum_71.pdf
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9. Changes the Method of Measurement or Basis of Payment for an item of 
work. 

B. Minor is considered to apply to any contract change that is: 

1. An adjustment in unit prices, less than $250,000, specifically required by the 
Standard Specifications or a Special Provision (a traffic control price 
adjustment is one example). 

2. An extra work effort that is to be accomplished at contract unit prices, 
agreed unit prices, force account or a combination thereof that does not 
classify as Major under items A.1 through A.6 and will not exceed a total 
cost of $250,000.  The $250,000 limitation applies to the individual added 
extra work effort rather than the total additions of the authorization, which 
might include other added extra work efforts or adjustments.  

3. A contract change that adjusts contract quantities to final as-built quantities. 

4. Acceleration of work on the project costing $20,000 or less per contract. 

Approval Procedures 
The Criminal Code and the Illinois Procurement Code both include provisions that 
require documentation of prior approval, depending on the nature and value of the 
change and the value of the original contract.  The State Finance Act contains 
additional approval requirements governing higher value changes. 

These provisions have created a complex web affecting the addition of work to a 
contract and the payment for that work.  From the perspective of the contractor, proper 
and timely approval facilitates lawful and timely payment. 

Therefore, in order to assure compliance with Illinois and Federal law, the Department's 
Determination to protect the public interest, and the expeditious prosecution of the 
work, the following requirements are established to be followed in approving all contract 
changes (see also Departmental Order 2-2): 

1. All extra work must be approved in writing and a copy provided to the contractor 
before the work is begun.  The written approval must include the signature of the 
person who approved the change, and that person must have direct or delegated 
authority to approve such a change.  The written approval must also include a 
description and reason for the change, a statement that the change is germane 
and a description of why the change is germane (unless an Emergency Purchase 
Affidavit is filed). 

2. The Resident is directly authorized to verbally or by action (i.e. layout) approve 
and direct additional quantities to contract pay items, when the quantities can be 
considered balancing.  The Resident is not directly authorized to approve 
additional quantities if there is a significant discrepancy in the plan quantities, or 
the amount is greater than $20,000. 

When verbal approval is given for balancing quantity adjustments, the Resident 
should submit these quantities on form BC 22, Authorization of Contract Changes, 

http://www.ilga.gov/legislation/ilcs/ilcs2.asp?ChapterID=53
http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=532&ChapterID=7
http://www.ilga.gov/legislation/ilcs/ilcs2.asp?ChapterID=7
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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in a timely basis as needed to ensure timely payment to the contractor for 
significant additions.  The original contract documents serve as the written 
authorization to the contractor to proceed, so no separate written directive to the 
contractor is needed. 

3. The Regional Engineer has the authority to approve minor changes less than 
$250,000.  The levels of delegated authority for minor contract changes on 
projects are as follows: 

  
Implementation Engineer $150,000 
Construction Engineer $100,000 
Supervising Field Engineer $40,000 
Resident Engineer or Technician $20,000 

 

All delegations listed above are mandated down to the level of Residents.  The 
Regional Engineer may delegate additional authority above these minimum 
levels. 

For such added work the district may proceed with the added work prior to 
submitting the BC 22 to the central bureau, however, change orders greater than 
$30,000 will require the waiver of the Procurement Policy Board prior to work 
beginning as noted later The BC 22 will indicate that this is a minor addition.  The 
Regional Engineer’s signature on the BC 22 will be accepted as approval of the 
work.  An appropriate BC 22 should be submitted as soon as possible in order 
that the quantities can be reflected in the Bureau of Construction Management 
(BCM) system.  All district approvals shall comply with the law, the contract and 
Department policy. 

4. The Engineer of Construction is authorized to approve change orders to expedite 
or accelerate the construction work (Major Change) up to a value of $250,000. 

5. The Engineer of Construction is authorized to approve payment of Small 
Purchase work under an existing contract. 

6. The Engineer of Construction is authorized to approve claim settlement offers at 
claim review Levels 1 and 2 up to a value of $250,000. 

7. In accordance with Departmental Order 2, Signature Authority, the Secretary must 
approve all changes resulting in a net addition of $250,000 or more. 

Finance Code Requirements.  In accordance with the Illinois Finance Code and 
Departmental Order 2-2, when a single or cumulative contract change results in a net 
change that is equal to or greater than $250,000 in a fiscal year, before funds may be 
obligated for such a change, the BC 22, Authorization of Contract Changes, must have 
the signatures of the Secretary, Director of Highways, Director of Finance & 
Administration, Chief Counsel and the Chief Procurement Officer for the Department’s 
construction and construction related procurements.  In addition, for contracts with an 
awarded value in the range of $200,000 to $1,000,000, a single or cumulative change 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=532&ChapterID=7
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm


Construction Memorandum 15-4 April 1, 2015 
 Page 6 of 20 
 

order resulting in a net change that is equal to or greater than 25% of the awarded 
contract amount in a fiscal year will also require the five signatures.  

The Central Bureau of Construction will coordinate with the chief executive officers to 
obtain these signatures.  It is understood that these signatures may be obtained after 
the work has already been ordered, when the BC 22 includes only minor changes 
approved at the district level.  The Central Bureau of Construction will obtain these 
signatures, when applicable, for all major changes before the work is approved.   

Coordination with FHWA.  By agreement, the Federal Highway Administration (FHWA) 
reviews all authorizations (change orders) on full involvement (non-exempt) contracts, 
and other contracts as required by the Oversight Agreement.  The Central Bureau of 
Construction will advise the districts as to which contracts are full-involvement. 

Federal-aid policy requires prior approval for major changes or when the net positive 
value of a work effort, including both additions and deductions to the various pay item 
quantities involved is greater than $250,000.  It is recognized that some anticipated 
extra payments exceeding $250,000 will, by their nature, not require prior approval. 

Although all authorizations for full-involvement projects require FHWA review and 
approval, such additions, not requiring prior approval, include the following: 

• Contract Adjustments that include Balance Final Field Measurements (category 
code 01), Allowable Contingencies (category code 03), and Specification 
Performance Adjustment (category code 16) for which the work and the method 
of payment are included in the contract. 

The district should keep the FHWA Transportation Engineers (TEs) aware of pending 
major changes during project visits or through telephone calls or e-mails. 

Authorization Approval Process 

The Resident Engineer prepares a BC 22 then forwards it to the District Office.  The 
District Office reviews and forwards the BC 22 to the Central Bureau of Construction.  
The central bureau will send a copy of the authorization (BC 22) to the FHWA TE after 
it has been entered in the BCM system.  The FHWA TE will review and sign either as 
participating or non-participating, make a copy and return a signed copy to the central 
Bureau of Construction. 

For authorizations requiring prior approval by the FHWA, an approved BC 2256 must 
accompany the BC 22.   

Prior Approval Process 

For work efforts requiring prior approval, the Resident Engineer initiates the BC 2256.  
The Resident Engineer forwards the BC 2256 to the District Office for appropriate 
signatures per delegated authority approval levels. 

The FHWA prior approval must be in writing and documented on a BC 2256.  In 
emergency situations, a verbal, e-mail or fax request and approval is adequate to allow 
the work to begin but must immediately be followed up by a BC 2256. 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
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When the prior approval is for a major change or the amount is greater than $250,000, 
the District Office forwards the BC 2256, to the Central Bureau of Construction.  Upon 
concurrence of the change, the Central Bureau of Construction forwards copies of the 
BC 2256 to FHWA and Executive Officers for their signatures.  Upon concurrence of 
the change, the FHWA and Executive Officers sign and return the BC 2256 to the 
Central Bureau of Construction.  Upon receiving FHWA and Executive Officers’ 
signatures, the Central Bureau of Construction forwards a copy of the BC 2256 to the 
District Office. 

The District Office forwards the BC 2256, email or fax to the Resident Engineer.  The 
work is authorized and can now be performed.  The signed BC 2256 must accompany 
the BC 22 for processing as per the approval  process described above . 

Local Agency Contracts Awarded by the Department.  The laws noted above apply to 
State-let local agency projects as well as State contracts.  Residents on local agency 
projects must coordinate carefully with the districts to ensure that any changes made to 
a contract are within the limits proscribed by the laws.  Delegation of approval authority 
will be discussed with the local agency Resident at the preconstruction conference. 

Failure to follow the procedures in this memorandum could result in the loss of State or 
Federal-Aid participation in the cost of the project. 

The district will obtain the local agency’s approval of major changes and added work 
prior to approving a BC 22.  This will afford the local agency the opportunity to 
determine that the necessary funding is available and that the completed project will be 
acceptable for maintenance.   

Environmental Commitments.  When a change on any project, regardless of project 
funding or highway system, modifies an environmental commitment or permit 
requirement, it will be necessary to have the District Environmental Coordinator, and 
the central Bureau of Design and Environment as appropriate, reevaluate the 
continuing validity of the environmental document.  The reevaluation shall be 
coordinated, as necessary, with affected agencies to determine the acceptability of the 
proposed change and the need for mitigation, prior to implementing the change.  When 
the reevaluation indicates a change in the impacts evaluated in an approved federal 
environmental document, prior approval of the Federal Highway Administration (FHWA) 
will also be required. Changes to permit requirements will be coordinated with the 
permitting agency. 

Transportation Bulletin 

The Procurement Code and the rules promulgated under this Code require that all 
contract changes for which the value of the extra work effort is greater than $30,000 
must be published in the Department's volume of the Illinois Procurement Bulletin.  
IDOT's volume is called the Notice of Contract Awards Transportation Bulletin.  For 
germane contract changes, the publication of this information will be coordinated by the 
Central Bureau of Construction.  However, in order to comply with the disclosure 
requirements and time limits of the law it is essential that the districts submit all the 
necessary information with the authorization in a timely manner. 

  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsmhttp:/www.dot.il.gov/const/conforms.html
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsmhttp:/www.dot.il.gov/const/conforms.html
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The Central Bureau of Construction will submit for publication the following information 
from an authorization: 

• Contract Number 

• Project description.  The description will be the one published in the Transportation 
Bulletin and will be obtained from the Bureau of Design & Environment after the 
contract is let. 

• The name of the prime contractor. 

• Description and reason for the change.  This will be copied in its entirety directly 
from the BC 22 submitted by the district. 

• Net Change shown on the BC 22.  If this authorization (e.g. Auth. No. 11A) is an 
adjustment to a work effort submitted on a previous authorization (e.g. Auth. No. 
11), then the total change for this work effort must be included in the Description. 

• Determination statement that the change is germane, and the reason why it is 
germane, will be copied from the authorization. 

Procurement Policy Board 
On July 30, 2004 legislation was enacted establishing the Procurement Policy Board 
(PPB).  One of the functions of the PPB is to provide oversight of the procurement of 
construction activities.  As a result, all Authorizations resulting in an increase to 
the contract greater than $30,000 require the review and waiver from the PPB. 
 
Additionally, Change Orders require  a waiver prior to beginning the work.   

Change Orders include plan omissions, design changes, acceleration and other 
germane additions for which no provision is included in the original contract.  
(Category Codes 9, 19, 28 and 30) 

Contract Adjustments, which would include balancing, incentives and other 
additions for which both the work and the method of payment are included in the 
contract as well as additions for missing pay items where the work was included 
in the plans, plan errors, plan quantity errors and differing sight conditions. 
(Category Codes 1, 3, 12, 16, 22, 24, 26 and 29) 

Authorizations resulting in a net change of $30,000 or less, regardless of 
Category Code are not required to be submitted to the PPB. 

Authorizations with the Category Codes 33 and 85 may or may not be considered  
Change Orders.  These Authorizations should be examined on a case by case basis. 

On Local Agency projects, Category Code 33, the Local Agency will be responsible for 
making the determination of a Change Order.  If the determination is not readily 
apparent, consult the District Office or Central Bureau of Construction. 

When determination is made that an Authorization (BC 22) or Prior Approval (BC 2256) 
will be in excess of $30,000, the Resident Engineer, District Office, or Local Agency will 
submit the BC 24 to the Central Bureau of Construction.  ICORS users can transmit the 
information electronically.  For non-ICORS contracts, the BC 24 form can be emailed to 
DOT.BC24.Mailbox@illinois.gov or faxed to 217-524-4922. 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsmhttp:/www.dot.il.gov/const/conforms.html
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsmhttp:/www.dot.il.gov/const/conforms.html
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2024.docx
mailto:DOT.BC24.Mailbox@illinois.gov
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The information will be published in the Transportation Bulletin and then reviewed by 
the PPB.  To see when the PPB has granted the waiver, log on to: 

http://apps.dot.illinois.gov/changeorder/  

and click on the contract number.  A copy of the waiver documentation should be 
printed and retained in the Resident’s file. 

Additionally, notification of a waiver may be sent by e-mail to selected District 
personnel.  The Districts are responsible for supplying a list of e-mail recipients and 
keeping the list current. 

The process for approving Authorization of Contract Changes (BC 22) or Prior Approval 
Authorizations (BC 2256) which are Major Changes or require executive signatures 
remains the same.  The IDOT approval for these BC 22’s or BC 2256’s can be 
processed concurrently with the submittal for PPB review; however, the work for BC 
22’s or BC 2256’s considered Change Orders cannot begin until the PPB has granted a 
waiver.  For this reason, timely submission of the BC 24 is critical to minimizing delay to 
the contract. 

Contract Renewals 
For contracts containing provisions for a renewal, the following procedures apply.  
Please note the terminology is “renewal” and not “extension”. 
 
Notify the contractor in writing of the Department’s desire to renew the contract and 
have the Contractor concur in writing. 
 
Obtain the Contractor’s signature on the BC100 (Bureau of Construction Contract 
Renewal Form) prior to the original contract ending date and in accordance with the 
contract renewal special provision. 

 
Submit the BC 24 for the PPB review.  Procurement law requires the PPB waiver be 
requested within 10 days of the Department electing to exercise its option to 
renew the contract.  In the Reason for Extra Work section of the BC 24 note this is a 
contract renewal.  For example, “This is renewal 1 of 1 as provided for in the contract.”  

 
Submit the BC 100, BC 22, and PPB waiver to the Central Bureau of Construction.  The 
Central Bureau of Construction will obtain the required executive signatures, submit the 
package to the Comptroller, and inform the District when required approvals have been 
granted. 

Submittal of BC 22, Authorization of Contract Changes 
All contract pay item quantity changes must be submitted to the Central Bureau of 
Construction on form BC 22, Authorization of Contract Changes.  The submittal should 
include the original signature of the Regional Engineer.  Copies maybe accepted under 
extenuating circumstances. 

The guidelines for including line item changes on an authorization (BC 22) are as 
follows: 

http://apps.dot.illinois.gov/changeorder/
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2024.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2024.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2024.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20100.docx
http://www.dot.il.gov/const/conforms.html
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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• Submit changes related to a specific extra work effort on a separate BC 22, when 
the value of the extra work effort exceeds $30,000, or has some possibility of 
exceeding $30,000 on future authorizations.  Only items related to that extra work 
effort should be included on that BC 22. 

If subsequent authorizations are needed to adjust the quantities involved in the 
extra work effort, those authorizations should use the same Authorization Number 
as the original, and assign a sequential Authorization Letter to the subsequent 
authorizations.  For example, if the items related to the original authorization are 
submitted on Authorization Number 22, then later authorizations for the same 
change order should be numbered and lettered as 22A, 22B, etc.  The explanation 
on these subsequent authorizations will include the cumulative total of this work 
effort.  (Note that subsequent line items used to balance previously submitted force 
account or agreed unit price extra work pay items should be designated with the 
same category code as the original submittal of the line items.) 

• Small Purchases to be paid under an existing contract are to be submitted on a 
separate BC 22, since the determination statement will be different from ordinary, 
germane contract changes. 

• Contract changes which represent balancing of quantities can be submitted 
together on a single authorization.  The description of the changes can be, simply, 
"Balancing final quantities." 

• New pay items for force accounts or agreed unit prices representing individual work 
efforts (not part of another work effort) can be submitted together, or included on a 
balancing authorization.  If it is known that the total value of the work represented 
by each item is less than $30,000, and the net value of the BC 22 is less than 
$30,000. 

Both the Procurement Code and the Finance Code forbid line item changes to 
be artificially divided among separate authorizations so as to avoid any of the 
requirements of the laws. 

Documentation 
Written Direction vs. Written Approval.  As stated in Article 109.04, Payment for Extra 
Work, all extra work must be directed in writing to the contractor.  However, the written 
directive to the contractor to proceed with the extra work may or may not be the same 
document as the written approval of the extra work.  For example, approval of the work 
may be documented on form BC 2256, but the directive to the contractor may be 
accomplished by a letter from the district or a memo from the Resident. 

The BC 22 may be used as both the written approval of the work and the written 
directive to proceed only when it has been fully approved before the work is to be 
started.  Do not forward a copy of the BC 22 to the contractor unless it includes the 
approval signature of a person with sufficient authority to approve the change. 

When approval at the district level is needed before the BC 22 can be submitted to that 
office (to allow a quick directive to the contractor), then form BC 2256 is to be used to 
document the approval. 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%202256.docx
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For minor changes, the BC 22 may be considered the written approval when it is signed 
by, or for, the Regional Engineer, as long as this approval occurs before the contractor 
is directed to perform the work.  In this case, the district may use some other form to 
direct the contractor to proceed with the work. 

Description and Reason for the Change.  There must be an explanation for each item, 
or group of items, which someone not familiar with the project can understand.  Brief 
explanations such as "balancing" and "change of Fund Code" are acceptable.  If extra 
work is directed by a member of the district staff, the individual’s name and title should 
be included with the explanation.  For example, "Supervising Field Engineer Bill Smith 
directed that the culvert under the field entrance left of Station 16 + 143.015 be lowered 
to prevent the ponding of water in the ditch." 
 
For subsequent authorizations of an extra work effort (e.g. #11A, 11B, etc.), the 
description and reason will be repeated on each authorization.  

To avoid ambiguities that could result in contract disputes, the written directive to the 
contractor must provide a clear description of the work to be performed, including any 
reference to any applicable Specifications by which the work is expected to be 
performed.  The method of payment should also be determined at that time. 

Keep in mind that for authorizations to be published in the Transportation Procurement 
Bulletin, the Description and Reason will be published but not the actual line items.  
Make sure the written description is understandable when read separate from the 
actual BC 22. 

Determination Statement.  A determination statement must be included on all 
documents approving extra work efforts.  The determination statement must also be 
included on the BC 22 (whether or not a separate document was used to document 
approval of the work). 

For germane (ordinary) contract changes, the determination must state that the change 
is germane, and explain why the change is germane. 
The portion of the determination statement that is required by the Criminal Code for 
germane changes is:  "The undersigned determine that the change is germane to the 
original contract as signed." 

1. The Procurement Code goes a step further and requires that under certain 
conditions a determination be made as to why the change is germane.  The 
following typical germaneness determinations can be used, when appropriate.  
However, these are simple examples; actual circumstances may require greater 
detail. The undersigned determine that the change is germane to the original 
contract as signed, because provision for this work is included in the original 
contract. 

2. The undersigned determine that the change is germane to the original contract as 
signed, because work of this type was included in the original contract, and the 
additional efforts of this work are within the intent of the contract and Department 
policy. 

3. The undersigned determine that the change is germane to the original contract as 
signed, because the change represents an adjustment required by the contract, 
based on unpredictable developments in the work. 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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4. The undersigned determine that the change is germane to the original contract as 
signed, because the change in design is necessary to fulfill the original intent of the 
contract. 

5. The undersigned determine that the change is germane to the original contract as 
signed.  See attached sheet for additional explanation of germaneness. 
 
For subsequent authorizations of an extra work effort (e.g. #11A, 11B, etc.), 
whether germane or emergency, the determination must be repeated on each 
authorization.  
  
It is not permissible to simply place the ICORS germaneness code (e.g. G1, G2, 
etc.) on the BC 22.  A determination statement must be used. 
 

For Small Purchases paid under an existing contract, the following determination 
statement is to be used: 

• Small Purchase procured in accordance with Section 6.100(b) of the Department 
Procurement Rules.  The undersigned determine that this change is in the best 
interest of the State and is authorized by law. 

Miscellaneous BC 22 Documentation.  The following miscellaneous information must 
be noted on the BC 22 submitted to the central office: 

• Type of Authorization:  Contract Adjustment, Change Order. 

• Major vs. Minor.  Indicate whether the contract changes included on the BC 22 
represent a major or a minor change.   

• FHWA Oversight.  On Federal-aid projects, indicate whether the project is classified 
as Exempt or Full Oversight (Non-Exempt). 

• Project Location.  This is intended to be a brief description of the entire project, for 
the benefit of the reader unfamiliar with the project.  Specific location descriptions 
related to the included contract changes will be included with the Reason and 
Description, as appropriate. 

• Resident/Supervisor.  The name of the Resident and the IDOT Supervising Field 
Engineer should be noted.  Both individuals must sign the authorization. 

• Designer.  For State let contracts, it should be noted whether the plans related to 
the changes included were prepared by IDOT ("In House") or by a consultant.  If 
prepared by a consultant, then the name of the consultant will also be noted. 

Supporting Documentation.  When additional documentation is required to support a 
contract change, it should be submitted with the BC 22.  The documents should 
reference the specific contract change by including the contract number and the 
authorization number on each document. 

Agreed Unit Prices.  Agreed unit prices require the District Estimator’s review and 
written approval.  An authorization that contains agreed unit prices will have the District 
Estimator’s written approval or comments attached. 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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The contractor’s written request for an Agreed Unit Price (AUP) must contain a written 
description of the work, quantity, and price.  In order to expedite the review of an AUP 
request by the District Estimator, if higher than historical bid prices for a given type of 
work effort are requested by the contractor, justification for the higher costs (lower 
production rates due to confined areas, small quantities which may have higher unit 
prices, limited availability of material, etc.) should be clearly documented and provided 
in the contractor’s request.  Other justification that would assist the District Estimator in 
evaluating requests could also include documented material costs such as actual price 
quotes from a material supplier, a contractor’s unit cost worksheet, associated 
mobilization costs, an “estimated” force account bill, documented production rates for 
the type of work specified, or any other non-typical situation which would substantiate 
the higher costs. 

The District Estimator must document whether the approval was based on an estimates 
worksheet, historical bid prices, concurrent similar projects or some other basis in 
accordance with the Bureau of Design and Environment guidelines.  A copy of the 
documentation should be submitted with the authorization. 

FAS ID's and CCS Codes.  State and federal accounting procedures require that all 
contract changes be posted to the correct FAS ID (Fund-Area-System) and CCS Code 
(County-Construction Type-Safety Type).  The FAS ID and CCS Code of each line item 
must be identified.  Due to the structure of the BCM system into which all authorizations 
must be entered, the Districts will group together all changes for the same combination 
of FAS ID and CCS Code on the BC 22. 

Eligibility of Roadway Maintenance Work for Federal Funding.  The broad category of 
work called Roadway Maintenance has, in the past, included various sub-categories of 
work, some eligible for Federal Funding and some not eligible for Federal Funding.  
The following presents a breakdown of what types of roadway maintenance work that is 
eligible for Federal Funding and what types are not eligible for Federal Funding: 
 
A. Types of Roadway Maintenance Work that are Eligible for Federal Funding: 

• Patching, overlays, and repairs of roadway to accommodate staged traffic 
configuration; 

• Placement, repairs and maintenance of Temporary Traffic (crash) Attenuators 
placed due to Maintenance of Traffic for construction to be removed at 
completion of project(s) (presuming that IDOT has made every effort to pursue 
reimbursement for any damage to attenuators from parties responsible for the 
damage.) 

• Placement, repairs and maintenance of Permanent or Temporary guardrail 
damaged within construction zones when the temporary lane configurations 
expose the guardrail to increased risk of damage and no accident report exists 
allowing the Department to recover costs through MCHD program (traffic staged 
closer to guardrail or other safety appurtenance than will be in final 
configuration) (presuming that IDOT has made every effort to pursue 
reimbursement for any damage to guardrail from parties responsible for the 
damage). 

 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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B. Types of Roadway Maintenance Work that are normally NOT Eligible for Federal 
Funding: 

• Permanent Safety Appurtenances (Guardrail, drums, attenuators, signs, etc.) 
damaged when traffic configuration and appurtenance are in their permanent 
configuration whether before, during or after project construction activities; 

• Culvert cleaning; 

• Snow plowing; 

• Mowing; 

Work that is eligible for Federal Funding and work that is not eligible for Federal 
Funding are to be broken out into separate authorizations.  Payments for efforts not 
eligible for participation under the descriptions above are to be separated into 07A fund 
codes.  The description of work on authorizations for roadway maintenance are to be 
detailed enough to clearly specify which type of roadway maintenance work is being 
performed in order to assure eligibility for Federal Funding. 

Force Account.  When balancing force account work a recap should be provided as 
shown below: 

Authorization #11 Estimate $20,000.00 
Authorization #11A Estimate 32,000.00 
Total  $52,000.00 
   
Actual Billing  $51,959.03 
   
Total Deduction this Authorization #11B  <$40.97> 

 
Force account billings and daily reports are not to be submitted with the authorization 
and will be retained in the district’s files. 

New Pay Items and Special Item Numbers.  When new pay items are added to the 
contract, the districts will use the following format for creating the pay item number: 

• For force accounts, the first three characters of the number should be "FRC".  The 
second three digits will correspond to the authorization number on which the item 
was first submitted.  The last two digits will normally be "00", but if more than one 
new pay item is submitted on the same authorization, then change the last two 
digits (e.g.  "0A", "0B", etc., or “01”, 02”, etc.) to distinguish the additional items.  
The unit of measure for force account items is DOLLAR ($), and the unit price is 
$1.00.  The value of the force account is given in the quantity of the force account 
pay item. 

• For agreed unit price items, the first two characters should be "X9" and the third 
character will be the district number.  The remaining characters should follow the 
same scheme as described above for new force account items. 

For example, the pay item number "FRC01000" identifies a force account that was first 
submitted on authorization number 10.  "X9100401" identifies a new agreed unit price 
item from District 1 that was the second new agreed unit price pay item number 
submitted on authorization number 4. 
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In addition, the Department is tracking historical data on certain pay items that may be 
added to contracts.  A list of these Special Pay Item Numbers is included at the end of 
this memorandum (see Attachment 4).  If any of these types of work are added to a 
contract, the Resident will use the appropriate special pay item number from this list.   

The list is organized by change category, to show which change category should be 
indicated when the item is added to the contract.  Note that some of the special pay 
items are rarely used anymore, but are maintained in the list for historical reasons. 
 
All the special item numbers begin with "XXX".  If the same special item number is 
needed more than once on a contract, the last two digits of the item number can be 
changed for the additional occurrences, such as "0A", "0B", etc., or “01”, “02”. 

Hand Written Copies.  On projects where the Illinois Construction Records System 
(ICORS) is not available, Residents should hand write, in ink, a legible BC 22, and 
submit it to the district office for typing.  The BC 22 submitted to the Central Bureau of 
Construction must be typed. 

 

Tim Kell, P.E. 
Interim Engineer of Construction 
 

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%2022.xlsm
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Authorization Chart 

     
 

    Authorization  BC 24 Germane  
Code New Category Type Prior Approval Reason*  

01 Balance Final Field Measurements Adjustment No 1  
03 Allowable Contingencies Adjustment No 1  
09 Design Change Change Order Yes 4  
12 Utility Cause Change/Addition Adjustment No 3  
16 Specification Performance Adjustment Adjustment No 1  
19 Contract Acceleration Change Order Yes 2  
22 Differing Site Condition Adjustment No 3  
24 Contract Administration Adjustment No 1  
26 Highway Plan Quant Omission or Error Adjustment No 1  
28 Highway Design Engineering Error Change Order Yes 4  
29 Bridge Plan Error or Omission Adjustment No 1 or 4  
30 Construction Engineering Error Change Order Yes 5  
33 Local Agency Project *** *** **  
85 Miscellaneous Adjustment No **  

     
 

     
 

 
Authorizations $30,000 or Less, Regardless of Type, Do Not Require a BC 24  

 
All Authorizations > $30,000, Regardless of Type, require a BC 24 

  

      
* Most common reason.  Could vary based on individual circumstances. 

  
** Could be any of the 5 reasons 

   
 

*** Could be either 
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Change Category Descriptions 

Code Category  
01 Balance Final Field Measurements 

Changes needed to account for the difference between estimated plan quantities and final, as-built 
quantities, when the work is built to the lines and grades shown on the plans. The Resident should 
use reasonable judgment whether an adjustment is within the expected tolerance for the accuracy 
of plan quantities. 

This category also includes bookkeeping changes and maximum payment adjustments. 

Note that this category does not include balancing changes for extra work items or quantities since 
the total cost of the extra work effort should be designated under the same, appropriate category 
code. 

Changes in this category are always considered germane since they are a specified adjustment of 
pay quantities to perform the specified work.  Contract changes of this type do not require additional 
written direction to the contractor prior to the start of the work. 

03 Allowable Contingencies 
These are “built-in” changes that are required by the specifications or state-wide changes in 
department policy based on the type of work involved in the contract or conditions found at the job 
site.  Generally, changes in this category are work efforts called for in the contract but specified to 
be paid for as extra work, or they are planned contingencies, that is, work efforts that depend on the 
actual field conditions which could not be known at the time of design. 

Examples include accident cleanup, anti-strip additive, repairing water main breaks, water main or 
service breaks, temporary drainage facilities, mowing prior to final inspection, additional 
cofferdams, cofferdam inspection, cofferdam excavation, storage of structural steel, pile splices, 
replacing damaged pipe, repairing state-owned traffic signal control equipment, additional flaggers 
or traffic control devices, replacing temporary striping, repair traffic barrier terminals or sand impact 
attenuators, railroad flaggers, pavement cleaning, temporary access, blading earth shoulders 
(adjacent to resurfacing), preparing or repairing existing base, covering CRCP patches, 
preservation of stone markers and survey monuments, installation and electricity charges for traffic 
signal and lighting service installations, repairing slope failures, excess field office telephone 
charges, samples for destructive testing, additional erosion control devices, traffic control price 
adjustments, investigation and cleanup of hazardous or controlled waste, and adjustments in 
contract unit prices as provided in the contract. 

Changes in this category are most always germane to the contract, since provision for the work is 
included in the specifications.  Germaneness of this type of change would be questionable, though, 
if the cost of the change was grossly disproportionate to the value of the original contract. 

09 Design Change  
This category includes all changes in the specifications or design that are not specified in another 
category without regard as to why they were initiated or who initiated them. Care must be taken to 
determine the germaneness of any design change. 

12 Utility Caused Change/Addition 
Compensation to the contractor for compensable delay damages caused by utilities, locating 
utilities, as well as changes in the design made primarily to accommodate or avoid utilities within 
the right-of-way. 

Note that this category does not necessarily include miscellaneous bills paid in accordance with 
Article 109.05.  Such bills should be included under category 03, if more appropriate.
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Contract changes in this category are considered germane contract adjustments, insofar as the 
changes are provided for in the contract.  

16 Specification Performance Adjustment 
This category includes adjustments or credits to the contract as result of deficient work or materials 
accepted by the Department, assessment of liquidated damages, incentive/disincentive 
adjustments, thickness and smoothness adjustments, traffic control deficiency deductions and 
erosion control deficiency deductions. 

Note that most of these types of adjustments have special pay item codes (XXX___) associated 
with them. 

These adjustments are specifically provided for in the contract and are, therefore, considered 
germane contract adjustments.  Since these adjustments must occur after the work is performed, 
the requirement for prior written approval does not apply to this type of change. 

19  Contract Acceleration 
Adjustments made to the contract for the purpose of accelerating the contractor's progress in the 
work.  Examples include pay for Premium Time, High-Early Cement, and Wintertime Concrete 
Protection. 

22  Differing Site Condition 

Compensation to the contractor for additional costs incurred when subsurface or latent physical 
conditions are encountered in the project, in accordance with Art. 104.03. 

24  Contract Administration 

Any costs added to the contract as a direct result of a contract claim settlement. 

Note that the Contract Acceleration category should be used for an item such as Premium Time, if 
the acceleration item is not an explicit part of the formal claim. 
 
All additions and deductions in pay items or quantities, including the actual value engineering 
incentive payment, as a result of the acceptance of a value engineering proposal from the 
contractor. 
 
All other changes related to state costs for administering the contract.  Examples include samples 
for destructive testing (such as for bearing pads), contractor furnished equipment and Partnering, 
 
Any costs in this category that are provided for in the contract are germane contract adjustments. 
 

26 Highway Plan Quantity Omission or Error 
Changes in plan quantity due to significant discrepancy between plan quantity and the as-built 
quantity with no change in the intended scope of work shown on the plans, as well as changes for a 
pay item that was not include in the plans, but for which the work was called for in the plans with the 
intention of paying for such work as a separate pay item.  This category does not include errors in 
bridge plans. 

Design errors in this category are not a change to the intended design but include costs that, had 
the error not been made, would have been included in the awarded contract amount. 

Changes due to account for plan quantity errors are generally considered germane contract 
adjustments, unless the error is so large that the additional quantity changes the nature of the work 
or could be considered under a separate contract.
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28 Highway Design Engineering Error 

Changes in pay items or quantities resulting from an inappropriate design, given field conditions 
that were known or should have been known at the time the plans were being prepared.  This 
category may include resolution of commitments made during the planning and design of the 
project, if the resolution was not adequately addressed in the plans.  This category does not include 
errors in bridge plans. 

Design errors in this category involve costs that should not have been paid had the original plans 
been correctly designed. 

Changes due to design errors require special consideration, as some design errors changes could 
change the scope of the contract and would not, therefore, be considered germane. 

29 Bridge Plan Error or Omission 
Any changes resulting from an error in the bridge plans. 

Note that a change is categorized as an error only if the issue involving the change was something 
that the designer should have known about, was within the scope of the design, and should have 
addressed in the plans.  This category does not include errors or omissions in the highway plans. 

Changes due to design errors require special consideration, as some design errors changes could 
change the scope of the contract and would not, therefore, be considered germane. 

30 Construction Engineering Error 
Additional compensation to the contractor due to errors in layout or construction within the 
responsibility of the department.  This category includes construction errors by both in-house staff 
and consultant construction staff. 

Work in this category is generally considered germane to the contract, since the extra cost is 
needed to restore the work to what was intended by the contract.  This work would be considered a 
change order. 

33 Local Agency Project 
All changes on a local agency project can be grouped under this category.  The other categories 
are intended to identify changes on State projects. 

In regards to the germaneness or classification (contract adjustment vs. operational/non-operational 
change order) of the change, refer to the discussions noted under the appropriate category. 

85 Miscellaneous 
Changes not included in any other category above.  (It is intended that this category be used rarely, 
if at all.) 
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Special Pay Item Numbers 
 

Category Pay Item Nbr Special Item Typical Units 
16 XXX00100 Failure to Open Lanes to Traffic DOLLAR 
03 XXX02100 Railroad Flaggers DOLLAR 
03 XXX03100 Traffic Control Price Adjustments  EACH, L SUM, DOLLAR 
03 XXX03200 Antistrip Additive  DOLLAR 
03 XXX04000 Mentor Protégé Reimbursement DOLLAR 
03 XXX05000 CCDD Testing DOLLAR 
03 XXX05100 CCDD Extra Costs DOLLAR 
03 XXX15000 Pay Items Subject to RACIF DOLLAR 
85 XXX06000 PLA Reporting DOLLAR 
16 XXX16000 Traffic Control Deficiency CAL DAY 
16 XXX16100 Credit Non-Compliant Work  DOLLAR 
16 XXX16200 Credit Non-Compliant Material  DOLLAR 
16 XXX16300 Erosion Control Deficiency CAL DAY 
16 XXX16400 Credit Specification Non-Compliance DOLLAR 
16 XXX16500 DBE Goal Not Met DOLLAR 
16 XXX16700 Idling Deficiency CAL DAY 
16 XXX16800 Ultra Low Sulfur Diesel Deficiency CAL DAY 
16 XXX16900 Diesel Retrofit Deficiency CAL DAY 
16 XXX17100 Liquidated Damages CAL DAY 
16 XXX18100 Incentive Payment DOLLAR 
16 XXX18200 Disincentive Deduction DOLLAR 
16 XXX18300 Contract Compl Incentive  CAL DAY 
16 XXX18400 Contract Compl Disincentive  CAL DAY 
16 XXX18500 Lane Rental Incentive CAL DAY 
16 XXX18600 Lane Rental Disincentive CAL DAY 
19 XXX19100 Acceleration  DOLLAR 
16 XXX19500 Warranty Incentive DOLLAR 
16 XXX19600 Warranty Disincentive DOLLAR 
16 XXX19700 PFP Incentive SQ YD, SQ M, DOLLAR 
16 XXX19800 PFP Disincentive SQ YD, SQ M, DOLLAR 
16 XXX19900 PFP Resolutions Testing DOLLAR 
16 XXX20000 PFP Credit Non-Compliant Material DOLLAR 
16 XXX201** Thick Dis PCC __________ SQ YD, SQ M 
16 XXX202** Thick Inc PCC __________ SQ YD, SQ M 
16 XXX203** Thick Dis FD HMA  __________ SQ YD, SQ M 
16 XXX204** Thick Inc FD HMA __________ SQ YD, SQ M 
16 XXX211** Smooth Inc PCC __________ SQ YD, SQ M, DOLLAR 
16 XXX212** Smooth Dis PCC __________ SQ YD, SQ M, DOLLAR 
16 XXX213** Smooth Inc FD HMA __________ SQ YD, SQ M, DOLLAR 
16 XXX214** Smooth Dis FD HMA  __________ SQ YD, SQ M, DOLLAR 
16 XXX21500 Surface Variations HMA SC 1T EACH 
16 XXX21600 Surface Variations HMA SC 2T EACH 
24 XXX22000 Utility Delays DOLLAR 
24 XXX23000 Claim Settlement DOLLAR 
24 XXX24500 Contractor Furnished Vehicles DOLLAR 
24 XXX25000 Value Engineering Incentive DOLLAR 
16 XXX26100 QCP Disincentive DOLLAR 
16 XXX26200 Longitudinal Joint Density Deduction DOLLAR 
16 XXX26300 Dust AC Deduction DOLLAR 
16 XXX26400 QCP Credit Non-Compliant Material DOLLAR 
03 XXX27000 Speed Display Trailer DOLLAR 
03 XXX27100 Truck Mounted Attenuator DOLLAR 
03 XXX35000 Traf Cont Standard Adj DOLLAR 
03 XXX99000 Fuel Price Adjustment Increase DOLLAR 
03 XXX99100 Fuel Price Adjustment Decrease DOLLAR 
03 XXX99300 Bituminous Price Adjustment Increase DOLLAR 
03 XXX99400 Bituminous Price Adjustment Decrease DOLLAR 
03 XXX99500 Addl RR Insurance Reqt DOLLAR 
03 XXX99600 Steel Price Adjustment Increase DOLLAR 
03 XXX99700 Steel Price Adjustment Decrease DOLLAR 

** For Pavement Thickness Incentive/Disincentive and Pavement Smoothness Incentive/Disincentive Items:  Include the actual pay 
item description in the Special Item description.  The description must be no longer than 22 characters and spaces; abbreviate 
where necessary.  If more than one pay item falls within the same Special Item number, the last two digits should be changed (i.e.  
XXX20100, XXX20101, XXX20102).  Do not delete the original pay item.  The unit price for the Special Item will only reflect the 
incentive or disincentive. 
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