



CHIEF PROCUREMENT OFFICE
Bill Grunloh, Department of Transportation - Construction

Public Hearing to Extend Emergency Contract EA15-03

February 23, 2015

A public hearing to extend emergency contract EA15-03 was held February 23, 2015 at 9:00 AM in Room 200 of the Hanley Building, 2300 S. Dirksen Parkway, Springfield, IL. In attendance were: Bill Grunloh, Chief Procurement Officer, Amy Eller, Bureau of Operations, Colleen Caton, Bridget McHatton, and Joann Wise. Will Blount and Josh Floyd from the PPB called in.

Amy Eller, Bureau of Operation, gave a brief overview of the issues encountered during this project. There were no objections raised to the extension.

The estimated end date is July 1, 2015 and the estimated cost should remain the same as the original estimate of \$1,000,000.00. The decision was made by the Chief Procurement Officer to extend the emergency contract.

Approved: _____

Bill Grunloh

Chief Procurement Officer



Emergency Purchase Number: EA15-03

Office/Division: Division of Highway - District 6

Address: 126 East Ash Street
Springfield, IL 62704

Chief Procurement Officer: Bill Grunloh

Vendor: Sangamo Construction Co.

Address: 2100 E. Moffat Ave.
Springfield, IL 62707

Date of Public Hearing: February 23, 2015 **Time of Public Hearing:** 9:00 am (CST)

Location of Public Hearing: Illinois Department of Transportation
Room 200 Hanley Building
2300 S. Dirksen Parkway
Springfield, IL 62764

Estimated Cost: \$1,000,000.00

This expenditure is justified as:

- An emergency involving public health.
- An emergency involving public safety.
- Necessary to protect State property from further loss or damage.
- Necessary to prevent or minimize serious disruption in State services.
- Necessary to insure integrity of State records.
- Quick purchase as provided by Section 20-30 (d) of the Illinois Procurement Code.

The conditions and circumstances requiring this emergency expenditure are:

The Chief Procurement Officer for the Department of Transportation, Highway Construction, is holding a public hearing to hear testimony and receive comments on an emergency extension beyond ninety (90) days to complete the work regarding the emergency bridge repair of the bridge carrying US 67 / IL 100 over the Illinois River at Beardstown, IL. Due to the freezing of the bearings and as a result of the expansion and contraction, the angles supporting the verticals cracked directly above the bearings. The original Emergency Affidavit and Notice of Award are attached.

The hearing is scheduled for Monday, February 23, 2015 at 9:00 am (CST) in room 200 of the Hanley Building in Springfield, Illinois.



CHIEF PROCUREMENT OFFICE

Bill Grunloh, Department of Transportation - Highway Construction

Attendance/Sign-In Sheet

Public Hearing for Extension of Emergency EA15-03

February 23, 2015

200 Hanley Building, Springfield, IL

(Please Print) Attendee Name

Representing

Telephone No.

E-mail Address

1.	Bridget McHaddon	IDOT CPD office	(217) 558-5433	Bridget.McHaddon@Illinois.gov
2.	Amy Eller	IDOT CBO	(217) 782-7231	Amy.Eller@Illinois.gov
3.	Collen Caton	IDOT CPC	(217) 558-5432	Collen.Caton@Illinois.gov
4.	Deanna Marie	IDOT	(217) 558-5434	Deanna.Marie@Illinois.gov
5.	Bill Grunloh	IDOT CPO	(217) " "	bill.grunlohe@Illinois.gov
6.	Will Blount	PPB	(217) 785-3988	on phone
7.	Deer Hayes	PPB	(217) 558-2975	via phone
8.			()	
9.			()	
10.			()	
11.			()	
12.			()	
13.			()	
14.			()	
15.			()	



**CHIEF PROCUREMENT OFFICE
ILLINOIS DEPARTMENT OF TRANSPORTATION
HIGHWAY CONSTRUCTION**

PUBLIC HEARING AGENDA

**Hearing Date: 2/23/15
Hearing Time: 9:00 am (CST)
Illinois Department of Transportation
2300 S. Dirksen Parkway, Rm. 200
Springfield, IL 62764**

Meeting called by:	Bill Grunloh, Chief Procurement Officer, Highway Construction
Meeting Purpose:	Public Hearing to Extend Emergency Contract – Bridge Repair US 67/IL 100
Facilitator:	Bill Grunloh

AGENDA ITEMS

- ✓ Call to order
- ✓ Summary of Emergency Procurement, current status and justification for extension. - IDOT
- ✓ PPB comment
- ✓ Public testimony
- ✓ Announcements
- ✓ Adjourn