

LETTING SCHEDULE THROUGH CY2016 IDOT - Bureau of Local Roads and Streets Region One

<u>Pre-Final Plans to Region One (Friday)</u>	<u>Final PS & E AND Draft Agreement to Region One (Monday)</u>	<u>TIP Revisions Due (Wednesday)</u>	<u>Program Revisions Due (Friday)</u>	<u>CMAP Transportation Committee Meeting (Friday)</u>	<u>Final Construction Engineering, Railroad & Joint Agreements to BLR (Friday)</u>	<u>ROW Certified by Bureau of Land Acquisition (Wednesday)</u>	<u>Federal Authorization Request (Friday)</u>	<u>Service Bulletin (Friday)</u>	<u>Letting (Friday)</u>
May 2, 2014	June 30, 2014	July 23, 2014	July 18, 2014	August 1, 2014	August 1, 2014	August 6, 2014	August 8, 2014	August 15, 2014	September 19, 2014
June 20, 2014	August 18, 2014	September 10, 2014	September 5, 2014	September 19, 2014	September 19, 2014	September 24, 2014	September 26, 2014	October 3, 2014	November 7, 2014
August 22, 2014	October 20, 2014	November 5, 2014	November 7, 2014	November 14, 2014	November 21, 2014	November 26, 2014	November 28, 2014	December 5, 2014	January 16, 2015
October 17, 2014	December 15, 2014	January 7, 2015	January 2, 2015	January 16, 2015	January 16, 2015	January 21, 2015	January 23, 2015	January 30, 2015	March 6, 2015
December 5, 2014	February 2, 2015	tbd	February 20, 2015	tbd	March 6, 2015	March 11, 2015	March 13, 2015	March 20, 2015	April 24, 2015
January 16, 2015	March 16, 2015	tbd	April 10, 2015	tbd	April 24, 2015	April 29, 2015	May 1, 2015	May 8, 2015	June 12, 2015
March 6, 2015	May 4, 2015	tbd	May 29, 2015	tbd	June 12, 2015	June 17, 2015	June 19, 2015	June 26, 2015	July 31, 2015
April 24, 2015	June 22, 2015	tbd	July 17, 2015	tbd	July 31, 2015	August 5, 2015	August 7, 2015	August 14, 2015	September 18, 2015
June 12, 2015	August 10, 2015	tbd	September 4, 2015	tbd	September 18, 2015	September 23, 2015	September 25, 2015	October 2, 2015	November 6, 2015
August 14, 2015	October 12, 2015	tbd	November 6, 2015	tbd	November 20, 2015	November 25, 2015	November 27, 2015	December 4, 2015	January 15, 2016
October 9, 2015	December 7, 2015	tbd	January 1, 2016	tbd	January 15, 2016	January 20, 2016	January 22, 2016	January 29, 2016	March 4, 2016
November 27, 2015	January 25, 2016	tbd	February 19, 2016	tbd	March 4, 2016	March 9, 2016	March 11, 2016	March 18, 2016	April 22, 2016
January 15, 2016	March 14, 2016	tbd	April 8, 2016	tbd	April 22, 2016	April 27, 2016	April 29, 2016	May 6, 2016	June 10, 2016
March 4, 2016	May 2, 2016	tbd	May 27, 2016	tbd	June 10, 2016	June 15, 2016	June 17, 2016	June 24, 2016	July 29, 2016
April 22, 2016	June 20, 2016	tbd	July 15, 2016	tbd	July 29, 2016	August 3, 2016	August 5, 2016	August 12, 2016	September 16, 2016
June 10, 2016	August 8, 2016	tbd	September 2, 2016	tbd	September 16, 2016	September 21, 2016	September 23, 2016	September 30, 2016	November 4, 2016

**Cut-off dates that fall on a Holiday will be due the next business day

Updated: 8/21/2014

2017 - TBD