

# Project Schedule

Patching of the  
South Section

Closure of the  
North Section

Closure of the  
South Section

November 8, 2019  
Fall Letting

February 1, 2020  
Earliest awarded  
contractor can close  
North Section

May/June, 2020  
Closure Switchover  
(anticipated)

November 24, 2020  
Project Completed  
(11:59pm)

