

Stakeholder Meeting Summary

Monday, June 2, 2009
City of Fulton-City Council
Fulton, Illinois

Project: FAP 309 (US 30)
Section (20-1, 17R, 16, 15, 110) PE 1
Whiteside County
Job No. P-92-107-07

Attendees:

Charles Dykstra (Alderman)
Gene Field (Alderman)
Merle Sterenberg (Alderman)
Charlie Letcher (Alderman)
Warren Juist (Alderman)
Wes Letcher (Alderman)
Bill Loerop (Alderman)
Ron Roels (Alderman)
Randy Balk (City Administrator)
Bill Shirk (City Attorney)
Heather Bennett (Tourism Director)
Clink Kettler (Zoning Officer)
Dave Baretls (Sergeant at Arms)

Project Study Group:

Dawn Perkins (IDOT)
Michael Walton (Volkert)

Handouts (see attachment):

Power Point –Preliminary Engineering; June 2009 Project Update

Meeting Purpose

Members of the US 30 Project study team met with the City of Fulton-City Council to present a project update.

Study Team Presentation

Michael Walton opened the presentation by introducing the US 30 study team and thanking the officials for agreeing to meet with the team. He stated the purpose of the meeting was to update the City of Fulton on the project status. He then gave an overview of the project and a summary of the progress made to date. The City Council members were given a handout highlighting the information covered and questions were taken.

Presentation

- Summary of second Public Informational Open House conducted on January 29, 2009. The open house was attended by 237 people. Presented to the CAG were Environmental Issues, Schedule, CAG corridors & Final Corridors.

- Reviewed the corridors presented to the CAG.
- Shared public informational open house concerns/comments: agricultural land, environmental issues, preference for corridor south of Morrison, development, and what progress has been made.
- Summary of the Illinois NEPA/404 Merger Meeting conducted on February 3, 2009; including the NEPA final corridors
- Reviewed the process of Corridors to Alignments, All Criteria Map, and Example of adjustments of an alignment within a corridor.
- Alternatives evaluated in matrix - Six alignments were screened against 23 factors within four major categories: Traffic & Safety, Social & Economic, Environmental, and Cost.
- These alternatives were then scored and ranked as followed: #1 Alternative 4
#2 Alternative 5
#3 Alternative 6
#4 Alternative 1
#5 Alternative 2 & 3
- Next Steps: 1) Begin in-depth study of six (6) alternative alignments
2) Take alternative alignments west of Morrison to NEPA/404 Merger Meeting in September
- Timeline: DEIS Chapters on affected environment and alternatives to IDOT: July 2009
NEPA 404/Merger Meeting: September 2009
PSG & CAG Identify Alternative for Detailed Study: November 2009
NEPA 404/Merger Meeting; Alternatives to be carried forward: February 2010
DEIS signed: October 2010
Public Hearing: January 2011
FEIS signed: January 2012
ROD signed: June 2012

Comments/ Issues/ Questions

Q. What is the cost of the EIS?

A. \$7.5 Million fully funded

Q. Is this project "shovel ready"?

A. No

Q. Why is this taking so long?

A. EIS is a Federal process that takes a while to complete the necessary steps, reviews, approvals and sign-offs. (gave him the same answer as we have before)

Q. What is the priority alignment?

A. There is no priority alignment, at this time they are all still being studied.

Bill Loerop statement: IL 136 is a very important access to US 30 please don't cut off that vital link for the City of Fulton.

R: No plans to sever IL 136 from US 30.

Q: Is section 4 in Rock Falls still a part of the study?

A. Yes it will remain in the study.

Stakeholder Meeting Summary

Tuesday, June 02, 2009
City of Rock Falls City Council
Rock Falls, Illinois

Project: FAP 309 (US 30)
Section (20-1, 17R, 16, 15, 110) PE 1
Whiteside County
Job No. P-92-107-07

Attendees:

Mayor David H. Blanton
City Administrator Richard Downey
City Clerk William B. Wescott
City Attorney Jim Reese
City Engineer Brian Frickenstein
Alderman Mark Vandersnick
Alderman Daehle Reitzel
Alderman Brian Snow
Alderman Glen Kuhlemier
Alderman Jim Schuneman
Alderman Dave Hand
Alderman Bob Thurm
Water Supt. Ted Padilla
Wastewater Supt. Ed Cox
Electric Supt. Paul Jakubczak
Fire Chief J. W. Larson
Police Chief Mike Kuelper

Project Study Group:

Dawn Perkins (IDOT)
Michael Walton (Volkert)
Gil Janes (Howard R Green)

Handouts (see attachment):

Power Point –Preliminary Engineering; June 2009 Project Update

Meeting Purpose

Members of the US 30 Project study team met with the City of Rock Falls-City Council to present a project update.

Study Team Presentation

Michael Walton opened the presentation by introducing the US 30 study team and thanking the officials for agreeing to meet with the team. He stated the purpose of the meeting was to update the City of Rock Falls on the project status. He then gave an overview of the project. Gil Janes then explained the process and the progress made on creating and evaluating the various US30

alignment alternatives. The City Council members were given a handout highlighting the information covered and questions were taken.

Presentation

- Summary of second Public Informational Open House conducted on January 29, 2009. The open house was attended by 237 people. Presented to the CAG were Environmental Issues, Schedule, CAG corridors & Final Corridors.
- Reviewed the corridors presented to the CAG.
- Shared public informational open house concerns/comments: agricultural land, environmental issues, preference for corridor south of Morrison, development, and what progress has been made.
- Summary of the Illinois NEPA/404 Merger Meeting conducted on February 3, 2009; including the NEPA final corridors
- Reviewed the process of Corridors to Alignments, All Criteria Map, and Example of adjustments of an alignment within a corridor.
- Alternatives evaluated in matrix - Six alignments were screened against 23 factors within four major categories: Traffic & Safety, Social & Economic, Environmental, and Cost.
- These alternatives were then scored and ranked as followed:
 - #1 Alternative 4
 - #2 Alternative 5
 - #3 Alternative 6
 - #4 Alternative 1
 - #5 Alternative 2 & 3
- Next Steps: 1) Begin in-depth study of six (6) alternative alignments
2) Take alternative alignments west of Morrison to NEPA/404 Merger Meeting in September
- Timeline: DEIS Chapters on affected environment and alternatives to IDOT: July 2009
NEPA 404/Merger Meeting: September 2009
PSG & CAG Identify Alternative for Detailed Study: November 2009
NEPA 404/Merger Meeting; Alternatives to be carried forward: February 2010
DEIS signed: October 2010
Public Hearing: January 2011
FEIS signed: January 2012
ROD signed: June 2012

Comments/ Issues/ Questions

Q. Does the project extend to Prophetstown Road?

A. Yes. All the way to Highway 40.

Q. Is the Council welcome to attend the CAG meeting on Wed 6-10 in Morrison?

A: Designated representatives of the City of Rock Falls serve on the CAG. Others may monitor the meeting if they like.



Illinois Department of Transportation

PRELIMINARY ENGINEERING



June 2009
Project Update

AGENDA

- 1) Public Informational Open House
- 2) Illinois NEPA/404 Merger Meeting
- 3) Corridors to Alignments
- 4) Alternatives Evaluated in Matrix
- 5) Rankings
- 6) Next Steps
- 7) Timeline



Public Informational Open House

- January 29, 2009; 1:00-7:00pm; Morrison
- 237 people attended
- Presented Environmental Issues, Schedule, CAG Corridors & Final Corridors



Public Informational Open House Concerns/Comments

Agricultural Land

Environmental Issues

Preference for Corridor South of Morrison

What progress has been made with the
project?

Development



ILLINOIS NEPA 404 MERGER MEETING



PROJECT UPDATE
February 3, 2009

Corridors (1400 feet wide) to Alignments (200 feet wide)


EXAMPLE OF PROCESS

HOW DOES A HIGHWAY GET FROM PLANNING TO CONSTRUCTION?
THE EXAMPLE BELOW ILLUSTRATES THE PROCESS OF SELECTING A FINAL ROADWAY ALIGNMENT ONCE A NEED HAS BEEN SHOWN FOR ITS CONSTRUCTION.



Local officials work in coordination with the Illinois Department of Transportation to initiate roadway improvement studies. Traffic congestion and safety concerns for an existing roadway (highlighted with a red dashed line) prompt a need to study alternative transportation improvements.



The study bands define the outer limits of possible transportation improvement. Based on the information collected, potential transportation corridors can be identified within one or both of these bands.




Alternative Alignments are developed within the study corridors that offer the least relative impacts while achieving the greatest transportation benefits. The alignments represent the actual location of a proposed roadway. The information is refined further still to determine the specific impacts each roadway could have. Additionally, this phase includes the detailed analysis of construction costs of the highway. From these alignments, one will be selected to move forward to the final design phase for construction.



Study Corridors are defined within the study bands. Numerous corridors are studied to define and narrow available options. Information collected for the study bands is further refined at this point. From this, potential impacts of construction of a transportation improvement within each corridor can be determined and compared.



Example of adjustments of an alignment within a corridor




Alternatives Evaluated in Matrix

- Six (6) Alternative alignments were screened against 23 factors within four (4) major categories:
 - Traffic & Safety
 - Social & Economic
 - Environmental
 - Cost
- The alignments were then scored and ranked




Alternative 4 ranked #1

Alternative 5 Ranked #1



Alternative 6 ranked #3


Alternative 1 Ranked #4



Illinois Department of Transportation

Alternative 2 ranked #5

Alternative 3 ranked #5



Next Steps

- Begin in-depth study of six (6) alternative alignments
- Take alternative alignments west of Morrison to NEPA/404 Merger Meeting in September



Timeline

- DEIS Chapters on Affected Environment and Alternatives to IDOT: **July 2009**
- PSG & CAG Identify Alternative for Detailed Study: **Nov 2009**
- Public Informational Open House #3 **January 2010**
- NEPA 404/Merger Meeting; Alternatives To Be Carried Forward: **February 2010**
- DEIS signed: **October 2010**
- Public Hearing: **January 2011**
- FEIS signed: **January 2012**
- ROD signed: **June 2012**



Thank You

for your Continued Support !!!!



QUESTIONS???