Phase I Study Schedule

PROJECT MILESTONES

Establish Problem Evaluate Statement, Identify Identify Possible Environmental and Develop Purpose and Screen Preferred Deficiencies **Engineering Report** Alternatives and Need Alternatives Alternative PUBLIC INVOLVEMENT YSPRING 2011 **WINTER 2012 FALL 2011 SUMMER 2012 SUMMER 2013**

Public Meeting (June 2011)

- Overview of study process
- Solicit issues and concerns
- Solicit input on deficiencies

Public Meeting (Dec. 2011)

- Share Problem Statement
- Present project Purpose & Need
- Present Preliminary Alternatives
- Present evaluation criteria
- Solicit input on alternatives

Public Hearing (Winter 2012)

- Present Preferred Alternative
- Public review and input

Anticipated CAG Meeting Schedule





