

PROJECT SCHEDULE

IDOT plans, designs, and constructs projects in three phases. Phase I is the preliminary engineering and environmental analysis of the project; Phase II is the preparation of the final design and construction documents and right-of-way acquisition; and Phase III is the actual construction of this project.

WE ARE HERE

PHASE I

- Preliminary Engineering
- Environmental Coordination
- Public Involvement

Typically Lasts 18-24 months

PHASE II

- Develop Contract Plans & Specifications
- Land Acquisition

Typically Lasts 18-24 months

PHASE III

- Construction

Typically Lasts 18-24 months

**Currently included in Department's FY 2022-2027 Proposed Highway Improvement Program*