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MAINTENANCE OF TRAFFIC
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TEMPORARY PAVEMENT

2-WAY TRAFFIC
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CENTRAL SECTION - STAGE 1

MAINTENANCE OF TRAFFIC

ILLINOIS 29 CONNECTOR

STA. 35+00  TO STA. 91+00 

CONSTRUCTION THIS STAGE

LEGEND

TEMPORARY PAVEMENT

2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE

TEMPORARY

WIDENING

TEMPORARY

WIDENING

SEE SHEET 5 OF 26 FOR DESCRIPTION OF THE

IL 29 CONNECTOR NORTH OF STA. 78+00 AND

THE INTERCHANGE CONSTRUCTION

MOFFIT AND WILMOT STREETS

RECONSTRUCT MOFFIT AND WILMOT STREETS WEST OF IL 29

WHILE MAINTAINING LOCAL ACCESS VIA OTHER LOCAL STREETS.

ILLINOIS 29 CONNECTOR-TRUITT ROAD TO

NORTH OF WILMOT STREET (STA. 41+30)

ILLINOIS 29 CONNECTOR-STA. 41+30 TO STA. 78+00

GAIL AVENUE

RECONSTRUCT GAIL AVENUE WEST OF IL 29 WHILE

MAINTAINING LOCAL ACCESS VIA OTHER LOCAL STREETS.

PROPOSED EAST SERVICE

ROAD CONNECTOR

CONSTRUCT THE SOUTHBOUND LANES OF THE PROPOSED IL 29 CONNECTOR WHILE MAINTAINING

TWO-WAY TRAFFIC ON THE EAST HALF OF EXISTING IL 29 AND PROVIDING LOCAL ACCESS.

CONSTRUCT THE SOUTHBOUND LANES OF THE PROPOSED IL 29 CONNECTOR WHILE MAINTAINING
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STA. 3735+00 TO STA. 3798+00

1100E CONNECTOR

CONSTRUCTION THIS STAGE

LEGEND

TEMPORARY PAVEMENT

2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE

THE PROPOSED 1100E CONNECTOR AND TEMPORARY PAVEMENT, WILL BE CONSTRUCTED PRIOR TO

CONSTRUCTING CAMP GROVE RD. LOCAL ACCESS TO 1100E WILL BE MAINTAINED USING CAMP GROVE RD.

TEMPORARY PAVEMENT

CAMP GROVE ROAD WILL BE CONSTRUCTED FOLLOWING THE CONSTRUCTION OF THE 1100E CONNECTOR

AND TEMPORARY PAVEMENT.  CAMP GROVE ROAD WILL BE CLOSED DURING CONSTRUCTION.  TRAFFIC

WILL BE DIVERTED TO 1100E AND THE 1100E CONNECTOR.  COMPLETE THE GAP IN PROPOSED SOUTHBOUND

IL. 29.

CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29, LEAVING A GAP FOR CAMP GROVE ROAD,

WHILE MAINTAINING TWO-WAY TRAFFIC ON THE EXISTING IL 29 PAVEMENT.

PROP. ~ IL 29

DJK



REVISIONS

NAME DATE
ILLINOIS DEPARTMENT OF TRANSPORTATION

SCALE:

DATE

DRAWN BY

CHECKED BY

SECTION COUNTY

STA. TO STA.

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO.  

                                  

                    

TOTAL

SHEETS

SHEET

NO.
F.A. .

RTE.

use omni11x17.plt  driver only --  level symbology color override off for ref border file.

BATCH: shape, color 250, level 60, linestyle=1, weight =0

$
F

IL
E

$

$DATE$

W
.E.

458.4

W
.E.

459.1

W
.E.454.7

W
.E.455.0

B G

B

R

R

R
B

R

CO
N

C

S

R

G

G

R

B

D
IR

T

CO
N

C CO
N

C

CO
N

C CO
N

C

M
H M
H

S

SIL
O

S

S

W
.E.

453.4

R

3800 3805 3810 3815 3820 3825 3830 3835

3840

3845 3850 3855

B
B

B
B

3800 3805 3810 3815 3820 3825 3830 3835
3845 3850 3855 3858

B

45

5
0

C

C

43

    
    

    
  D

esc
rip

tio
n: S

outh
 of S

parla
nd to

 C
ro

w C
re

ek w
/ A

lt 
3 S

parla
nd In

terc
hange

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

EXISTING ROW

ACACACACACACACACACACACACACACACACACACACACAC

M
A

T
C

H
 L

IN
E

 S
T

A
. 
3
7
9
8
+

0
0

0’ 100’ 200’ 400’

SCALE 1"=200’

4

SB
I 29

SBI 29

1"= 200’ DJK

RDC

ILLINOIS 29

STA. 3798+00 TO STA. 3859+00

LINCOLN & SOUTHERN RR.

ILLINOIS 29

PROPOSED ROW

PROPOSED ROW

CENTRAL SECTION - STAGE 1

MOT SHEET 14 OF 26

MAINTENANCE OF TRAFFIC

CONSTRUCTION THIS STAGE
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2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE
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PAVEMENT

CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29 LEAVING A GAP

FOR EXISTING SBI 29 WHILE MAINTAINING TWO-WAY TRAFFIC ON THE EXISTING

IL 29 PAVEMENT.

CONSTRUCT PROPOSED SBI 29 AND TEMPORARY PAVEMENT IN STAGES

TO MAINTAIN ONE LANE OF PAVEMENT AT ALL TIMES DURING CONSTRUCTION.

 

REMOVE ABANDONED SBI 29 PAVEMENT AND COMPLETE GAP IN PROPOSED

SOUTHBOUND LANES.
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ILLINOIS 29

CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29

SOUTH OF STA 5085+00 WHILE MAINTAINING 2-WAY TRAFFIC

ON EXISTING IL 29 PAVEMENT.

PROP. ~ IL 29

NOTE:

HENRY BYPASS TO BE CONSTRUCTED IN STAGE 2.
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TEMPORARY WIDENING

TEMPORARY WIDENING

CONSTRUCT THE TEMPORARY PAVEMENT WIDENING, THE PROPOSED DRIVE, THE PROPOSED

EAST SERVICE ROAD AND THE PROPOSED WEST SERVICE DRIVE WHILE MAINTAINING

LOCAL ACCESS AND TWO-WAY TRAFFIC ON WESTERN AVE.

CONSTRUCT PROPOSED WESTERN AVE PAVEMENT IN STAGES WHILE MAINTAINING TWO-WAY 

TRAFFIC BY USE OF THE TEMPORARY PAVEMENT WIDENING.
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NEW DRIVE

370E

ILLINOIS 29
CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29  WHILE MAINTAINING

2-WAY TRAFFIC ON EXISTING IL 29 PAVEMENT.

CENTER STREET CONNECTOR

CONSTRUCT THIS PROPOSED CENTER STREET CONNECTOR AND TEMPORARY

PAVEMENT WHILE MAINTAINING ACCESS TO CENTER STREET FROM BRADFORD ROAD

C
E

N
T

E
R

 S
T

R
E

E
T

C
O

N
N

E
C

T
O

R

CENTER STREET

X
X

C
O

U
R

T
L

A
N

D
 S

T
.

X

X
X

M
A

IN
 S

T
.

X

X
X

SENACHWINE

V
A

L
L

E
Y

ROAD

665N

PROP. ~ IL 29

ILLINOIS 29

BRADFORD ROAD EXTENSION/CH13

CONSTRUCT TEMPORARY RUNAROUND WHILE MAINTAINING TRAFFIC

ON EXISTING SENACHWINE LAKE ROAD.

 

CONSTRUCT THE PROPOSED BRADFORD ROAD EXTENSION/CH 13

WITH A TEMPORARY CONNECTION TO EXISTING IL 29, ALSO CONSTRUCT

THE NEW DRIVE.

HIGH STREET

CONSTRUCT PROPOSED HIGH STREET AND TEMPORARY PAVEMENT

WHILE MAINTAINING LOCAL ACCESS ON EXISTING HIGH STREET.

UPON COMPLETING CONSTRUCTION, COMPLETE THE GAP IN

PROPOSED SOUTHBOUND IL 29.

BRADFORD ROAD

DOUGLAS AND COURTLAND STREETS

MAIN STREET

LOCAL TRAFFIC WILL BE MAINTAINED ON MAIN STREET AND SENACHWINE LAKE

ROAD DURING THE CONSTRUCTION OF BRADFORD ROAD AND HIGH STREET.

 

AFTER COMPLETION OF THE BRADFORD ROAD AND HIGH STREET CONSTRUCTION,

MAIN STREET WILL BE CONNECTED TO CENTER STREET.  AFTER COMPLETING THE

CONNECTION TO CENTER STREET COMPLETE THE GAP IN SOUTHBOUND IL 29 AND

REMOVE THE ABANDONED HIGH STREET PAVEMENT.

NEW ACCESS ROAD SHALL BE COMPLETE AND OPEN TO TRAFFIC PRIOR TO CLOSING

EXISTING FAS 247 TO TRAFFIC.

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT

PROP. ~ IL 29

APPROXIMATE. TEMP.

EASEMENT LIMITS

TEMPORARY

RUNAROUND

APPROXIMATE. TEMP.

EASEMENT LIMITS

CONSTRUCT TEMPORARY RUNAROUND WHILE MAINTAINING BRADFORD ROAD TRAFFIC

ON EXISTING PAVEMENT.

 

AFTER COMPLETION OF THE PROPOSED CENTER STREET CONNECTION, CONSTRUCT

THE PROPOSED BRADFORD ROAD WHILE MAINTAINING TWO-WAY TRAFFIC ON THE

RUNAROUND.

 

ACCESS TO CENTER STREET SOUTH OF BRADFORD ROAD WILL BE FROM THE NEW

CENTER STREET CONNECTION.

 

UPON COMPLETION OF CONSTRUCTION, COMPLETE THE GAP IN PROPOSED SOUTHBOUND

IL 29 AND REMOVE THE ABANDONED PAVEMENT.

DOUGLAS STREET AND COURTLAND STREET ARE TO DEAD-ENDED WEST OF IL 29.

REMOVE ABANDONED PAVEMENT.

NMM
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CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29, LEAVING GAPS

FOR BRADFORD ROAD, WHILE MAINTAINING MAIN STREET AND HIGH STREET,

AND ALSO MAINTAINING 2-WAY TRAFFIC ON EXISTING IL 29 PAVEMENT.
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A GAP FOR EXISTING SENACHWINE VALLEY ROAD WHILE MAINTAINING

2-WAY TRAFFIC ON EXISTING IL 29 PAVEMENT. 

SENACHWINE VALLEY ROAD

CONSTRUCT PROPOSED SENACHWINE VALLEY ROAD AND TEMPORARY

PAVEMENT IN STAGES TO MAINTAIN ONE LANE OF PAVEMENT AT ALL TIMES.

TEMPORARY PAVEMENT

WEST SERVICE
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ILLINOIS 29

CABIN HILL ROAD

WEST SERVICE DRIVE

CONSTRUCT THE PROPOSED WEST SERVICE DRIVE.
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ILLINOIS 29 SOUTH OF KENTVILLE ROAD & I-180

CONSTRUCT TEMPORARY WIDENING AND RUNAROUND ALONG THE WEST SIDE OF IL 29/I-180 NORTH OF STA 6270+00|. 

CONSTRUCT TEMPORARY RETAINING WALL ALONG PROPOSED MEDIAN  OF IL 29/I-180 STA 6270+00|

TO STA. 6290+00|.

CONSTRUCT PROPOSED NORTHBOUND LANES OF PROPOSED IL 29/I-180 REMOVING EXISTING IL 29 AND I-180

PAVEMENT AS NEEDED NORTH OF STA. 6274+00|, WHILE MAINTAINING 2-WAY TRAFFIC ON EXISTING IL 29 

PAVEMENT, RUNAROUND AND I-180.

ILLINOIS 29 EAST OF I-180

REMOVE EXISTING PAVEMENT AND CONSTRUCT PROPOSED IL 29 EAST OF I-180 WHILE IL 29 EAST OF I-180

IS CLOSED TO TRAFFIC.

WHILE MAINTAINING 2-WAY I-180 TRAFFIC ON EXISTING SOUTHBOUND PAVEMENT

& TEMPORARY WIDENING.
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TWO-WAY TRAFFIC WILL BE MAINTAINED ALONG THE NEWLY CONSTRUCTED SOUTHBOUND LANES.

REMOVE THE EXISTING IL 29 PAVEMENT AND CONSTRUCT THE NORTHBOUND LANES OF PROPOSED IL 29.

REMOVE EXISTING IL 29 PAVEMENT AND CONSTRUCT THE NORTHBOUND LANES OF PROPOSED IL 29 LEAVING A GAP
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1300E

CONSTRUCT TEMPORARY PAVEMENT TO EXISTING 1300E.
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IL 29 VIA THE PRE-STAGE 2 MEDIAN CROSSOVER, CONSTRUCT THE NORTHBOUND LANES OF PROPOSED

IL 29 TO STA. 5077+00.

 

CONSTRUCT A TEMPORARY MEDIAN CROSSOVER FROM THE NEWLY CONSTRUCTED SOUTHBOUND

LANES ACROSS THE NEWLY CONSTRUCTED NORTHBOUND LANES TO EXISTING IL 29 AT STA. 5069+00.

AFTER CONSTRUCTING THIS MEDIAN CROSSOVER, REMOVE THE PRE-STAGE 2 MEDIAN CROSSOVER.

 

WITH TRAFFIC BEING MAINTAINED ON THE NEWLY CONSTRUCTED SOUTHBOUND LANE AND EXISTING
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ILLINOIS 29

CONSTRUCT THE NORTHBOUND AND SOUTHBOUND LANES OF PROPOSED IL 29.

ALTERNATE CLOSURES OF WHITEFIELD ROAD AND COUNTY LINE ROAD SO THAT ONE

SIDE ROAD IS OPEN TO TRAFFIC AT ALL TIMES.

CLOSE WHITEFIELD ROAD TO TRAFFIC.

REMOVE EXISTING WHITEFIELD ROAD PAVEMENT AND CONSTRUCT PROPOSED WHITEFIELD

ROAD WHILE COUNTY LINE ROAD IS OPEN.

ILLINOIS 29

COUNTY LINE ROAD
ALTERNATE CLOSURES OF WHITEFIELD ROAD AND COUNTY LINE ROAD SO THAT ONE SIDE

ROAD IS OPEN TO TRAFFIC AT ALL TIMES.

CLOSE COUNTY LINE ROAD TO TRAFFIC.

REMOVE EXISTING COUNTY LINE ROAD PAVEMENT AND CONSTRUCT PROPOSED COUNTY LINE

ROAD WHILE WHITEFIELD ROAD IS OPEN.

CONSTRUCT NEW CONNECTION TO EXISTING IL 29.

CONSTRUCT THE NORTHBOUND LANES OF PROPOSED IL 29 TO STA. 5317+00

AND THE SOUTHBOUND LANES OF PROPOSED IL 29 TO STA 5315+00 WHILE MAINTAINING

2-WAY TRAFFIC ON EXISTING IL 29 PAVEMENT.
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PROP. BRADFORD ROAD

CENTER ST.
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EXTENSION/CH 13

CONSTRUCTION THIS STAGE
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TEMPORARY PAVEMENT

2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE
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ROAD

665N

RECONSTRUCT THE SOUTH END OF SENACHWINE VALLEY ROAD.

ILLINOIS 29

TWO-WAY TRAFFIC WILL BE MAINTAINED ALONG THE NEWLY CONSTRUCTED

SOUTHBOUND LANES.  REMOVE THE EXISTING IL 29 PAVEMENT AND CONSTRUCT

THE NORTHBOUND LANES OF PROPOSED IL 29.

 

 

 

 

 

IL RTE 29

PRE-STAGE 2 WORK

BEFORE SHIFTING TRAFFIC TO THE NEWLY CONSTRUCTED SOUTHBOUND IL 29, CONSTRUCT

A TEMPORARY MEDIAN CROSSOVER FROM THE NEWLY CONSTRUCTED SOUTHBOUND IL 29

TO EXISTING IL 29, STA. 5327+00 WHILE TRAFFIC IS STILL ALL ON EXISTING IL 29.

WITH TRAFFIC BEING MAINTAINED ON THE NEWLY CONSTRUCTED SOUTHBOUND LANES AND EXISTING

IL 29 VIA THE PRE-STAGE 2 MEDIAN CROSSOVER, CONSTRUCT THE NORTHBOUND LANES OF PROPOSED

IL 29 NORTH OF STA. 5323+00.

 

CONSTRUCT A TEMPORARY MEDIAN CROSSOVER FROM THE NEWLY CONSTRUCTED SOUTHBOUND

LANES ACROSS THE NEWLY CONSTRUCTED NORTHBOUND LANES TO EXISTING IL 29 AT STA. 5322+00.

AFTER CONSTRUCTING THIS MEDIAN CROSSOVER, REMOVE THE PRE-STAGE 2 MEDIAN CROSSOVER.

 

WITH TRAFFIC BEING MAINTAINED ON THE NEWLY CONSTRUCTED SOUTHBOUND LANE AND EXISTING

IL 29 VIA THE MEDIAN CROSSOVER, REMOVE THE EXISTING IL 29 PAVEMENT AND CONSTRUCT THE

NORTHBOUND LANES OF PROPOSED IL 29 NORTH OF STA. 5323+00.

SENACHWINE VALLEY ROAD (EAST OF IL 29)

CLOSE SOUTH END SENACHWINE VALLEY ROAD TO TRAFFIC, KEEP 

NORTH END OPEN.
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6
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SENACHWINE VALLEY ROAD

ILLINOIS 29

TWO-WAY TRAFFIC WILL BE MAINTAINED ALONG THE NEWLY CONSTRUCTED

SOUTHBOUND LANES.  REMOVE THE EXISTING IL 29 PAVEMENT AND CONSTRUCT

THE NORTHBOUND LANES OF PROPOSED IL 29.

SENACHWINE VALLEY ROAD (EAST OF IL 29)

CLOSE THE NORTH END OF SENACHWINE VALLEY ROAD TO TRAFFIC, KEEP

SOUTH END OPEN.

 

RECONSTRUCT THE NORTH END OF SENACHWINE VALLEY ROAD.
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STAGE 2A

STAGE 2B

TEMPORARY 2-LANE

24’ MEDIAN CROSSOVER NO. 1

TEMPORARY 2-LANE 24’ MEDIAN

CROSSOVER NO. 2

TEMPORARY 2-LANE

24’ MEDIAN CROSSOVER NO. 3

CONSTRUCTION THIS STAGE

LEGEND

TEMPORARY PAVEMENT

2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE

LINCOLN & SOUTHERN RY

LINCOLN & SOUTHERN RY

PROP. ~ IL 29

PROP. ~ IL 29

WEST

SERVICE

ROAD

ILLINOIS 29

ILLINOIS 29

CONSTRUCT TEMPORARY MEDIAN  CROSSOVER NO. 3, ALSO REMOVE MEDIAN

CROSSOVERS 1 AND 2.

 

CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED IL 29 NORTH OF STA 6198+00

AND THE NORTHBOUND LANES OF PROPOSED IL 29 SOUTH OF 6183+00 WHILE MAINTAINING 

2-WAY TRAFFIC ON THE NEWLY CONSTRUCTED SOUTHBOUND MEDIAN CROSSOVER NO. 3

AND THE NEWLY CONSTRUCTED NORTHBOUND IL 29.

WEST

SERVICE

ROAD

NMM

JNR

CONSTRUCT TEMPORARY MEDIAN CROSSOVERS NO. 1 AND 2.

 

CONSTRUCT THE NORTHBOUND LANES OF PROPOSED IL 29 STA. 6183+00 TO

STA. 6208+00 WHILE MAINTAINING 2-WAY TRAFFIC ON EXISTING IL 29 MEDIAN

CROSSOVER NO. 1, NEWLY CONSTRUCTED SOUTHBOUND IL 29 MEDIAN CROSSOVER

NO. 2 AND EXISTING IL 29.
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NORTH SECTION-STAGE 2

MAINTENANCE OF TRAFFIC

ILLINOIS 29

STA. 6226+00 TO STA. 6320+00

MOT SHEET  15 OF  15

PROP. I-180

IL
 29

4

IL 29 SOUTH OF FAS 242 & I-180

PROP. I-180 TEMPORARY 2-LANE

MEDIAN CROSSOVER

PROP. ROW

CONSTRUCTION THIS STAGE

LEGEND

TEMPORARY PAVEMENT

2-WAY TRAFFIC

COMPLETED PREVIOUS STAGE

R
D

.

K
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N
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E

IL 29

PROP. ~ IL 29

KENTVILLE ROAD

REMOVE EXISTING PAVEMENT AND CONSTRUCT PROPOSED KENTVILLE ROAD

WHILE FAS 242 IS CLOSED TO TRAFFIC.

REMOVE EXISTING PAVEMENT AND CONSTRUCT THE SOUTHBOUND LANES OF PROPOSED I-180

PAVEMENT WHILE MAINTAINING 2-WAY I-180 TRAFFIC ON THE NEWLY CONSTRUCTED

NORTHBOUND I-180 PAVEMENT. NMM

JNR

REMOVE EXISTING IL 29/SB I-180 PAVEMENT AND CONSTRUCT THE SOUTHBOUND

LANES OF PROPOSED IL 29/I-180 PAVEMENT WHILE MAINTAINING 2-WAY TRAFFIC

ON THE NEWLY CONSTRUCTED NORTHBOUND IL 29/I-180 PAVEMENT.
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