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I. Introduction 
 
This wetland and stream mitigation banking instrument has been prepared in accordance with the 
Final Rule for 33 CFR 332 and 40 CFR 230 Compensatory Mitigation for Losses of Aquatic 
Resources (Federal Register 2008).  This instrument shall document agency concurrence on the 
objectives and administration of the Sugar Camp Creek Wetland and Stream Mitigation Bank 
proposed by the Illinois Department of Transportation (IDOT).  The proposed mitigation bank is 
located along Sugar Camp Creek in Franklin County, IL, approximately 8 miles northeast of the city 
of Benton (Figure 1).  The property is bounded by Hen Lane and Santor Road on the north; 
adjacent floodplain property, under separate ownership, to the east and south; and adjacent 
uplands, under separate ownership, to the west.  This document describes the physical and legal 
characteristics of the proposed wetland and stream mitigation bank and how it will be established 
and operated. The wetland and stream mitigation bank site will be referred to subsequently as the 
bank site, or the mitigation bank. 
 
The IDOT proposes that all activities regulated under Section 10 of the Rivers and Harbors Act and 
Section 404 of the Clean Water Act will be eligible for compensation at the bank site if impacts to 
wetlands and/or aquatic resources are unavoidable.  Credits from the mitigation bank may also be 
used to compensate for environmental impacts authorized under the Interagency Wetland Policy 
Act of 1989.  In no case will the same credits be used to compensate for more than one activity; 
however, the same credits may be used to compensate for an activity which requires authorization 
under more than one program. 
 
Under the existing requirements of Sections 10 and 404, all appropriate and practicable steps will 
be undertaken by the IDOT to first avoid and then minimize adverse impacts to aquatic resources 
prior to authorization of credit use from the mitigation bank. 
 
A. Bank goals and objectives 
 
The goals of the mitigation bank are to restore and create wetlands, to enhance existing wetland 
areas, to restore riparian habitat along Sugar Camp Creek and to establish upland plant 
communities in non-wetland buffer areas.  To achieve these goals, the IDOT will remove the 
property from agricultural use, naturalize the local hydrologic regime and establish native plant 
communities.  The result will be a contiguous tract of various habitats including a combination of 
forested, scrub-shrub, and emergent wetlands, as well as riparian and upland forest and grassland. 
 The mitigation bank will provide habitat for wildlife and recreational opportunities for people. 
 
The objectives of the mitigation bank are to: 1) reforest former agricultural land with native 
hydrophytic trees, 2) establish native hydrophytic plants (e.g. emergent and scrub-shrub wetland 
communities) on land not suited for tree survival, 3) improve riparian habitat in the area along the 
streambanks of Sugar Camp Creek, and 4) provide flood, sediment, and nutrient storage for the 
Sugar Camp Creek and Big Muddy River watersheds.  Site improvements for human use will be 
low-impact and may include items such as paths for site access and interpretive signs. 
  
B. Ownership and legal description of bank lands 
 
The IDOT has acquired the land and holds fee-simple interest to the land.  The legal description of 
the bank site is given as: 
 

The Southeast Quarter of the Northeast Quarter, the Northeast Quarter of the Southeast 
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Quarter, and the Southeast Quarter of the Southeast Quarter, all in Section Thirty-Two (32), 
Township Five (5) South, Range Four (4) East of the Third Principal Meridian, Franklin 
County, Illinois. More particularly described as follows: 
 
Commencing at an iron rod found at the Northeast Corner of the Northeast Quarter of the 
Northeast Quarter of Section Thirty Two (32), Township Flve (5) South, Range Four (4) East 
of the Third Principal Meridian, Franklin County, Illinois; thence South 00 Degrees 36 Minutes 
34 Seconds West a distance of 1371.07 feet along the East line of said Northeast Quarter of 
the Northeast Quarter to an iron rod set at the Northeast Corner of the Southeast Quarter of 
the Northeast Quarter of said Section Thirty Two (32), said point being the point of beginning; 
thence South 00 Degrees 36 Minutes 34 Seconds West a distance of 1371.07 feet along the 
East line of said Southeast Quarter of the Northeast Quarter to an iron rod set at the 
Northeast Corner of the Northeast Quarter of the Southeast Quarter of said Section Thirty 
Two (32) thence South 01 Degrees 54 Minutes 23 Seconds West a distance of 1347.92 feet 
along the East line of said Northeast Quarter of the Southeast Quarter to a t-post set at the 
Northeast Corner of the Southeast Quarter of the Southeast Quarter of said Section Thirty 
Two (32); thence South 01 Degrees 54 Minutes 23 Seconds West a distance of 1347.92 feet 
along the East line of said Southeast Quarter of the Southeast Quarter to an iron rod set at 
the Southeast Corner of said Southeast Quarter of the Southeast Quarter; thence South 
88 Degrees 10 Minutes 23 Seconds West a distance of 1331.40 feet along the South line of 
said Southeast Quarter of the Southeast Quarter to a t-post set at the Southwest Corner of 
said Southeast Quarter of the Southeast Quarter; thence North 01 Degrees 22 Minutes 
28 Seconds East a distance of 1353.02 feet along the West line of said Southeast Quarter of 
the Southeast Quarter to a t-post found at the Southwest Corner of the Northeast Quarter of 
the Southeast Quarter of said Section Thirty Two (32); thence North 01 Degrees 22 Minutes 
28 Seconds East a distance of 1353.02 feet along the West line of said Northeast Quarter of 
the Southeast Quarter to a t-post set at the Southwest Corner of the Southeast Quarter of the 
Northeast Quarter of said Section Thirty Two (32); thence North 00 Degrees 43 Minutes 
39 Seconds east a distance of 1365.79 feet along the West line of said Southeast Quarter of 
the Northeast Quarter to an iron rod set at the Northwest Corner of said Southeast Quarter of 
the Northeast Quarter; thence North 88 Degrees 26 Minutes 23 Seconds East a distance of 
1353.25 feet along the North line of said Southeast Quarter of the Northeast Quarter to the 
point of beginning. 
 
Said parcel to contain 125.703 acres, more or less, per survey by Mitchell R. Garrett, IL 
Professional Land Surveyor no. 3085, dated 12/15/2004.  Said parcel being subject to all 
rights-of-way and easements, recorded or otherwise.  All situated in the County of Franklin, 
State of Illinois. 
 
Except therein all mineral interests previously conveyed. 

 
The 125.7 acres described above will hereafter be referred to as the parcel.  An area of 20.5 acres 
within the parcel comprises the wetland compensation site for FAP 312 (IL 3) Union and Alexander 
Counties (IDOT seq. no. 9282) and will not be included in the Sugar Camp Creek wetland mitigation 
bank site.  Therefore, the area of the parcel remaining for the proposed bank site is 105.2 acres. 
 
C. Service area and impacts suitable for compensation 
 
The service area of the mitigation bank is the Big Muddy River watershed (HUC 07140106; 
Figure 2).  This service area falls entirely within the St. Louis District of the U.S. Department of the 
Army, Corps of Engineers.  Impacts to wetlands and streams of ephemeral, intermittent, or 
perennial classification within the service area will be eligible for compensation at the mitigation 
bank.  Compensation for impacts to wetlands and streams that occur outside the service area of the 
mitigation bank will also be eligible for compensation at the bank site but will be offset at a higher 
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compensation ratio to be determined by the Corps when processing Department of the Army permit 
authorizations.  Per the Interagency Wetland Policy Act of 1989, wetland compensation that is 
provided for out-of-basin impacts shall be debited from the mitigation bank at a ratio of 2:1, 3:1, or 
5.5:1 depending on the size and category (programmatic or standard review actions) of the impact. 
 Out-of-basin compensation ratios for streams will be determined by the Corps pending approval of 
the State of Illinois Stream Assessment Method (U.S. Army Corps of Engineers, in progress). 
 
 
II. Description of baseline conditions at the bank site 
 
In December 2004, the Illinois Natural History Survey (INHS) and the Illinois State Geological 
Survey (ISGS) conducted on-site assessments of vegetation, soils, and hydrology (Plocher and 
Weisbrook 2004, Pociask et al. 2004).  The following subsections give the results from these 
baseline assessments as well as information provided by the U.S. Fish and Wildlife Service, the 
U.S. Department of Agriculture-Natural Resources Conservation Service (NRCS), the Illinois 
Department of Natural Resources (IDNR), and University of Illinois archaeologists.    
 
A. Endangered and threatened species 
 
The U.S. Fish and Wildlife Service Region 3 list of threatened or endangered species in Illinois 
(http://midwest.fws.gov/index.html) lists the Indiana bat (Myotis sodalis), Prairie bush clover 
(Lespedeza leptostachya) and Eastern prairie fringed orchid (Platanthera leucophaea) as potentially 
occurring in Franklin County.  Appendix 1 of the Agency Draft Indiana bat (Myotis sodalis) Recovery 
Plan lists no range-wide distribution records for Myotis sodalis in Franklin County.  The IDOT has 
determined that there is no suitable habitat for any federally-listed species within the bank site.   
 
The Illinois Endangered Species Protection Board lists a number of species as occurring in Franklin 
and adjacent counties.  The IDNR Natural Heritage Database has no records of listed species, 
natural areas or nature preserves within the bank site (IDNR Wetland Impact Review Tool, report 
dated 09-28-07). 
 
B. Site soils and topography 
 
Soils mapped by the Franklin County Soil Survey at the bank site are shown in Figure 3 
(Preloger 2003).  Hydric soil map units as listed by the Soil Survey include frequently flooded 
Bonnie silt loam and frequently flooded Wynoose silt loam (U.S. Department of Agriculture 1991, 
1995).  These soils comprise 90.0 acres of the proposed bank site.  Non-hydric soil map units 
include Belknap silt loam, Bluford silt loam, and Rend silt loam.  Very poorly drained (Bonnie silt 
loam) and poorly drained (Wynoose silt loam) soils mapped at the site are reported to exhibit a 
seasonal high water table within one foot of land surface and frequent flooding making conditions 
conducive for ponding and surface saturation.  Also, the Soil Survey rates the Wynoose and Bonnie 
units as having ‘good’ potential for wetland plants (Preloger 2003).  The native vegetation under 
which all soils at the site formed was deciduous hardwood forest (U.S. Department of Agriculture 
2006).  
 
INHS personnel verified the soil map unit boundaries by conducting ground traverses over the bank 
site.  Topography and soil properties including soil color, parent material, drainage class, and soil 
texture were used to evaluate the NRCS soil boundaries.  After inspection, the INHS adjusted the 
soil map unit boundaries (see Figure 3).  The INHS delineated 53.7 acres of hydric soil (Bonnie and 
Wynoose silt loams combined) within the bank site boundary.  The remainder of the bank site was 
mapped as either non-hydric soil (Belknap, Bluford, and Rend silt loams) or creek. 
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The hydrologic conditions that formed the hydric soils at the bank site have changed due to 
hydrologic alterations both at the site and regionally.  At the site, the channelized creek and ditches 
expedite drainage and levees prevent moderate and lower floods from reaching portions of the site. 
Regionally, the channelization and incision of streams and conversion of wetlands and forests to 
farmland has likely caused significant changes to the hydrology of the Sugar Camp Creek 
watershed.  Therefore, restoration of wetlands within the areas of mapped hydric soil will require 
hydrologic modifications beyond reversal of the existing hydrologic alterations in order to replicate 
the hydrologic conditions that formed the hydric soil. 
 
Figure 4 shows the topography of the bank site.  Sugar Camp Creek is incised and its streambanks 
are steep (slopes > 30%) and relatively high (up to 10 feet).  The general landscape at the site 
consists of low-relief floodplain areas (0 to 2% slopes) that lie along Sugar Camp Creek and extend 
to the east perimeter of the property, and sloping upland areas (up to 5% slopes) along the west 
perimeter. The low-relief areas contain shallow closed depressions mostly scattered within the 
northeast portion, deeper depressions (abandoned stream meanders bisected by ditches) in the 
southeast and west-central portions, and an intermittent stream located in the east-central portion of 
the site.  Additional depressions in the northeast, northwest, and southwest portions are enclosed 
partially by levees.  The sloping areas west of the creek are dissected by several natural drainage 
features that flow east toward Sugar Camp Creek. 
 
C. Site hydrology  
 
As shown in historic aerial photographs (Figure 5), the channel of Sugar Camp Creek meandered 
through the site until the late 1960’s when the property was extensively modified:  forests were 
cleared, Sugar Camp Creek was channelized, former meander bends were back-filled, levees were 
constructed, and ditches were excavated.  Further, regional changes in hydrology such as forest 
clearing, agricultural improvements, and ditch dredging likely led to increased peak-flow discharge 
and incision of Sugar Camp Creek.  At the bank site, the creek bed is now approximately 10 feet 
below the surrounding floodplain.  Although brief floods are common, channelization and incision of 
the creek has expedited drainage and likely changed the local hydrologic conditions under which 
the hydric soils formed.   
 
Hydrologic alterations at the bank site include approximately one mile of levees along the creek, 
5000 feet of shallow ditches, a culvert with a flapper valve through the levee at the northwest corner 
of Phase 1, and a culvert through the levee in the east-central portion of Phase 2 (Figure 6).  
Although the existing levees do not exclude floodwater from all portions of the site, depressions and 
swales appear to be drained effectively by ditches, as evidenced by successful row-crop agriculture 
prior to the purchase of the property by the IDOT.  The possibility that drainage tile exists at the site 
was previously reported in the initial site evaluation.  However, hand-auger borings revealed buried 
logs (used as fill material in the former meanders of Sugar Camp Creek) in locations of suspected 
drainage tiles.   
 
A tile search was conducted in July 2007.  The streambanks were inspected by canoe search for 
drainage tile outlets and traverses were walked along the levee on both sides of Sugar Camp using 
a magnetic locator to locate steel culverts.  No drainage tiles were found during this inspection and 
the locations of two culverts through the levee were verified.  Also, an interview with the current 
tenant farmer, who has worked this property for several years, confirmed the locations of culverts 
through the levee and he conveyed that it is unlikely that a drainage tile system exists at the site.  
Further, no drainage tile system is evident from inspection of historical aerial photography (see 
Figure 5). 
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Figure 5.  History of land-use modifications.  Historical aerial photography showing land-use
changes and hydrologic alterations at the proposed Sugar Camp Creek wetland and stream 
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The geologic materials at the site are mostly lacustrine deposits overlain by alluvial silt and clay 
(Pociask and Shofner 2007).  These fine-grained materials generally limit water movement through 
the unconfined upper unit, and water tends to pond at land surface in localized depressions.  Also, 
the geologic materials promote ponding and relatively slow infiltration over a large portion of the 
site, particularly after intense rainfall or floods.  These observed hydrologic characteristics generally 
correspond to the reported hydrologic properties of poorly and very poorly drained soils (Wynoose 
and Bonnie silt loams) that have been mapped over much of the site which are reported to exhibit 
moderate to very slow permeability and slow to very slow runoff (Preloger 2003; Figure 3).   
 
Monitoring wells and surface-water gauges were installed at the site by the ISGS in the spring of 
2005.  Preliminary data and on-site observations indicate that there are multiple water sources for 
the bank site (Pociask et al. 2004, Pociask and Shofner 2007).  Closed depressions collect 
precipitation and runoff leading to brief, localized inundation after storm events.  However, surface 
water is supplied to the site primarily by flooding from Sugar Camp Creek with lesser inputs from 
perimeter ditches runoff and precipitation during extreme local rain events.  Also, the water table 
rises to within 1 foot of land surface over a significant portion of the site as a result of seasonal 
precipitation patterns, at least for brief durations.  Seasonal ground-water discharge also occurs 
along the terrace slope west of Sugar Camp Creek leading to localized surface saturation. 
   
D. Existing wetland and upland habitats 

 
Nearly the entire 105.2-acre site was cultivated for corn or soybeans in the 2004 growing season. 
Besides cropland, other habitats include approximately six acres of stream channel and 10 acres of 
levees, primarily vegetated with reed canary grass (Phalaris arundinacea).   
 
Certified wetland determinations were conducted by the Natural Resources Conservation Service 
(NRCS) on agricultural land within the bank site.  The NRCS determined that 92 acres are prior 
converted cropland (PC) (Appendix A).  Only the stream channel was delineated W (wetland).   
 
Routine on-site wetland determinations were conducted by the INHS on all lands within the bank 
site.  Wetlands were delineated according to the Corps of Engineers Wetland Delineation Manual 
(Environmental Laboratory 1987).  Two routine on-site wetland determinations were performed and 
at one site, a total of one acre was determined to be a wetland (Appendix B).   
 
E. Cultural resources 
 
An archeological survey of the bank site resulted in the location of one site.  This historic period 
surface scatter was found to contain 20th century materials and is not eligible for the National 
Register (see Appendix C).  On January 10, 2006, the IDOT received the concurrence of the State 
Historic Preservation Officer in their determination that no cultural properties which are subject to 
protection under Section 106 of the National Historic Preservation Act of 1966, as amended, will be 
impacted by the establishment of the wetland mitigation bank site. 
 
 
III. Site development plan 
 
The IDOT proposes to develop the mitigation bank according to the site development plan outlined 
in the following section (see Figures 7 and 8).  Bank performance standards, reporting and 
monitoring protocols, and contingency or remedial action measures are discussed in Section IV (D). 
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(see Table 1.), particularly those for wetland and non-wetland forest, are subject to revision based on pending determinations of
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Figure 8.  Site development plan - hydrologic restoration activities.  Planned hydrologic modifications to restore wetland hydrology at 
the proposed Sugar Camp Creek wetland mitigation bank.  Map based on USGS digital orthophotography, Ewing SE quarter-
quadrangle produced from 4/6/1998 aerial photography (Illinois State Geological Survey 2001).
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A. Bank size and classes of wetland and aquatic resources 
 
The proposed bank site is approximately 105.2 acres and currently includes the various wetland 
and non-wetland communities outlined in Table 1 and Figure 7.  After the mitigation bank is 
complete, the IDOT anticipates that approximately 103.2 acres of habitat will be restored, created, 
or enhanced including 58.2 acres of combined forested and scrub-shrub wetlands, 11 acres of 
emergent wetlands, and 34 acres of non-wetland areas consisting of lower perennial stream, 
riparian forest, and upland forest.  Proposed credit values listed in Table 1 account for the 
conversion of cropland or existing degraded habitats into the proposed habitats.  As such, although 
the total site area is approximately 105.2 acres, there will be an estimated 70.25 acres of credits 
generated and approximately 69.2 physical acres of wetlands in existence upon completion of the 
mitigation bank development plan. 
 
 
Table 1.  Existing and proposed classes of wetlands. 

Class Existing 
habitat 

Proposed habitat1 Proposed 
hydrologic 

zone2 

Credit 
ratio 

Area 
(acres)1 

Credits 
(acres) 

Wetland 
enhancement 

wet meadow emergent wetland IV 1:0.25 
 

1 0.25 

agricultural 
land 

emergent wetland IV 1:1 7.5 7.5 Wetland 
restoration3 

agricultural 
land 

forested/scrub-shrub 
wetland 

V 1:1 17.5 17.5 

agricultural 
land 

emergent wetland  IV 1:1 2.5 2.5 Wetland 
creation 
 agricultural 

land 
forested/scrub-shrub 
wetland 

V 1:1 40.7 40.7 

lower 
perennial 
stream 

lower perennial stream4 II 0:0 6 0 

agricultural 
land 

upland forest 
non-wetland 

VI 1:0.1 18 1.8 

Non-wetland 
restoration 

degraded 
riparian buffer 
(levees) 

riparian buffer forest4,5 VI 0:0 10 
 

0 

Other agricultural 
land 

berms/roads VI 0:0 2 
 

0 

TOTAL  105.2 70.25 
1Due to variations in hydrology within the levee perimeter, these proposed habitats and acreage estimates, particularly      
 those for forested wetland and upland forest restoration, may be subject to revision.   
2Representative zone as listed in Table 5 of the 1987 Wetland Delineation Manual (Environmental Laboratory 1987). 
3Restoration areas are those that have hydric soil, have been designated by the NRCS as ‘PC’, and will not be excavated 
during initial site development. 
4No wetland mitigation bank credits will be requested for riparian buffer forest.  Instead the IDOT will request stream     

  mitigation bank credits for riparian buffer restoration described under ‘Stream mitigation bank credits’ below. 
 5Stream credits may be adjusted pending approval of the State of Illinois Stream Assessment Method. 

 
 
The IDOT will restore, create, and enhance wetlands at the bank site by 1) reversing or modifying 
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existing hydrologic alterations and excavating to promote wetland hydrology, 2) controlling invasive 
vegetation, 3) planting native hydrophytic trees in planned forested and scrub-shrub wetlands, and 
4) allowing natural regeneration of native hydrophytic plants.  Site modifications will include the 
following:  fill all on-site ditches and block their outlets to Sugar Camp Creek, lower the existing 
levees along Sugar Camp Creek, build low berms at the perimeter of the bank site, remove culverts 
within the site, excavate portions of the site, and install four fixed-threshold spillways.  The goal of 
implementing these modifications is to promote wetland hydrology over most of the site. 
 
Wetland enhancement 
 
Approximately 1 acre of the bank site was determined to be wetland (Plocher and Weisbrook 2004, 
Appendix B).  Because it is degraded and has a predominance of weedy species, this area will be 
seeded to native grasses (Table 4).  The weedy species that dominate this area are annuals that 
should diminish as volunteer (Table 2) and planted species become established.  The proposed 
habitat for this area is emergent wetland.  A credit ratio of 1:0.25 will result in 0.25 acres of wetland 
credit generated for the existing wetland area. 
 
 
Table 2.  Common (non-weedy) native herbaceous hydrophytes that are at or adjacent to the bank 
site (Plocher and Weisbrook 2004) and that are likely to colonize planned wetlands. 
 
Forest  
 
Agrimonia parviflora 

 
swamp agrimony  

Aster simplex 
 
panicled aster  

Boehmeria cylindrica 
 
false nettle  

Carex grayi 
 
Gray’s sedge  

Carex normalis 
 
sedge  

Chasmanthium latifolium 
 
river oats  

Cinna arundinacea 
 
Wood reed  

Elymus virginicus 
 
Virginia wild rye  

Geum canadense 
 
white avens  

Emergent 
 
  

Asclepias incarnata 
 
swamp milkweed  

Carex spp. 
 
sedges  

Cephalanthus occidentalis 
 
buttonbush  

Cyperus pseudovegatus 
 
flat sedge  

Hibiscus lasiocarpus 
 
rose mallow  

Panicum rigidulum 
 
Munro grass  

Paspalum floridanum 
 
giant beadgrass  

Paspalum leave 
 
smooth beadgrass  

Rumex verticillatus 
 
swamp dock  

Scirpus atrovirens 
 
dark green bulrush 

 
 
Wetland restoration 
 
Approximately 92 acres of the 105.2-acre proposed bank site were designated by the NRCS as 
prior-converted wetlands, and hydric soils as mapped by the Soil Survey (Preloger 2003) cover 
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90 acres.  However, verification of soil boundaries by the INHS (Wiesbrook 2007) showed only 
53.7 acres of hydric soils are present at the site.  The IDOT proposes to restore wetlands on only 
25 acres of the hydric soil area because complete restoration of the geomorphic and hydrologic 
conditions that supported wetlands and formed the hydric soils prior to agricultural use is not 
possible due to regional changes in hydrology and incision of Sugar Camp Creek relative to the 
surrounding floodplain.  Thus, the area available for wetland restoration is substantially smaller than 
the area of mapped hydric soil. 
 
When work is complete the bank site will contain restored areas consisting of a combination of 
emergent (7.5 acres), scrub-shrub, and forested wetlands (17.5 acres combined).  Planned 
emergent wetlands will be seeded to native species of grasses (Table 4).  Planned scrub-shrub and 
forested wetlands will be seeded to native species of grasses (Table 4) and planted to native 
species of shrubs and trees (Table 5).  The groundcover species composition of emergent, scrub-
shrub and forested wetlands will be augmented through natural colonization (Table 2).   
 
Wetland creation 
 
Wetlands will be created on 43.2 acres of the site.  Wetland creation activities will entail excavating 
a large, shallow basin in the northeast portion of the site, removal of a segment of the levee that 
currently divides the floodplain in the northwest portion of the site, and grading several areas 
throughout the site to an elevation at or slightly below the level of spillway thresholds.   
 
When work is complete the bank site will contain created areas consisting of a combination of 
emergent (2.5 acres), scrub-shrub, and forested wetlands (40.7 acres combined).  Planned 
emergent wetlands will be seeded to native species of grasses (Table 4).  Planned scrub-shrub and 
forested wetlands will be seeded to native species of grasses (Table 4) and planted to native 
species of shrubs and trees (Table 5).  The groundcover species composition of emergent, scrub-
shrub and forested wetlands will be augmented through natural colonization (Table 2).   
 
Non-wetland restoration 
 
Approximately 18 acres of non-wetlands will be seeded to native species of forbs and grasses 
(Table 6) and planted to native species of shrubs and trees (Table 7).  For this effort, 1.8 acres of 
wetland credits will be generated.  Non-wetland areas often provide important habitat and 
hydrologic functions complementary to those provided by wetlands.  Many biological processes 
require both wetland and non-wetland areas.  For example, the life history of most amphibians 
includes both aquatic and terrestrial stages.  Of the 41 amphibian species that occur in Illinois, 37 
use non-wetlands at least part of the time (Illinois Department of Natural Resources 1994). 
 
Other  
 
Approximately two acres of the bank site will be used for the creation of low berms.  These berms 
will function to control site hydrology and may also be used as field access roads.   
 
Stream mitigation bank credits 
 
The IDOT will request 22,680 stream mitigation bank credits based on riparian habitat restoration 
along the streambanks of Sugar Camp Creek.  The existing condition of Sugar Camp Creek is 
considered functionally impaired according to U.S. Army Corps of Engineers guidance for 
compensatory stream mitigation (U.S. Army Corps of Engineers 2007); the reach has been 
channelized and both banks have little or no deep-rooted vegetation.  The current riparian area 

16



  

ranges from 20 to 70 feet wide with low-quality habitat consisting of levees that are primarily 
vegetated with reed canary grass (Phalaris arundinacea) and small discontinuous stands of 
primarily silver maple (Acer saccharinum) along the streambanks.  On both sides of Sugar Camp 
Creek, the IDOT proposes to improve habitat along the near-bank riparian zone by flattening and 
widening the existing levees and planting native trees on and along the naturalized levee.  The 
proposed changes to the levee profile are depicted in Figure 9.  The width of the naturalized levee 
and tree plantings will be at least 50 feet measured from the top of the creek bank.  These 
improvements will allow lower floods onto the floodplain and replace undesirable species along the 
stream banks with native trees which will benefit habitat in both the planned wetlands and the 
stream.  No in-stream work to restore the channel planform is proposed; however, tree plantings in 
the near-bank area will provide added stability for stream banks and shade the channel as trees 
mature and canopies close.  Like the wetland restoration and creation areas, the near bank buffer 
areas will be seeded to native species of grasses (Table 4) and planted to native species of shrubs 
and trees (Table 5).  The stream mitigation bank credits requested were calculated using the 
worksheet provided in Appendix D. 
 
B. Work phases 
 
The bank will be developed in two separate work phases (Figure 4, Table 3).  Phase 1 will be 
implemented within the 44.2 acres east of Sugar Camp Creek and Phase 2 will take place within 
the 61 acres west of the creek.  Also, some of the work required for development of Phase 1 will 
occur outside of the bank site within an adjacent wetland compensation site also owned by the 
IDOT.  During the development of each work phase, hydrology and vegetation will be monitored by 
the ISGS and INHS.  Results from monitoring will be reviewed on an annual basis by the IDOT.  If 
modification of the initial site development plan is required, the IDOT will implement appropriate 
action in consultation with the Interagency Review Team (IRT). 
 
As of May 2006, the IDOT initiated wetland restoration activities in the southern portion of Phase 1 
(24.1 acres) because a large number of trees that required immediate planting were received at no 
cost from the Illinois Department of Natural Resources.  Therefore, the IDOT commenced with 
blocking drainage at the east perimeter of the site to provide hydrologic conditions appropriate for 
wetland restoration and planted the trees that were provided.  The IDOT plans further work in this 
portion of Phase 1 as part of the bank development.  For subsequent wetland bank development 
activities, the general approach will be to first reverse or modify hydrologic alterations to provide 
conditions suitable for hydrophytic species and then plant native, non-weedy wetland tree and plant 
species as well as allow native plant community to naturally regenerate in selected areas.  The 
remainder of Phase 1 and all of Phase 2 are currently leased for row-crop agriculture.  Farming will 
continue in these areas until their scheduled mitigation bank implementation start dates.  The IDOT 
plans to implement the site development plan according to the schedule as outlined Table 3 and 
Figure 10 of this document. 
 
C. As-built report 
 
IDOT will submit to the IRT Chair an as-built report within 90 days following the completion of 
construction for each phase of the mitigation bank.  The as-built report for the original construction 
will describe in detail any deviation from the mitigation plan and include drawings showing finished 
grades and completed planting scheme.  Any approved modification to the mitigation bank following 
construction will likewise be submitted within 90 days following completion.  
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D. Specifications 
 
The following sections describe each work item listed in Table 3 and general guidelines that will be 
used to implement the mitigation plan. 
 
 
Table 3.  Proposed work phases, work items and time frames for establishment of the Sugar Camp 
Creek wetland mitigation bank site. 

Phase 
(acres) 

Work Items Time frame 

1-1a.  Pre-construction hydrology monitoring  underway-year 1 

1-1b.  Drainage tile/culvert search completed 

1-1c.  Control weedy and invasive vegetation underway-year 6 

1-1d.  Excavate wetland creation areas and levees  year 1 

1-1d.  Block and fill ditches year 1 

1-1d.  Culvert removal year 1 

1-1d.  Levee reconstruction  year 1 

1-1d.  Berm/road construction year 1 

1-1d.  Spillway installation year 1  

1-1d.  Ditch capture and re-routing year 1 

1-1e.  Seeding, tree and shrub planting year 1 

1-2a.  Post-construction hydrology monitoring  years 2-6 

1-2b.  Post-construction vegetation monitoring  years 2-6 

1 
(44.2) 

 

1-6.    Request final credit certification  year 6 

2-1a.  Pre-construction hydrology monitoring  underway-year 2 

2-1b.  Drainage tile/culvert search  completed 

2-1c.  Control weedy and invasive vegetation underway-year 7 

2-2d.  Excavate wetland creation areas year 2 

2-2d.  Block and fill ditches year 2 

2-2d.  Culvert removal year 2 

2-2d.  Levee reconstruction year 2 

2-2d.  Berm/road construction year 2 

2-2d.  Spillway installation year 2 

2-2d.  Ditch capture and re-routing  year 2  

2-2e.  Seeding, tree and shrub planting year 2 

2-3a.  Post-construction hydrology monitoring  years 3-7 

2-3b.  Post-construction vegetation monitoring  years 3-7 

2 
(61) 

2-7.    Request final credit certification year 7 

 
 
Pre-construction hydrology monitoring 
 
Hydrologic monitoring at the bank site was initiated in March 2005 and is on-going.  The monitoring 
network was installed by the ISGS using standard methods described in Appendix E, Exhibit A and 
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includes a combination of shallow monitoring wells, stage gauges, electronic water-level data 
loggers, and a tipping-bucket rain gauge (Figure 11).  The data collection schedule consists of 
biweekly measurements during the spring (early growing season) and monthly measurements 
during the remainder of the year.  The data are used to characterize hydroperiod and to determine if 
the areal extent of wetland hydrology.  Also, these monitoring data have been used to guide the site 
development plan for the mitigation bank.  Monitoring will continue through each development 
phase. 
 
Drainage tile/culvert search 
 
See previous discussion in Section II. C. Site hydrology. 
 
Control of weedy and invasive vegetation 
 
Prior to development, the bank site will be farmed and weedy growth will be controlled through 
normal agricultural practices.  Areas that are not farmed (e.g., levees and road embankments) may 
be periodically mowed. 
 
During bank site development (i.e. seeding, tree and shrub planting) weedy and invasive vegetation 
will be controlled or eliminated as part of the site preparation for planting in accordance with IDOT 
Standard Specifications (Illinois Department of Transportation 2002).   
 
In planned forested wetlands, vegetation between planted rows of trees and shrubs will be mowed 
for at least two growing seasons following the period of establishment—see Appendix E, Part K.  
Mowing will reduce competition from vegetation (planted and natural regeneration) and will assist in 
the growth and survivorship of planted trees and shrubs.   
 
After the second growing season, weeds may be controlled by mowing or by spraying with 
herbicides.  A pre-emergent herbicide, such as Oust or Simazine, or a post-emergent herbicide, 
such as Rodeo, may be used—see Appendix E, Part C.  It is expected that some invasive species 
will diminish as the trees in reforested areas mature, canopies close, and the herbaceous layer 
becomes shaded. 
 
Ten to fifteen years after planting, the forested wetlands may benefit from a timber stand 
improvement, such as a thinning or release cutting.  Volunteer species of trees such as silver 
maple, cottonwood, and black willow may be selectively cut or treated with herbicide to favor higher 
quality pecan, and pin oak and swamp white oak which, due to slower growth rates, may otherwise 
be shaded out.   
 
If the IDOT proposes any invasive or weedy vegetation control or timber stand improvement after 
construction is complete, the IDOT will submit its plans for such activity for approval from the Corps 
and the IRT. 
 
Excavate wetland creation areas and levees 
 
Earth will be excavated and removed to create wetlands and to lower existing levees where they 
exceed the target design elevations (see Figure 8).  Excavation in these areas will occur before 
culverts are removed and ditches are blocked to allow drainage of the site during earthwork.    
Specifications for excavation and earthwork are given in Appendix E. 
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A 17.6-acre basin (area A in Figure 8) will be excavated in the north portion of Phase 1.  The target 
design elevation for the bottom of this basin is 406.2 feet.  Although a narrow deviation from the 
target elevation will be accepted to create topographic variability, the final grade in the basin will not 
be less than 406.0 feet and will not exceed 406.5 feet.  The target elevation for the top rim of the 
basin along its south perimeter will be 406.8 feet.  The basin will grade continuously into the 
reconstructed levee along the creek at no more than a 3% slope and the inside slope along the 
berm at the east perimeter will be graded to no more than 15%.  The existing slope along the road 
grade at the north end of the basin will be maintained and carried down to 406.5 feet in the basin.   
 
Area B in the south portion of Phase 1 and areas C, D, and E in Phase 2 will be excavated to a 
target elevation of 406.2 feet, graded flat, and tied-in continuously with the surrounding landscape 
without creating abrupt breaks in slope.  Excavation in area D will include removal of an existing 
levee segment that crosses the floodplain.   
 
Area F in the southern half of Phase 2 will be excavated to expand wetland area and increase 
connectivity on the floodplain.  The minimum target elevation for this area is 406.2 feet which will be 
carried at least 75 feet westward from the base of the proposed reconstructed naturalized levee 
along Sugar Camp Creek to allow passage of flood water.  The slope leading to the adjacent upland 
area will be re-contoured and graded to tie in continuously with the surrounding landscape. 
 
Portions of existing levees along Sugar Camp Creek are substantially higher than the proposed 
design elevations and will be lowered and widened to increase flood frequency and duration on the 
floodplain.  Representative cross sections of the existing and proposed levee profile are given in 
Figure 9.  Material will be removed from these levee segments or relocated to widen the levees 
according to the grading plan. Levee reconstruction is discussed in further detail below.    
 
Block and fill ditches 
 
Ditches 4 and 5 are entirely within the site boundary and currently drain planned wetland restoration 
and creation areas.  Deactivation of these ditches will include installing ditch checks along each 
ditch, blocking each ditch by patching the levee where ditches empty into Sugar Camp Creek (see 
Levee reconstruction below), and filling each ditch to the surrounding existing grade or excavating 
to the design grade in wetland creation areas.  The ditches will be backfilled to surrounding grade 
and the fill will be reinforced by compacting material as it is placed.  The procedures used for ditch 
blocking and filling are given in Appendix E. 
 
Culvert removal 
 
Two culverts pass through the levee and currently drain the site (see Figure 6).  Culvert 1 is located 
in the east levee at the north end of the site.  This culvert is outfitted with at flapper valve that 
prevents low to moderate floods from entering the north part of Phase 1 and drains the site after 
larger floods and storm events.  Culvert 2 is located in the west levee just south out Outlet 2 and 
drains a small depression near the levee.  Each of these culverts will be removed after work items 
involving excavation and ditch deactivation are complete, although culvert removal may be 
incorporated into these other work items if feasible and practical.  The existing material covering 
each culvert will be excavated prior to culvert removal and reserved to patch the voids in the levee 
due to removal activities (see the following section describing levee reconstruction).  
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Levee reconstruction 
 
Segments of the existing levees reduce flood frequency locally, particularly in the northernmost 
portion of Phase 1 and the southernmost portion of Phase 2.  Also, ditch outlets through these 
levees allow drainage of floodwater back into the creek after floods recede.  The IDOT will lower 
and/or widen levees to a more natural profile (Figure 9) and patch the levees where the ditches 
currently drain to Sugar Camp Creek (Figure 8).  The goals of this activity are to increase flood 
frequency while preventing drainage of floodwater back into the creek to increase the duration of 
inundation and saturation in planned wetland areas and to improve riparian habitat near the creek. 
 
The design elevation for the levees ranges from 408 feet along the northernmost segments to 
407 feet at the south end of the site.  However, in areas where added material is needed to reach 
the design elevation (e.g., where the levee must be patched at the existing ditch outlets) the levee 
will be constructed 0.5 feet higher than the local design elevation to allow for settling of material.    
 
Beginning at the north end of the site and extending 1100 feet downstream, the levee top on both 
sides of the stream will be lowered or built up to 408 feet.  As the levee construction continues 
downstream, the levee top will grade gradually (less than 1%) down to 407 feet.  Thus, there will be 
a continuous levee with a naturalized profile (see Figure 9) running along the length of the creek on 
both sides.  The final elevation along the top of the reconstructed naturalized levee will not be lower 
than 407 feet at any location.  After reconstruction of the naturalized levee is complete, it will be 
seeded with nurse crop grasses and subsequently planted with trees.  Additional details of levee 
reconstruction are given in Appendix E. 
 
Berm/road construction 
 
Low berms will be constructed along the east perimeter of Phase 1 and along the west and south 
perimeter in the southernmost portion of Phase 2 (see Figure 8).  Phase 1 work will also include 
constructing segments of the berm along the east and south perimeter of the IDOT property 
adjacent to the south.  The goal of this activity is to prevent all surface drainage to the perimeter 
ditches below the design threshold elevation of spillways (as described in the next section) and 
thereby increase the duration of inundation and saturation over most of the site.  Like the levees, 
the design elevation for the berm along the east perimeter of the property will range from 408 feet 
along the northernmost segment to 407 feet at the south end of the site.  However, along its entire 
length berm will be constructed 0.5 feet higher than the local design elevation to allow for settling of 
material.  Further details of the proposed berm design are given in Part H. of Appendix E. 
 
Spillway installation 
 
A total of four straight-drop type spillways will be constructed at the site to promote appropriate 
flood frequency and retention for wetland restoration and creation areas.   
 

 Spillway 1 will be constructed in northernmost portion of the levee in Phase 1 and have a 
threshold elevation of 406.8 feet. 

 
 Spillway 2 will be constructed in the berm near the southeast corner of the adjacent wetland 

compensation site and will have a threshold elevation of 406.2 feet. 
 

 Spillway 3 will be constructed in the northernmost portion of the levee in Phase 2 and will 
have a threshold elevation of 406.8 feet. 
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 Spillway 4 will be constructed in the berm at the southwest corner of Phase 2 and have a 
threshold elevation of 406.2 feet. 

 
The locations and threshold elevations of the spillways also are shown in Figure 8.  Specifications 
for spillway construction are described in Appendix E, Part I. 
 
Ditch capture and re-routing 
Several perimeter ditches currently bypass the bank site and drain to Sugar Camp Creek (see 
Figure 6).  Ditches 1, 2, and 8 will be captured and re-routed to supply additional water to wetland 
restoration and creation areas (see Figure 8).  Ditches 3, 6, and 7 are generally lower in elevation 
than the planned wetland areas and/or provide drainage for adjacent properties and their current 
configuration will not be modified. 
  

 Flow in Ditch 1 currently bypasses the site along the north perimeter of Phase 2.  Flow from 
this ditch will be captured and redirected by reconstructing the existing levee to tie-in with 
the road embankment along the north perimeter of the site.  The proposed grade of the re-
routed ditch will be constructed so the flow is captured at the 407-foot contour of the existing 
ditch bed and re-directed into the planned wetland creation area so that the current rate of 
drainage of the ditch upstream of this elevation is not interrupted. 

 
 Flow in Ditch 2 currently approaches the central portion of Phase 2 from the west, is 

captured by Ditch 3, and routed south along the west perimeter of the south portion of 
Phase 2.  Flow will be captured by excavating a broad shallow swale between the 406.8-
foot elevation contour in the bed of the existing ditch and the final grade of the planned 
wetland creation area and by blocking a small segment of the uppermost portion of Ditch 3. 
    

 
 Flow in Ditch 8 currently approaches the northeast corner of Phase 1 from the east, is 

captured by Ditch 6, and routed south along the east perimeter of Phase 1.  Flow from 
Ditch 8 will be captured where Ditch 8 meets Ditch 6 by installing an 18-inch culvert that 
passes through the berm at the northeast corner of Phase 1 and by blocking flow from 
Ditch 8 to Ditch 6 and re-routed by excavating a broad shallow swale between the 408-foot 
elevation contour on the inside of the berm (on the site) and the final grade of the planned 
wetland creation area. 

 
Seeding, tree and shrub planting 
 
In planned wetlands and riparian buffer areas along Sugar Camp Creek, the ground cover will be 
seeded according to the species and quantities specified in Table 4.  All work, materials and 
equipment shall conform to Sections 250 and 1081 of the IDOT Standard Specifications.  Trees and 
shrubs will be planted using either bare-root seedlings or 3-gallon containerized saplings.  Species 
for planting will be selected from Table 5.  Approximately equal numbers of each species will be 
planted.  At least five different species of trees will be planted and at least two of those will be hard-
mast producing (i.e. species of oak or hickory).  If bare-root seedlings are specified, they will be 
planted on 10 X 10 foot centers (436 seedlings/acre); if containerized saplings are specified they 
will be planted on 20 X 20 foot centers (109 saplings/acre).  Both containerized saplings and bare-
root seedlings shall be planted in the fall—from October 15 through December 15.   
 
In non-wetlands, the ground cover will be seeded according to the species and quantities specified 
in Table 6.  All work, materials and equipment shall conform to Sections 250 and 1081 of the IDOT 

25



  

Standard Specifications. Trees and shrubs will be planted in the non-wetland upland buffer areas 
using either bare-root seedlings or 3-gallon containerized tree and shrub saplings.  Species for 
planting in non-wetland upland buffer areas will be selected from Table 7.  At least five different 
species of trees and one species of shrub and approximately equal numbers of each will be 
planted.  Bare-root seedlings will be planted on 10 X 10 foot centers (436 seedlings/acre).  
Containerized saplings will be planted on 30 X 30 foot centers (50 saplings/acre).  Trees and 
shrubs will be planted in the fall—from October 15 through December 15. 
 
Vegetation between planted rows of trees and shrubs will be mowed for at least two growing 
seasons following the period of establishment—see Appendix E, Part K.  Mowing will reduce 
competition from vegetation (planted and natural regeneration) and will assist in the growth and 
survivorship of planted trees and shrubs. 
 
 
Table 4.  Native species of grasses for seeding in planned wetlands. 

Common name Scientific name Wetland indicator 
status 

Pounds/acre 
Pure live seed 

Redtop Agrostis alba FACW 3 
Stout wood reed Cinna arundinacea FACW 0.5 
Virginia wild rye Elymus virginicus FACW- 2 
Timothy1 Phleum pretense UPL 3 
Annual rye grass1 Secale cereale UPL 50 

1nurse species 
 
 
Table 5.  Native species of trees and shrubs for planting in planned wetlands and riparian buffer. 

Common name Scientific name Wetland indicator 
status 

Red maple Acer rubrum FAC 
River birch Betula nigra FACW 
Bitter-nut hickory Carya cordiformis FAC 
Pecan Carya illinoensis FACW 
Buttonbush* Cephalanthus occidentalis OBL 
Persimmon Diospyros virginiana FAC 
Black walnut Juglans nigra FACU 
Sweet gum Liquidambar styraciflua FACW 
Sycamore Platanus occidentalis FACW 
Swamp white oak Quercus bicolor FACW+ 
Overcup oak Quercus lyrata OBL 
Pin oak Quercus palustris FACW 
Willow oak Quercus phellos FACW 
Shumard oak Quercus shumardii FACW- 

* Shrub plantings will occur along the fringes of proposed emergent wetland areas. 
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Table 6. Native species of forbs and grasses for seeding in non-wetlands. 

Common name Scientific name Pounds/acre 
Pure live seed 

Black-eyed Susan Rudbeckia hirta 3 
Coneflower Ratibida pinnata 3 
Little bluestem Schizachyrium scoparium 5 
Canada wild rye Elymus canadensis 2 
Annual rye grass1 Lolium multiflorum 50 
Oats1 Avena sativa 64 

1nurse species 
 
 
Table 7. Native species of shrubs and trees for planting in non-wetlands.   

Common name Scientific name 
 

Shagbark hickory Carya ovata 
Hackberry Celtis occidentalis 
Hazelnut Corylus americana 
Black walnut Juglans nigra 
Sycamore Platanus occidentalis 
Black cherry Prunus serrotina 
American plum Prunus americana 
White oak Quercus alba 
Bur oak Quercus macrocarpa 

 
 
IV. Accounting, performance standards, and monitoring methods 
 
A. Accounting procedures 
 
The IDOT will not use a wetland functional assessment methodology to determine credits or debits, 
but will use acreage as a surrogate for measuring function.  All planned wetlands (i.e., restorations 
or enhancements) will qualify for certification only after attainment of the approved performance 
standards (see Section IV [B]).  The IRT Chair will be responsible for certifying wetland credits. 
 
Different wetland compensation ratios are used for Federal and State purposes.  Since the State 
ratios will generally require compensation amounts equal to or greater than the Federal ratios, the 
State ratios will be applied for purposes of determining the amount of credits needed to provide the 
required compensation on highway projects allowed to use the bank.  Applicable State ratios will be 
determined in accordance with 17 Illinois Administrative Code 1090.20 (Implementing Procedures 
for the Illinois Interagency Wetland Policy Act of 1989).  Credits used to mitigate an activity 
regulated under the Illinois Interagency Wetland Policy Act of 1989 can also be used to mitigate the 
same activity regulated under Section 404 of the Clean Water Act.  Credits may not be used to 
mitigate more than one activity.   
 
When debiting the bank, the IDOT will notify the Corps of Engineers during the Section 404 permit 
application process and the IDNR in accordance with the IDOT Wetlands Action Plan.  Notification 
will include a copy of the bank ledger and a line item indicating the proposed debit.  The bank 
ledger will be used to track all transactions at the bank site, showing credits, debits and available 
balances. Credits, debits and balances will be broken down by habitat and wetland type; i.e., 
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stream and wetland, and emergent, scrub-shrub and forested.  The BDE will hold and maintain the 
bank ledger, recording all transactions. 
 
B. Performance standards for credit availability and bank success 
 
Two primary performance standards will be used to judge success of the planned wetlands and 
provide the basis for credit availability at the bank site. 
 
 

1) Each planned wetland should meet jurisdictional wetland criteria as outlined in the 
Midwest Regional Supplement to the 1987 U.S. Army Corps of Engineers Wetland 
Delineation Manual (U.S. Army Corps of Engineers 2008, Environmental Laboratory 
1987) in year 2 and in year 5 of post-construction monitoring. 
a) Predominance of hydrophytic vegetation.  More than 50% of the dominant plant 

species must be hydrophytic at each sampling location. 
b) Presence of hydric soils.  Hydric soil characteristics should be present, or conditions 

favorable for hydric soil formation should persist.  Favorable conditions include 
inundation or saturation to within 12 inches of the surface.   

c) Presence of wetland hydrology.  The planned wetlands must be inundated at 
average depths less than 6.6 feet or have soils that are saturated to the surface for 
at least 14 consecutive days of the growing season in at least 5 of 10 years on 
average. 

 
2) All planned resource areas (i.e. wetlands, upland buffers, and riparian buffers) should 

meet standards for planted species survival and floristic composition as outlined in 
Table 8. 

 
Table 8.  Performance standards for wetland, riparian, and upland resource areas. 
 

2-year performance standards 5-year performance standards 
Parameter Wetlands and 

riparian buffer Uplands Wetlands and 
riparian buffer Uplands 

Tree stocking 

At least 217 live 
bare-root 
seedlings/acre or 54 
saplings/acre should 
be established and 
living. 

At least 217 live 
bare-root 
seedlings/acre or 25 
saplings/acre should 
be established and 
living. 

At least 217 live 
bare-root 
seedlings/acre or 54 
saplings/acre should 
be established and 
living. 

At least 217 live 
bare-root 
seedlings/acre or 25 
saplings/acre should 
be established and 
living. 

Native species 
composition 

At least 50% of the plants present should be 
non-weedy, native, perennial and annual 
species. 

At least 90% of the plants present should be 
non-weedy, native, perennial and annual 
species. 

Percent Cover At least 30% of the plants present should be 
native, non-weedy species. 

At least 60% of the plants present should be 
native, non-weedy species. 

Dominant 
herbaceous 
species 

It is expected that weedy species will remain 
dominant after 2-years; however, data from 
first 2-years of monitoring shall show a 
trajectory toward reduction in the percentage 
of non-native or weedy species. 

None of the three most dominant plant 
species in any stratum may be non-native or 
weedy species, such as cattails (Typha 
latifolia), sandbar willow (Salix interior), reed 
canary grass (Phlaris arundinacea), giant 
ragweed (Ambrosia trifida), or giant reed 
(Phragmites australis). 

Floristic Quality FQI>10 FQI>20* 
*FQI in forested areas is expected to decrease after canopy closure and recover thereafter as shade-tolerant species colonize the 
herbaceous and shrub layers. 
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C. Reporting protocols and monitoring plan 
 
Planned wetlands will be monitored for attainment of each of the above stated performance 
standards annually for five years.  Monitoring will occur late in the growing season—at this time of 
the year the greatest diversity of plants can be observed.  The start of yearly monitoring will depend 
on the date of completion of a work phase—see Figures 4 and 8.  Work phases completed before 
June 1st will be monitored that year; those completed after June 1st, the following year. 
 
Annual monitoring reports will be submitted to the IRT Chair by February 14th of the following year.  
Shortly after, the IRT Chair will notify the bank sponsor of needed remediation—see section IV. D. 
The bank sponsor and IRT may opt to expedite the reporting and remediation process with annual 
meetings at the end of each growing season in order to present the preliminary results of monitoring 
and to discuss plans for remediation to be implemented the following growing season.     
 
The goal for attainment of performance standards and certification of credit areas is five years from 
the date of completion of restoration activities.  Monitoring may be extended where it appears 
remedial measures may lead to attainment of the performance standards or shortened where 
attainment is reached in less than five years.  Monitoring may be discontinued where it appears 
attainment of performance standards may never be realized and where remedial measures may be 
ineffective.  A brief description of the methods to be used for monitoring each of the three 
parameters is given in the following paragraphs in this section. 
 
Hydrology will be monitored by the ISGS.  A combination of shallow monitoring wells, surface-water 
staff gauges, and surface- and ground-water data loggers will be employed to monitor depth and 
duration of inundation and saturation (Figure 11). Monitoring wells are constructed and installed 
according to Miner and Simon (1997) (see Appendix E, Exhibit A).  Water levels will be measured at 
frequencies and during time periods appropriate for determining whether wetland hydrology criteria 
as defined in the Midwest Regional Supplement to the 1987 U.S. Army Corps of Engineers Wetland 
Delineation Manual has been satisfied (U.S. Army Corps of Engineers 2008). 
 
Vegetation will be monitored by the INHS.  Using visual estimation, the dominant species of 
vegetation in each stratum will be determined.  Dominance is based on Importance Value, a 
numerical average of a species’ relative frequency, density and aerial coverage (or basal area) (Cox 
1985).  In each stratum, dominant species include, starting with the most abundant, those species 
whose Importance Values, when summed in descending order, immediately exceed 50%, as well 
as any additional species whose Importance Values are 20% or greater (Federal Interagency 
Committee for Wetland Delineation 1989).  Dominant species are assigned wetland indicator status 
ratings (Reed 1988).  Any plant rated facultative minus or wetter (FAC-, FAC, FAC+, FACW-, 
FACW, FACW+ or OBL) is considered hydrophytic.  Hydrophytic vegetation is determined to be 
present if greater than 50% of the dominant species are hydrophytic (Environmental Laboratory 
1987).  
 
Survivorship of planted trees will be determined through quantitative sampling.  On consecutive 
planted rows, the first 100 ft in each 1000 ft section of row is sampled (10.6 ft X 100 ft (0.024 acre) 
plot).  This procedure results in a 10% sample (n = 40).  Within each sampled section (plot) live 
trees are tallied by species.  A minimum of 217 live bare-root seedlings or 54 3-gallon containerized 
tree saplings per acre must be present after five years.  Importance Values of planted species are 
calculated as an average of relative frequency and relative density.  The tree planting area is 
mapped using Trimble GPS (global positioning system) and overlaid on digital ortho quad imagery 
using ArcView 3.2. 
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Dominant herbaceous species within the wetland compensation site will be determined annually by 
visual estimation in an attempt to ensure that none of the three most dominant species are 
nonnative or weedy*, and that at least 90% of the plant species present are native and non-weedy* 
through the fifth year of monitoring.  A species list will be prepared annually and a Floristic Quality 
Index computed for the site (Taft et al. 1997).  In order to determine whether at least 90% of the 
plant species present are native and non-weedy*, each plant community is carefully searched late 
in the growing season and a complete list of the species observed is constructed.  Nativity and 
perennial and annual status for each species observed is determined by consulting an appropriate 
flora (Gleason and Cronquist 1991).  Professional judgment is used to determine whether a plant, 
including a native species, is a weed.  Native species, such as sandbar willow (Salix interior), are 
considered to be weedy.  Percent native non-weedy perennial and annual species is determined by 
dividing the number of native non-weedy perennial and annual species by the total number of 
species observed and multiplying by 100. 
 
*For our purposes here, certain native, early successional species (C=1) that commonly occur in 
healthy wetlands and do not tend to overwhelm plant communities are not considered weedy:  Acer 
saccharinum, Bidens frondosa, Polygonum pensylvanicum, Ranunculus abortivus, etc. 
 
Soils will be monitored by the INHS according to the Midwest Regional Supplement to the 1987 
U.S. Army Corps of Engineers Wetland Delineation Manual (U.S. Army Corps of Engineers 2008, 
Environmental Laboratory 1987).  Because features that indicate hydric soils (e.g., low chroma 
mottling, and gleying) develop relatively slowly, monitoring and reporting of these features may be 
missing from all but the final monitoring reports.  In the final monitoring report, a soil description and 
hydric soil determination will be provided for each of the planned wetlands. 
  
D. Adaptive management 
 
The IDOT will be responsible for adaptive management at the Sugar Camp Creek wetland and 
stream mitigation bank.  The IDOT recognizes that there are several potential challenges that pose 
risks to the success of the mitigation bank.  The IDOT will monitor site conditions and provide 
reports on an annual basis to the Corps.  Based on the findings of the annual reports, the IDOT, in 
consultation with the IRT, will apply appropriate adaptive management strategies such as outlined 
in this section.  
 
Among the anticipated challenges that pose a risk to bank success are floods, drought, spillway or 
berm degradation, invasive species, tree mortality, stream incision and stream bank erosion. 
 
Pre-project monitoring has shown that the majority of the site floods frequently, although flood 
durations are not long enough to satisfy jurisdictional wetland hydrology criteria over large portions 
of the site.  Thus, the IDOT plans to block drainage ditches and construct perimeter berms and 
fixed elevation spillways to prolong the period and area of inundation at the site.  However, it is 
likely that planned wetland restoration areas will be wetter or drier than planned in a given year.  
Therefore, the IDOT will asses whether annual and seasonal climate patterns (e.g. precipitation and 
flooding) were within the normal long-term range.   
 
If climate patterns are within the normal range and jurisdictional wetland hydrology area estimates 
are less than the targeted wetland restoration acreage, the IDOT will review the site development 
plan (see Figure 8) and consider adaptive management strategies to increase the period of 
saturation and/or inundation such as adjusting the threshold elevations of the spillways.  If minor 
adjustments to the spillway elevations do not help in meeting hydrologic performance standards, 
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potential remedial actions would be additional excavation or adjustment of berm elevations.  If 
adaptive management of water levels does not aid in meeting the performance standard, then the 
principle remedial actions that would be proposed are shallow excavation to create additional or 
deeper depressions on the floodplain and adjustment of berm elevations.   
 
If planted tree survival does not meet the performance standard, then remedial measures such as 
replanting, or installing tree berms and replanting on them, or planting more mature stock may be 
considered.  Weed mats and mowing to reduce competition may also be considered to improve 
survivorship where it appears the site supports establishment of forested wetlands. 
 
It is also likely that planned forested wetland areas may be more suitable to emergent vegetation 
after hydrology is restored.  If planted forested wetlands remain inundated for prolonged periods 
after site development, there is a possibility that flooding will cause planted trees to die.  If 
hydrologic conditions are wetter than anticipated and prevent development of a planned forested 
wetland/scrub-shrub wetland area, the IDOT will propose either replanting with emergent vegetation 
or allowing for natural regeneration by flood tolerant species based on vegetation monitoring 
provided by the INHS. 
 
The IDOT expects native species composition to progress so that at least 90% of the herbaceous 
plants present will be non-weedy, native, perennial and annual species, and that none of the three 
most dominant plant species in any stratum will be non-native or weedy species by the end of the 5-
year monitoring period for each phase.  To achieve these final performance standards the need for 
vegetation maintenance will be determined from annual monitoring reports provided by the INHS.  
Starting at the end of year 2, after the completion of construction of each restoration phase, both 
planted and non-planted fields containing weedy, invasive, or non-native species will be sprayed 
with a systemic herbicide either in the early fall or in both spring and early fall.  Examples of species 
that will be targeted for control are reed canary grass (Phalaris arundinacea), common reed 
(Pragmities australis), Japanese honeysuckle (Lonicera japonica) and mulitfora rose (Rosa 
multiflora).  Control of these species may also be accomplished though prescribed burns. 
 
There is the possibility that some plantings will be overcome by natural growth and survivorship of 
planted trees will be low.  If the floristic quality of volunteer community meets the performance 
standard (Table 8) and the vegetation is dominated by hydrophytic plants, then the IDOT will 
request that the IRT grant restoration of that area through natural regeneration.  If floristic quality 
does not meet the performance standard, the IDOT will implement additional vegetation 
management to improve floristic quality. 
 
Natural deposition and erosion (including incision and bank erosion) are expected to occur in Sugar 
Camp Creek.  However, it is possible that the rates of channel incision and/or bank failure may be 
detrimental to the proposed riparian or wetland areas.  If monitoring of channel conditions shows 
that the rate of channel incision and/or bank erosion is detrimental to the riparian buffer or wetland 
bank, the IDOT will propose remedial measures to stabilize the stream channel (e.g. installation of 
grade control structures, reshaping and re-vegetating banks). 
 
For any resource area (wetland, upland, or riparian) failing to meet the performance standards 
outlined in this banking instrument, remedial actions may also involve modification of performance 
standards and attendant vegetative sampling, hydrologic monitoring, and geomorphic monitoring 
schemes.  In such a case, performance standards would be modified to evaluate aquatic resource 
functions (e.g. water quality improvement) that are not directly evaluated as proposed in the original 
banking instrument.  Any modification of monitoring or performance standards would be executed in 
consultation with the IRT.  
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Remedial actions and responsibilities 
 
Should the Corps in consultation with the IRT determine that remedial action is necessary because 
the bank site or credit area is failing to achieve the performance standards specified in Section IV. 
B., the IDOT shall develop and implement remedial action plans in coordination with the IRT.  Corps 
and IRT determinations will be based on results provided in monitoring reports—see IV. C. 
 
In the event IDOT fails to implement necessary remedial actions at the bank site within 90 calendar 
days or other time period determined by the IRT, the IRT Chair will notify IDOT that debiting from 
the bank is suspended. 
 
E. Schedule of credit availability 
 
Wetland mitigation credits generated from wetland and upland buffer restoration/creation and 
stream mitigation credits generated from riparian buffer restoration will be available for debiting as 
the mitigation bank is developed.  Upon submittal of all appropriate documentation by IDOT and 
subsequent approval by the USACE District, in consultation with the IRT, it is agreed that credits 
will become available for use by IDOT in accordance with the following schedule: 
 

1. Initially, 15 percent of total anticipated credits for each resource type (wetland and stream) 
shall be available for debiting after the IRT’s approval of the Banking Instrument, and 
protection of the bank land under a Declaration of Covenants and Restrictions to be 
recorded with the Franklin County Recorder of Deeds Office. 

2. An additional 15 percent of total anticipated credits for each resource type shall be available 
for debiting immediately after submittal and approval of the as-built report for each phase of 
mitigation bank construction. 

3. Up to an additional 30 percent of total anticipated credits for each resource type shall be 
available for debiting following demonstration of meeting performance standards for two 
consecutive years.  The number of credits released will be based on the proportion of 
proposed wetlands meeting the vegetation and hydrology success criteria. 

4. The remaining 40 percent of total anticipated credits for each resource type shall be made 
available by the IRT Chair for withdrawal when five successive years of performance 
standards have been attained.  If a portion of the Bank does not meet the hydrologic, 
vegetative, or soil success criteria, the equivalent credit for the area that does not meet the 
criteria will not be available for debiting until the criteria are achieved.  

 
The IDOT must submit documentation to the Corps demonstrating that the appropriate milestones 
for a release of credits have been achieved and requesting the release.  The Corps will provide 
copies of this documentation to the IRT members for review.  IRT members must provide any 
comments to the district engineer within 15 days of receiving this documentation.  However, if the 
district engineer determines that a site visit is necessary, IRT members must provide any comments 
to the IRT chair within 30 days of receipt of this documentation.  After full consideration of any 
comments received, the IRT chair will determine whether the milestones have been achieved and 
the credits can be released. 
 
 
V.  Financial assurances and long-term bank management 
 
The IDOT will program state funds for the establishment, monitoring, and maintenance of the bank 
site.  State funds will also be programmed to perform remediation on planned wetlands that do not 
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appear on track to attaining one or more of the established performance standards.  The IDOT will 
not post performance bonds, hold escrow accounts or dedicate legislatively enacted funds to cover 
contingency measures. 
 
The bank site was acquired in 2005 by District Nine of the IDOT for approximately $300,000.  Site 
planning was performed by the ISGS and the IDOT.  Site engineering will be provided by 
engineers with the IDOT in District Nine, in Carbondale, Illinois.  Legal services will be provided 
by lawyers with the IDOT Office of Chief Counsel in Springfield, Illinois. 
 
The bank site will be constructed in two phases.  Within three years after the bank site instrument is 
signed, the IDOT District Nine Programming Engineer will program a total of approximately $1.1 
million to construct the mitigation bank ($530,000 for Phase 1 and $570,000 for Phase 2). This 
estimate includes cost of mobilization.  Each phase of development will require up to two years to 
complete.   
 
Site monitoring will be provided by the IDOT Bureau of Design and Environment through their 
Intergovernmental Agreement for Illinois Transportation Biological and Wetland Survey Program 
Between the State of Illinois, Department of Transportation and the Board of Trustees of the 
University of Illinois.  The agreement was first executed in 9/12/1980 and then updated in 
10/25/2006.  The agreement is effective until 6/31/2011.  Each fiscal year for twenty-eight fiscal 
years, the IDOT has programmed funds to implement this agreement.  Under the agreement, either 
the INHS or ISGS or both conduct field surveys for threatened and endangered species, wetlands 
and compensatory mitigation projects and prepare reports that support departmental compliance 
with the Endangered Species Act, Clean Water Act, Illinois Endangered Species Act, Interagency 
Wetland Policy Act of 1989 and the National Environmental Policy Act.  The central office of 
Planning and Programming programs funds each fiscal year for the Statewide Biological Survey 
and Assessment Program Between the State of Illinois, Department of Transportation and the 
Board of Trustees of the University of Illinois.  The FY09 Program provides $3.56 million for this 
program.   
 
One year following completion of Phase 2, monitoring for attainment of performance standards will 
begin.  If monitoring reports by the INHS and ISGS indicate the need for remediation, the IDOT 
District Nine Programming Engineer will program funds for remedial measures.  Remedial 
measures will be implemented between 9 and 18 months after identification of non-attainment.  Up 
to $25,000 of district discretionary funds could be used to implement corrective measures which 
would shorten the time period between identification of non-attainment and implementation of 
remedial action. 
 
The Sugar Camp Creek wetland mitigation bank site has been designed for low-maintenance.  As 
long as the bank site is owned by the IDOT, it will be maintained for its designated use.  After the 
mitigation bank is established and the final credit allocation is released, the IDOT will transfer the 
site to the IDNR for long-term stewardship.  Such transfer shall not require a commitment from 
IDOT to provide funds to IDNR to support the management activities.  These provisions for the 
transfer and long-term management of compensatory wetlands and wetland bank sites are 
contained in the IDOT’s Wetlands Action Plan—co-signed in 1998 by the Director of the IDNR and 
the Secretary of the IDOT.  The IDNR is not able to program in perpetuity funds for the maintenance 
and management of targeted IDNR lands including wetland bank sites transferred from the IDOT.  
Each year the state legislature appropriates funds for the management IDNR lands and from that, 
funds are programmed for site management.  The distribution of funds is based on need. 
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Appendix C:  Archaeological Report
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Part A. Pre-construction hydrology monitoring.  See document section IV. C. p. 25, 
Figure 11, and Appendix . 

Part. B. Drainage tile and culvert search.  See document section II. C. Site Hydrology 

Part C. Control weedy and invasive vegetation. 

Weed control, non-selective and non-residual. This work shall consist of the 
application of a non-selective and non-residual herbicide (Rodeo or equal) to kill all 
existing vegetation at designated areas within the wetland bank site. This item will be 
used prior to seeding at the direction of the Engineer wherever stands of weeds are 
present. It will also be used as a spot spray application if weeds persist in subsequent 
seasons. 

Materials: The non-selective and non-residual herbicide (Rodeo or equal) shall have the 
following formulation: 

A. Active Ingredient 

*Glyphosate, N- (phosphonomethyl) glycine,   53.8%  

in the form of its isopropylamine salt 

B. Inert Ingredients (including surfactant)     46.2% 

 TOTAL 100.00% 

*Contains 5.4 pounds per gallon glyphosate, isopropylamine salt (4 pounds per gallon 
glyphosate acid). 

The Contractor shall submit a certificate, including the following, prior to starting 
work: 

1) The chemical names of the compound and the percentage by volume of the 
ingredients which must match the above specified formulation. 

2) A statement that the material is in a solution which will form a satisfactory 
emulsion for use when diluted with water for normal spraying conditions. 

3) A statement that the Rodeo or equal, when mixed with water, will be completely 
soluble and dispersible and remain in suspension with continuous agitation. 

4) A statement describing the products proposed for use when the manufacturer of 
Rodeo or equal requires that surfactants, drift control agents, or other additives 
be used with the product. These tank mix additives shall be used as specified by 
the manufacture.  Required additives will not be paid for separately. 

All material shall be brought to the spray area in the original, unopened containers 
supplied by the manufacturer. 
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Scheduling: Spraying will not be allowed when temperatures exceed 90º F or  under 
60º F, when wind velocities exceed fifteen (15) miles per hour, when  foliage is wet 
or rain is eminent, when visibility is poor or during legal holiday periods.  

Application Rate: The Rodeo or equal non-selective and non-residual herbicide shall 
be applied at the rate of one 5 pints per acre. 

Five pints of Rodeo or equal formulation shall be diluted with a minimum of 50 
gallons of water and applied as a mixture. Water for dilution of the mixture will not be 
paid for separately. 

Part D. Excavate wetland creation areas and levees. 

Excavation activities related to wetland creation and levee removal will proceed 
according to IDOT Standard Specifications for Road and Bridge Construction, Section 
201 Clearing, Tree Removal and Protection Care and Repair of Existing Plant Material, 
and Section 202—Earth and Rock Excavation 

Clearing vegetation.  See IDOT Standard Specifications Section 201—Clearing, 
Tree Removal, and Protection, Care and Repair of Existing Plant Material.  

Prior to starting excavation operations in any area, all clearing, tree removal, and 
protection of existing plant material in that area shall be performed according to 
Section 201.  This work shall consist of the satisfactory removal and disposal of all 
existing trees, shrubs, brush, etc. from the proposed earth excavation and 
embankment areas, construction limits, as shown in the plans and as directed by the 
Engineer in accordance with applicable portions of Section 201 of the Standard 
Specifications.  Approximately 90% of the site was farmed in 2006 and only narrow 
strips of woody vegetation occur along the stream margins and site boundaries. It 
shall be the Contractor’s responsibility to visit the site prior to bidding to determine 
the exact work involved with this item of work.  

Earth Excavation and Removal.  See also IDOT Standard Specifications Section 
202— Earth and Rock Excavation.  

This work shall consist of the excavation of earth in planned wetland creation areas, 
the excavation of earth in existing berms and the excavation of earth in existing 
levees as shown in the plans, and the transportation of suitable excavated material 
to embankment locations throughout the limits of the contract; or the excavation, 
transportation, and disposal of excavated material.  This work does not include 
excavation for structures or channel excavation.  

Basins shall be excavated according to the lines, grades, and cross sections shown 
on the plans.  

There shall be no topsoil stockpiling and backfilling. However, suitable excavated 
materials shall not be wasted without permission of the Engineer.  The Contractor 
shall dispose of all surplus, unstable, and unsuitable materials and organic waste in 
such a manner that public or private property will not be damaged or endangered.  
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Part E.   Block and fill ditches. 

This work shall consist of utilizing excavated material to fill drainage ditches and to 
construct berms, levees and field access roads as shown in the plans and in accordance 
with applicable portions of IDOT Standard Specifications Section 205—Embankment, 
and / or as directed by the Engineer. 

Ditch segments that intersect existing wetland areas will not be filled.  These areas will 
be identified prior to ditch deactivation.  Ditch deactivation will include blocking each 
ditch near its outlet and filling the ditch to match the surrounding grade using materials 
similar in texture to those in unaltered areas surrounding the ditch.  Fill material shall be 
compacted to reduce the likelihood of erosion. 

The procedure that will be used to block and fill ditches is as follows: 

1) Aggregate ditch checks will be constructed at 50-foot intervals along the 
lowermost 500 feet of each ditch. 

2) For each ditch to be blocked and filled, one ditch check will be placed where the 
ditch intersects the existing levee.  The check should be installed in a trench that is 
dug 2 feet below the bottom of the ditch, and 5 feet into the bank on each side of the 
ditch.  The trench should be 5 feet wide at the bottom.  The trench should be filled 
with compacted local earth materials to an elevation that is 6 inches above the 
highest land surface on either side of the ditch.   

3) After completion of ditch checks, clean fill equivalent to the surrounding parent 
material will be placed into the ditches and compacted.  In order to reduce the 
likelihood of drainage re-activation, ditches will need to be filled without preserving or 
creating swale topography.  To accomplish this, additional material may be needed 
to ensure that the ditch can be brought to grade with surrounding areas.  If so, 
additional fill material should be of equivalent grain size and composition as that of 
the material in the immediate vicinity of the ditch being filled. 

4) After the ditch is backfilled to the surrounding grade it will immediately be 
covered with 2 inches of local top soil and seeded with nurse crop grasses.  

Part F.  Culvert removal. 

Two culverts pass through the levees along Sugar camp creek. Each culvert will be 
removed using the following guidelines:  

1) Excavation should begin away from the stream (at the landward end of the pipe) 
and the culvert will be removed after it is exposed along its full length to minimize 
disturbance of the stream bank.  

2) After removal, the remaining trench will be backfilled with materials equivalent to 
those in unaltered areas surrounding the tile trench.  Backfill materials should be 
compacted as they are placed to prevent the piping and sapping through the 
stream bank.  
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After the trench is backfilled it will immediately be covered with at least 2 inches of local 
top soil and seeded with nurse crop grasses.  An erosion control fabric or geotextile will 
be installed and stapled to protect the seeding while vegetation becomes established. 

Part G. Levee reconstruction.  

The following guidelines will be used to reconstruct the existing levees: 

1) The design elevation for the levee top elevation will range from 408 feet for the 
northernmost 1100 feet along the creek (both sides) and grading gradually down 
to 407 feet at the south end of the site. Where added material is needed to build 
the levee to the design elevation, the constructed elevation of the levee top will 
exceed the design elevation by 0.5 feet to allow for settling of the placed 
material.  

2) The maximum elevation of the levee top (stream side) will be established at least 
30 feet from the top of the existing stream bank. Where the existing levee 
exceeds the maximum design elevation within 30 feet of the bank line, slopes on 
the stream side of the levee left in tact and the remainder of the levee will be 
graded to the target elevation.  

3) Slopes on the landward side of the levee will grade into the adjacent wetland 
restoration or creation areas at no more than 2% slope within 100 to 120 or until 
the 406.5 elevation is reached.  

4) After the levee is constructed, it will immediately be covered with top soil and 
seeded with nurse crop grasses and subsequently planted with trees.  

See also IDOT Standard Specifications Section 205—Embankment.  Articles 205.03, 
205.04, 205.05 are summarized below: 

205.03 Preparation of Existing Ground Surface. Before any embankment is 
placed, all clearing and tree removal over the entire area shall be performed 
according to Section 201, and the top 150 mm (6 in.) of the existing ground surface 
shall be disked and then compacted to the satisfaction of the Engineer. Snow and ice 
shall be removed from the area to be covered by the embankment. Embankment 
shall not be placed on frozen earth. When construction is resumed after any winter 
shutdown period, the top 200 mm (8 in.) of all partially completed embankments shall 
be reprocessed and compacted to the minimum specified density prior to placing 
more fill material on the embankment.  When embankments are to be constructed on 
hillsides or slopes, or if existing embankments are to be widened or included in new 
embankments, the existing slopes shall be plowed deeply. If additional precautions 
for binding the fill materials together are justified, steps shall be cut into the existing 
slopes before the construction of the embankment is started. 

205.04 Placing Material. Embankments shall be constructed of materials that will 
compact and develop a stability satisfactory to the Engineer. No sod, frozen material 
or any material which, by decay or otherwise, might cause settlement, shall be 
placed or allowed to remain in embankments. Embankments shall be constructed to 
the height and width deemed necessary to provide for shrinkage during compaction. 
Upon completion, the embankments shall conform to the lines, grades and cross 
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sections shown on the plans. When embankments are constructed of materials 
specified in Article 202.03, such materials shall be well distributed, and sufficient 
earth, or other fine material shall be incorporated with them when they are deposited 
to fill the interstices and provide solid embankment. No rock, stones or broken 
concrete shall be permitted within the subgrade for such construction.  So far as 
practicable, each layer of material shall extend the entire length and width of the 
embankment. The material shall be leveled by means of bulldozers, blade graders or 
other equipment approved by the Engineer. Each layer shall be not more than 200 
mm (8 in.) thick when in loose condition, uniform in cross section, and thoroughly 
compacted before the next layer is started.  

205.05 Compaction. Each layer of the embankment material shall be disked 
sufficiently to break down oversized clods, secure a uniform moisture content, and 
ensure uniform density and compaction. The embankment shall be sprinkled with 
water when it is necessary to increase the moisture content of the soil to permit the 
embankment to be constructed to the appropriate densities. Compacting equipment 
and compacting operations shall be coordinated with the rate of placing embankment 
so that the required density is obtained. Special care shall be exercised in 
compacting embankments adjacent to structures and in sharp depressions. Where 
such areas are inaccessible to the compacting equipment being used, the material 
shall be placed in 200 mm (8 in.) horizontal layers and uniformly compacted with 
suitable mechanical equipment. 

Part H. Berm Construction.   

The following guidelines will be used to construct berms: 

1) Berms will be built according to the design plans given in Appendix D. Berms will 
be level-crested with a 10-foot top width.  The top elevation of the berms will 
range from 408 feet and will be no lower than 407 feet. 

2) The maximum target elevation on the berm crests will be established at 15 feet 
from the existing perimeter ditches.  No grading or construction will take place 
where the existing land surface exceeds the maximum design elevation of the 
berm, rather the constructed berm will be tied in to the higher existing landscape 
using IDOT standard specifications. 

3) The inside slope from the top of the berm will grade into the existing landscape or 
the local design grade of the wetland creation areas at no more than 10% (1:10 
slope). The outside slope will grade toward the perimeter ditches at no more than 
33% (1:3 slope). 

4) After the berm is constructed, it will immediately be covered with top soil and 
seeded with nurse crop grasses. 

Like levee construction, berm construction will proceed according to the specifications 
indicated in Part G above and those otherwise indicated in IDOT Standard Specifications 
Section 205—Embankment. 
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Part I. Spillway Installation. 

Spillways will be built according to guidelines and plans in the USDA-NRCS Engineering 
Field Manual, Chapter 6. (U.S. Department of Agriculture 1984).  Excavation, 
preparation of the substrate and erosion control measures will be employed in 
accordance with Section 200 of the IDOT Standard Specifications Manual.  See 
Appendix D for design drawings of spillways. 

Part J. Ditch capture and re-routing.  See also IDOT Standard Specifications Section 
203—Channel Excavation. 

Swale excavation.  This work shall consist of the removal and satisfactory disposal 
of all materials encountered in the construction of swales.  Swales shall be 
excavated according to the lines, grades, and cross sections shown on the plans.  
The guidelines for swale excavation are as follows: 

1) Flow will be routed from the site perimeter to planned wetland restoration and 
creation areas by excavating broad, shallow, low-gradient swales (less than 2% 
slope). 

2) The bed of each swale will be tied into the existing or design grade of the wetland 
restoration or creation areas. Each swale will have at bottom width of at least 
50 feet and the swale bed will be no more than 0.5 feet lower than the 
surrounding grade. The downstream slope of each swale will not exceed 1% and 
the side slopes of the will not exceed 5%.  

3) Where blocking of small segments of connecting ditches is called for in the 
design, the ditch segment will be filled to the surrounding grade along the 
uppermost 10 feet with clean fill.  The fill will be placed and compacted according 
to item 3 in Part E above. 

4) Construction will be executed in a manner that will not decrease the current rate 
of drainage from adjacent farm fields. 

5) After the final grade for the swale is attained, it will immediately be covered with 2 
inches of local top soil and seeded with nurse crop grasses and covered with 
straw or other seed mulch. 

Culvert installation.  This work shall consist of the installation of a culvert according 
to IDOT Standard Specifications Section 542, and satisfactory placement and 
compaction of cover material according to Articles 205.04, 205.05 summarized in 
part G above.  Guidelines for culvert installation are given below. 

1) A linear trench will be excavated to accommodate the culvert.  The bottom of the 
trench will be sloped and graded from 408.5 feet where it meets the existing ditch 
bed to 408 feet where it enters the planned wetland area at the inside flank of the 
berm.   

2) The installed culvert will be corrugated steel, 18-inches in diameter with steel 
flares and aprons, and of adequate length to pass completely through the berm. 
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3) The culvert will be covered according to IDOT Standard Specifications, Section 
542 and Articles 205.04, 205.05. 

4) After the final grade for top cover is attained, it will immediately be covered with 2 
inches of local top soil and seeded with nurse crop grasses and covered with 
straw or other seed mulch. 

Part K. Seeding, tree and shrub planting. 

Seeding - Class 2 (Special). All work, materials and equipment shall conform to 
Section 250 and 1081 of the Standard Specifications.   

Tree and shrub planting – containerized. All work, materials and equipment shall 
conform to Section 253 and 1081 of the Standard Specifications except as modified 
herein.  Articles 253.09, 253.10 (e), 253.11, 253.12, 253.13 do not apply.  The 
following specification shall be added: 

Fertilizer: The fertilizer for the backfill mix shall be controlled slow release 
fertilizer tablets. The tablets shall be 16 gram briquettes containing 4.9% water 
soluble urea nitrogen and water insoluble nitrogen as expressed in the following 
formulation: 

14% nitrogen, 3% available phosphoric acid, and 3% water-soluble potash 
(14-3-3 analysis) plus trace elements 

When placing the prepared backfill, the fertilizer nutrient tablet shall be uniformly 
spread in the planting hole around the root ball and within the top 1/3 of the 
backfill mix. 

The rate of application and placement shall be governed by the manufacturer's 
recommendation or the following table, if none is given, for all trees: 

a. 3 tablets in bottom of hole 

b. 2 tablets per foot of height to a maximum of 30 tablets 

The cost of the fertilizer tablets will not be paid for separately, but shall be 
considered as included in the contract unit price(s) per each for the trees, 
intermediates, and shrubs of the various kinds and sizes specified in this 
contract. 

Tree and shrub planting – bare root seedlings.  All work, materials and equipment 
shall conform to Section 253 and 1081 of the Standard Specifications except as modified 
herein.  Articles 253.09, 253.10 (e), 253.11, 253.12, 253.13 do not apply.   

Tree trunk predator protection. Tree trunk predator protection will only be used if 3-
gallon containerized trees and shrubs are chosen to plant at the site.  This work shall 
consist of providing the necessary personnel, material and equipment to install predator 
protection to all trees and shrubs from the ground line to a height of 4 feet. 

Material: The contractor shall use a 19-gauge hardware cloth with a one-half inch square 
mesh design. Steel staples, also known as pig rings, shall be used to fasten hardware 
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cloth together. Six foot wooden stakes shall be used to hold cloth upright and 6 inch long 
staples, such as those used to secure erosion control blanket, shall be used to secure 
cloth to the ground. 

Method: The predator protection shall be 14 inches in diameter with a 4 inch overlap. 
The hardware cloth shall be secured to itself with a minimum of four pig rings. Each 
mesh tube shall be supported with two 6 foot wooden stakes and secured to the ground 
with four 6 inch long staples. 

For two years following the tree planting (during the tree care cycles), the Contractor 
shall remove and replace any damaged predator protection as determined by the 
Engineer. Any predator protection damaged due to Contractor operations shall be 
replaced immediately at the Contractor’s expense. 

Maintenance mowing. This work shall consist of mowing the vegetation between rows 
of planted trees and shrubs. The equipment used shall be capable of shredding all 
vegetation two (2) inches in diameter or less.  Mowing shall be accomplished in a north-
south or east-west orientation only and a two- to three-foot strip of vegetation (including 
planted trees and shrubs) shall remain between mowed rows.  Vegetation shall be 
mowed to a height of between 6 and 18 inches.  Mowing shall be completed twice a 
year, between July 1 and September 30, for two years following the period of 
establishment. 
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