


## PROJECT SCHEDULE





Data Collection,
Develop Stakeholder
Involvement Plan, &
Initial Meetings
with Local Agencies

Development of
Project Purpose and
Need, Conceptual
Alternate Analysis,
Preliminary Roadway
Geometry; Refine
Environmental Analysis

Community Advisory Group Meeting No. 4 April 21, 2010 Refine Alternate Analysis,
Roadway Geometry,
Environmental Analysis &
Evaluation of Railroad Grade
Separation Alternates,
Evaluation of Railroad
Crossing Blockage Data Post CN Purchase

Public Meeting No. 2 October 22, 2013 (Target)
Public Hearing
Spring 2017