

**ILLINOIS HIGHWAY PROGRAM ACCOMPLISHMENTS
FY 2015 PROGRAM - STATE PROJECTS**

EXHIBIT A

103RD ILLINOIS REPRESENTATIVE DISTRICT

| Route / City | County | Description | Award Date | Award Cost |
|---|------------------------------|---|-------------------|-------------------|
| <u>Interstates</u> | | | | |
| I 57 CHAMPAIGN 5-93930-0100 | (ADD) CHAMPAIGN | OVER ILL 10 & IC RR W OF CHAMPAIGN RR FLAGGER | 07-20-2015 | 10,300 |
| <i>2014 CAPITAL PROGRAM</i> | | | | |
| I 74 CHAMPAIGN 5-52954-0202 | (C/O) CHAMPAIGN | AT I-57 INTCHG P.E. (PHASE I) | 03-30-2015 | 832,166 |
| <i>ILLINOIS JOBS NOW! PROGRAM</i> | | | | |
| <u>U.S. Routes</u> | | | | |
| US 150 MAHOMET CHAMPAIGN 5-53892-0000 | CHAMPAIGN | SANGAMON RIVER IN MAHOMET TO MATTIS AVE IN CHAMPAIGN RESURFACING (SMART) GUARDRAIL PEDESTRIAN RAMPS/ADA MILES = 7.86 | 05-14-2015 | 2,698,503 |
| <i>2014 CAPITAL PROGRAM</i> | | | | |
| <u>Illinois Routes</u> | | | | |
| ILL 130 HIGHCROSS RD URBANA 5-53952-0102 | (C/O) CHAMPAIGN | US 150 TO 1.27 MI S IN URBANA CONSTRUCTION ENGINEERING | 08-12-2014 | 50,000 |
| <i>ILLINOIS JOBS NOW! PROGRAM</i> | | | | |
| <u>Other Roads & Streets</u> | | | | |
| VARIOUS 0-01785-5003 | (ADD) CHAMPAIGN VERMILION | SALT KETTLE AND ILLINI PRAIRIE REST AREA -UPGRADE RESTROOMS REST AREA IMPROVEMENT | 12-18-2014 | 8,704 |
| VARIOUS 0-02060-5001 | (ADD) VARIOUS | DISTRICT WIDE WEED SPRAYING WEED CONTROL | 03-27-2015 | 290,285 |

**FY 2015 HIGHWAY PROGRAM
STATE PROJECTS NOT YET ACCOMPLISHED**

EXHIBIT B

103RD ILLINOIS REPRESENTATIVE DISTRICT


| Route / City | County | Description | Cost |
|--|--|--|-----------|
| <u>Interstates</u> | | | |
| I 57 CHAMPAIGN 5-93930-0000 | CHAMPAIGN | OVER ILL 10 & IC RR W OF CHAMPAIGN BRIDGE REHABILITATION BRIDGE DECK REPAIRS STRUCTURES = 1 | 3,000,000 |
| COMMENTS: | PROJECT DELAYED. MOVED TO NEXT FISCAL YEAR. <i>2014 CAPITAL PROGRAM</i> | | |
| I 74 MAHOMET CHAMPAIGN 5-52520-0000 | CHAMPAIGN | 0.5 MI W OF ILL 47 IN MAHOMET TO 0.5 MI W OF I-57 RESURFACING (INT-3RD) SAFETY IMPROVEMENTS MILES = 7.15 | 8,580,000 |
| COMMENTS: | PROJECT DELAYED. MOVED TO NEXT FISCAL YEAR. <i>2014 CAPITAL PROGRAM</i> | | |
| I 74 CHAMPAIGN 5-52954-0300 | CHAMPAIGN | AT I-57 INTCHG P.E. (PHASE II) P.E. (CONSULTANT PLANS) | 2,500,000 |
| COMMENTS: | PHASE II ENGINEERING NOT COMPLETE. MOVED TO NEXT FISCAL YEAR. | | |

**ILLINOIS HIGHWAY PROGRAM ACCOMPLISHMENTS
FY 2015 PROGRAM - LOCAL PROJECTS**

EXHIBIT C

103RD ILLINOIS REPRESENTATIVE DISTRICT

| Route / City | County | Description | Award Date | Award Cost |
|---|-----------------|--|-------------------|-------------------|
| <u>Other Roads & Streets</u> | | | | |
| BIKE TRAIL 0-01725-5009 | (ADD) CHAMPAIGN | URBANA TO DANVILLE P.E. (PHASE II) | 07-10-2015 | 43,125 |
| BIKE TRAIL 5-10246-0012 | (ADD) CHAMPAIGN | URBANA TO DANVILLE P.E. (PHASE II) | 04-09-2015 | 1,353 |
| BIKE TRAIL 5-10246-0100 | (ADD) CHAMPAIGN | URBANA TO DANVILLE P.E. (PHASE II) | 04-09-2015 | 18,647 |
| FIRST ST CHAMPAIGN 5-10382-0001 | (ADD) CHAMPAIGN | GREGORY DR TO KIRBY AVE PRELIMINARY ENGINEERING | 05-14-2015 | 310,000 |
| <i>2013 SUPPLEMENTAL APPROPRIATION</i> | | | | |
| FOURTH ST CHAMPAIGN 5-10417-0001 | (ADD) CHAMPAIGN | KIRBY AVE TO ST MARY'S RD PRELIMINARY ENGINEERING | 05-14-2015 | 300,000 |
| <i>2013 SUPPLEMENTAL APPROPRIATION</i> | | | | |
| ILLINI AIRPORT RD URBANA 0-00295-5001 | (ADD) CHAMPAIGN | WILLOW RD TO E OF CUNNINGHAM AVE RECONSTRUCTION MILES = 0.63 | 08-01-2014 | 1,113,562 |
| ILLINI AIRPORT RD URBANA 0-00295-5002 | (ADD) CHAMPAIGN | WILLOW RD TO E OF CUNNINGHAM AVE P.E. (PHASE I) | 08-01-2014 | 91,110 |
| ILLINI AIRPORT RD URBANA 0-00295-5003 | (ADD) CHAMPAIGN | WILLOW RD TO E OF CUNNINGHAM AVE CONSTRUCTION ENGINEERING | 08-01-2014 | 101,230 |
| ILLINI AIRPORT RD URBANA 0-01735-5007 | (ADD) CHAMPAIGN | WILLOW RD TO E OF CUNNINGHAM AVE RECONSTRUCTION MILES = 0.63 | 03-31-2015 | 83,031 |
| WINDSOR RD URBANA 5-10396-0000 | CHAMPAIGN | RACE ST TO PHILO RD RECONSTRUCTION MILES = 1.01 | 07-25-2014 | 3,000,000 |



Representative District 103
 Carol Ammons

For The Record 2015

-  CONSTRUCTION
-  ENGINEERING
-  LAND ACQUISITION
-  BRIDGE IMPROVEMENT