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Designer Note:  Insert only when directed to do so by your project engineer.  Implementation 
and Program Development will jointly decide if use is appropriate for projects on certain lettings 
and date to be inserted for *. 
 
 
DELAYED START OF MULTIPLE CONTRACTS 
 
Effective:  November 1, 2001 
 
Add the following after the first paragraph of Article 108.03 of the Standard Specifications: 
 
 
“Contractors who are the apparent low bidders on multiple contracts in one letting, may submit a 
written request for waiver within 10 days after bid opening to each of the District Engineers in 
whose district the affected contract is located.  The request shall include specific reasons for the 
delay in a contract prosecution coordination plan and a proposed progress schedule for each 
contract.  Each District Engineer will schedule a meeting with the Contractor within 5 working 
days after receipt of the request for waiver.  Schedules for the prosecution of each contract and 
exact starting dates, as well as dates for preconstruction conferences, for each contract shall be 
established.  Consideration of waivers will not affect award decisions or the procedures followed 
to execute awarded contracts. 
 
By submission of a delayed start plan, the Contractor understands and agrees that the granting 
of a delayed start shall not be reason for an extension of time to complete the contract, and that 
the decision to approve a waiver for any or all contracts will reside with the Department, whose 
decision will be final. 
 
All delayed working day contracts shall be scheduled for completion, except for off-pavement 
and/or cleanup work, by      .  However, upon starting a working day contract, working days 
will be charged according to Article 108.04 of the Standard Specifications until the contract is 
complete. 
 
Completion date contracts will not be extended beyond the date included in the plans due to the 
granting of a request for delayed start. 


